Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

INVITATION FOR BIDS

Building 275 (New Building Number 209) Facade Renovation,

Windows and Roof Replacement

Contact Information:
Dominika Potoma
Senior Project Manager
dpotoma@bnydc.org

Overview of Sections:
A. PROJECT INFORMATION

mmo o w

Exhibits:
EXHIBIT A
EXHIBIT B
EXHIBIT C
EXHIBIT D
EXHIBIT E
EXHIBIT F
EXHIBIT G
EXHIBIT H
EXHIBIT |
EXHIBITJ
EXHIBIT K

PERTINENT DATES & CONDITIONS PRECEDENT FOR BNYDC TO CONSIDER A BID
CONTRACT PARTICULARS

MINORITY AND WOMEN OWNED BUSINESS ENTERPRISE PARTICIPATION
SPECIAL REQUIREMENTS

BID SUBMISSION DOCUMENTS

BID FORM

FORM OF BID BOND

EXPERIENCE QUESTIONNAIRE

DECLARATION OF UNDERSTANDING
CONFIRMATION OF PASSPORT COMPLIANCE
DOING BUSINESS DATA FORM

M/WBE INFORMATION FORM
CONFIRMATION OF DOL CONTRACTOR REGISTRATION COMPLIANCE FORM
FORM OF CONTRACT

ADDITIONAL M/WBE PROVISIONS

M/WBE UTILIZATION PLAN

A. PROJECT INFORMATION
The Brooklyn Navy Yard Development Corporation (“BNYDC”) is issuing this Invitation for Bids
(“IFB”) to seek bids (“Bids” and each, a “Bid”) from entities (“Bidders” and each, a “Bidder”)
interested in providing construction services for the project described below, known as the Building
275 Facade Renovation, Window and Roof Replacement (the “Project”).

1. PROJECT SITE: Building 275 (new Building number 209), 63 Flushing Avenue, Brooklyn, NY 11205
2. DESCRIPTION OF PROJECT:
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Building 275 (new Building Number 209) is an approximately 59,800 square-foot four story
building. The intent of this project is to perform full roof replacement, facade renovation and
window replacement of Building 275. The existing roof consists of TPO roofing on an insulated
reinforced concrete deck, totaling approximately 14,240 square feet. The roof will be replaced
with new assembly with a minimum useful life of 20 years. The facade renovation work includes,
but is not limited to: parapet wall rebuilding, corner rebuilding, lintel replacement, brick
replacement, concrete sill patching/ replacement, brick and window sill repointing. The roof and
facade work includes abatement of ACM contaminated materials. The project also includes full
replacement of the existing windows and exterior doors.

SCOPE OF WORK; PROJECT DRAWINGS & SPECIFICATIONS DOCUMENTS: The full scope of work
is set forth in the project drawings (the “Project Drawings”) and specifications documents (the
“Project Specification Documents”) provided electronically from the following link:

Building 275 - Roof, Facade and Window IFB

All such documents are incorporated herein by reference and form a part of this IFB.

B. PERTINENT DATES & CONDITIONS PRECEDENT FOR BNYDC TO CONSIDER
A BID

1.

MANDATORY PRE-BID SITE VISIT: A mandatory pre-bid site walk-through will be held at 10:30
AM on February 10, 2026. All prospective Bidders who plan to attend should contact
Dominika Potoma via email (dpotoma@bnydc.org) to provide names of attendees and email
addresses so that attendees can receive details for attending the site walk-through.

INQUIRIES. Any explanation desired by Bidders regarding the meaning or interpretation of this
IFB must be emailed and received by BNYDC no later than 3:00 PM on February 18, 2026.
BNYDC will evaluate the need to respond to inquiries received. No verbal responses will be
provided, and any information given to a prospective Bidder will be furnished to all prospective
Bidders as an addendum to this IFB (an “Addendum”). Except as provided below, all questions
must be directed only to Dominika Potoma, Brooklyn Navy Yard Development Corporation,

dpotoma@bnydc.org.

BID SUBMISSION DEADLINE. Written sealed Bids must be received at BNYDC's office on or no
later than 11:00 AM on March 6, 2026. Bid should be submitted to:

John Coburn

Brooklyn Navy Yard Development Corporation
141 Flushing Avenue, Suite 801
Brooklyn, NY 11205
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If Bidder is submitting a request for a full or partial waiver of the M/WBE Participation Goal
set forth in Section D hereof, they shall submit such waiver request no later than February
27, 2026, seven (7) calendar days prior to the Bid Submission Deadline.

4. BID SECURITY. Bidder must submit with the Bid either a bid deposit by certified check or a bid
bond in the form attached hereto as Exhibit B in an amount of ten percent (10%) of the Bid.
Note that Bid Security is not required for any Bid submitted for an amount under Two Hundred
Fifty-Thousand Dollars ($250,000.00).

5. PASSPORT COMPLIANCE. Bidders are required to be registered and up-to-date in PASSPort
prior to submitting a Bid to this IFB. Each Bidder must include its PASSPort identification
number on the Confirmation of PASSPort Compliance form attached hereto as Exhibit E.

6. NEW YORK STATE DEPARTMENT OF LABOR (“DOL”) CONTRACTOR REGISTRATION
COMPLIANCE: Bidders and their subcontractors are required to be registered with the DOL
prior to submitting a Bid to this IFB. Each Bidder must attach the applicable Certificate(s) of
Registration to the Confirmation of DOL Contractor Registration Compliance Form attached
hereto as Exhibit H.

7. PROJECT SCHEDULE. Below are the following pertinent dates:

a. Anticipated notification from BNYDC to selected contractor on or about April 2026.

b. Upon notification of selection, the selected Bidder must execute a Contract
substantially in the form attached hereto as Exhibit |. Please note that, if any Bidder
desires any change(s) to the Contract form attached as Exhibit |, it must include any
such proposed change(s) as part of its Bid. BNYDC does not agree to necessarily accept
any such proposed Contract changes, but BNYDC will not consider any Contract changes
that are not provided as part of a Bid. The contents of the selected Bid, together with
this IFB and any formal questions and answers provided during the bid process may be
incorporated into any final Contract at BNYDC's discretion;

c. Commence work on Project on or about May 2026 or as otherwise stated in the Notice
to Proceed issued by BNYDC following execution of the Contract;

d. Substantial completion of the Project (as defined in the Contract attached as Exhibit |
hereto) no later than November 31, 2027 and

e. Complete all inspections and sign-offs no later than December 31, 2027 (the “Final
Completion Date”).

C. CONTRACT PARTICULARS

1. TIME OF COMPLETION. 609 consecutive calendar days

2. Timely performance and completion of Project is of the essence, and such time of the essence
requirement shall apply to all dates, time limits, schedules and time requirements set forth in
the Contract attached hereto and as further described in this IFB.

3. RETAINAGE. As provided in the Contract attached hereto as Exhibit I.

4. CONTRACT LENGTH. The anticipated Contract length is 19 months.
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5. LIQUIDATED DAMAGES. The Contractor shall be charged $1,000.00 per calendar day for each

day that Substantial Completion is delayed beyond the Substantial Completion Date. Failure to
comply with the M/WBE requirements described in this IFB may also result in liquidated
damages, as described further in Exhibit J.

6. PAYMENT & PERFORMANCE BOND. The selected bidder must provide Payment and

Performance Bonds in accordance with the Contract prior to execution of the Contract.

D. MINORITY AND WOMEN-OWNED BUSINESS ENTERPRISE PARTICIPATION

The specific requirements of minority-owned business enterprises (“MBEs”) and women-owned
business enterprises (“WBEs”) participation for this Contract are detailed below. Additional provisions
regarding this IFB’s requirements relating to M/WBEs can be found in Exhibit J (Additional M/WBE
Provisions) attached hereto.

Bidders must comply with all applicable MBE and WBE requirements for this Contract.

1. M/WBE PROGRAM. Section 6-129 of the Administrative Code of the City of New York (“Section

6-129”) establishes the program for participation in City procurement (“M/WBE Program”) by
“MBEs and WBEs, certified in accordance with Section 1304 of the New York City Charter. As
stated in Section 6-129, the intent of the program is to address the impact of discrimination on
the City’s procurement process, and to promote the public interest in avoiding fraud and
favoritism in the procurement process, increasing competition for City business, and lowering
contract costs. BNYDC endorses these goals and has adopted an M/WBE Program to further
participation by MBEs and WBEs for its projects. All Bidders shall comply with all requirements
of BNYDC’s M/WBE Program applicable to this IFB.
2. M/WBE PARTICIPATION GOAL:

d.

The percentage goal for M/WBE participation (the “Participation Goal”) for the
Contract is seventeen percent (17%) of the total dollar value of the Contract. The
Participation Goal represents a percentage of the total dollar value of the Contract
that may be achieved by awarding subcontracts to firms certified with DSBS or
DMWABD (each as defined below) as MBEs or WBEs, and/or by crediting the
participation of prime contractors and/or qualified joint ventures as provided in
Section D.2.d and Section D.2.e below, unless the goals have been waived or modified
by BNYDC in accordance with Exhibit J, Section A.

M/WBE firms must be certified by either (i) the NYC Department of Small Business
Services (“DSBS”), or (ii) Empire State Development’s Division of Minority and
Women'’s Business Development (“DMWBD”) to credit such firms’ participation
toward attainment of the Participation Goal. Such certification must occur prior to
the firms’ commencement of work. A list of M/WBE firms may be obtained (i) from
the DSBS website at www.nyc.gov/buycertified, by emailing DSBS at
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buyer@sbs.nyc.gov, by calling (212) 513-6356, or by visiting or writing DSBS at 110
William Street, New York, New York, 10038, 7th Floor, and (ii) from the ESD website at
www.ny.newnycontracts.com. Eligible firms that have not yet been certified may
contact DSBS or DMWBD for additional information on how to get certified. No credit
shall be given for participation by a graduate M/WBE, as defined in Section 6-
129(c)(20).

c. The Participation Goal is a material term of the Contract and the selected Bidder shall
be subject to the BNYDC approved Participation Goal, unless the goals have been
waived or modified by BNYDC in accordance with Exhibit J, Section A.

d. An M/WBE Bidder shall be permitted to count its own participation toward fulfillment
of the Participation Goal. The value of an M/WBE Bidder’s participation shall be
determined by subtracting from the total value of the Contract any amounts that the
Bidder will pay to direct Subcontractors. A Bidder that is certified as both an MBE and
a WBE may count its own participation either toward the goal for MBEs or the goal for
WBEs, but not both. If a Bidder is not an M/WBE, it must meet the Participation Goal
through the awarding of subcontracts to firms certified with DSBS or DMWBD as MBEs
or WBEs.

e. A Bidder that is a Qualified Joint Venture (as defined in Section 6-129, and as
discussed further in Section 5) shall be permitted to count a percentage of its own
M/WBE participation toward fulfillment of the Participation Goal. The value of
Bidder’s participation shall be determined by subtracting from the total value of the
Contract any amounts that Bidder pays to direct Subcontractors, and then multiplying
the remainder by the percentage to be applied to total profit to determine the
amount to which an MBE or WBE is entitled pursuant to the joint venture agreement,
provided that where a participant in a joint venture is certified as both an MBE and a
WABE, such amount shall be counted either toward the goal for MBEs or the goal for
WABEs, but not both.

3. M/WBE PROPOSAL SUBMISSION FORMS.
a. Bidders shall be required to submit with its bid a completed M/WBE Utilization Plan in
the form attached as Exhibit K indicating:

i. whether the Bidder is an MBE or WBE, or Qualified Joint Venture;
ii. the percentage of work it intends to award to direct Subcontractors;

iii. in cases where the Bidder intends to award direct subcontracts, a description
of the type and dollar value of work designated for participation by MBEs
and/or WBEs, and the time frames in which such work is scheduled to begin
and end; as well as the name, addresses, and telephone numbers of the
M/WBE subcontractors if required by the solicitation; and copies of DSBS or
DMWBD certifications for each proposed MBE or WBE subcontractor listed
in its M/WBE Utilization;

iv. the Bidder’s required certification and affirmations, as attached as Exhibit K
5
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to this IFB. In the event that this M/WBE Utilization Plan indicates that the
bidder does not intend to meet the Participation Goal, the bid shall be
deemed non-responsive, unless the goals have been waived or modified by
BNYDC in accordance with Exhibit J, Section A.

b. THE BIDDER MUST COMPLETE AN M/WBE UTILIZATION PLAN IN THE FORM

ATTACHED HERETO AS EXHIBIT K. AN M/WBE UTILIZATION PLAN SUBMITTED BY THE
BIDDER WHICH DOES NOT INCLUDE THE VENDOR CERTIFICATION AND REQUIRED
AFFIRMATIONS WILL BE DEEMED TO BE NON-RESPONSIVE, UNLESS A FULL WAIVER
OF THE PARTICIPATION GOAL IS GRANTED IN ACCORDANCE WITH EXHIBIT J
SECTION A. IN THE EVENT THAT BNYDC DETERMINES THAT THE BIDDER HAS
SUBMITTED AN M/WBE UTILIZATION PLAN WHERE THE VENDOR CERTIFICATION
AND REQUIRED AFFIRMATIONS ARE COMPLETED BUT OTHER ASPECTS OF THE
M/WBE UTILIZATION PLAN ARE NOT COMPLETE, OR CONTAIN A COPY OR
COMPUTATION ERROR THAT IS AT ODDS WITH THE VENDOR CERTIFICATION AND
AFFIRMATIONS, THE BIDDER WILL BE NOTIFIED BY BNYDC AND WILL BE GIVEN FOUR
(4) CALENDAR DAYS FROM RECEIPT OF NOTIFICATION TO CURE THE SPECIFIED
DEFICIENCIES AND RETURN A COMPLETED M/WBE UTILIZATION PLAN TO BNYDC.
FAILURE TO DO SO WILL RESULT IN A DETERMINATION THAT THE BID IS NON-
RESPONSIVE. RECEIPT OF NOTIFICATION IS DEFINED AS THE DATE NOTICE IS E-
MAILED (IF THE BIDDER HAS PROVIDED AN E-MAIL ADDRESS), OR NO LATER THAN
FIVE (5) CALENDAR DAYS FROM THE DATE OF MAILING OR UPON DELIVERY, IF
DELIVERED.

The successful Bidder (each Bidder who is awarded a Contract, a “Contractor”) shall,
within 30 days of contract singing, send a list of proposed persons or entities to which
it intends to award subcontracts within the subsequent 12 months. In the case of
multi-year contracts, such list shall also be submitted every year thereafter. BNYDC
may also require the Contractor to report periodically about the contracts awarded by
its direct Subcontractors to indirect subcontractors (as defined in Section 6-
129(c)(22)). In the event that the Contractor’s selection of a Subcontractor is
disapproved, the Contractor shall have a reasonable time to propose alternate
subcontractors.

4. STATEMENTS SUBMITTED WITH REQUESTS FOR PAYMENT.

d.

The Contractor shall, with each voucher for payment, and/or periodically as BNYDC
may require, submit statements, certified under penalty of perjury, which shall
include, but not be limited, to:

i. the total amount the Contractor paid to its direct subcontractors, and, where
applicable pursuant to Section 6-129(j), the total amount direct
subcontractors paid to indirect subcontractors;

ii. the names, addresses and contact numbers of each MBE or WBE hired as a
subcontractor by the Contractor, and, where applicable, hired by any of the
Contractor’s direct subcontractors; and
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iii. the dates and amounts paid to each MBE or WBE.

b. The Contractor shall also submit, along with its voucher for final payment:

i. the total amount it paid to subcontractors, and, where applicable pursuant to
Section 6- 129(j), the total amount its direct subcontractors paid directly to
their indirect subcontractors; and

ii. afinal list, certified under penalty of perjury, which shall include the name,
address and contact information of each subcontractor that is an MBE or
WBE, the work performed by, and the dates and amounts paid to each.

c. If payments made to, or work performed by, MBEs or WBEs are less than the amount
specified in the Contractor’s M/WBE Utilization Form, BNYDC shall take appropriate
action, in accordance with the enforcement provisions described in the Contract and
in Exhibit J, Section G, unless the goals have been waived or modified by BNYDC in
accordance with Exhibit J, Section A.

5. MODIFICATIONS BASED ON CHANGE ORDERS. Where an M/WBE Utilization Plan has been
submitted, and the Bidder requests a change order the value of which exceeds the greater of
10 percent of the Contract, as applicable, or $500,000, BNYDC shall review the scope of work
for the Contract or Task Order, as applicable, and the scale and types of work involved in the
change order, and determine whether the Participation Goals should be modified.

6. OTHER M/WBE REQUIREMENTS. The Contract and Exhibit J contain additional provisions
related to the M/WBE requirements applicable to this IFB regarding, without limitation,
waivers, modifications, substitutions, indefinite quantity contracts, progress reviews,
evaluations and assessments, and enforcement. PLEASE BE SURE THAT YOU REVIEW AND
UNDERSTAND ALL OF THE REQUIREMENTS APPLICABLE TO THIS IFB AND THE CONTRACT
PRIOR TO SUBMITTING YOUR PROPOSAL.

E. SPECIAL REQUIREMENTS
1. MISCELLANEOUS CONDITIONS

a. NON-BINDING ACCEPTANCE OF QUALIFICATIONS. This IFB does not commit BNYDC to
award a contract for any work or services described herein.
b. MODIFICATIONS. Bidders may be asked to make such revisions, additions or deletions
to their Bids as may be required by BNYDC.
c. RESERVED RIGHTS. All Bid material submitted becomes the property of BNYDC and
BNYDC reserves the right at its sole discretion to:
i. Reject any and all Bids received in response to this IFB at any time prior to
signing of a contract with respect to the Project;
ii. Award a contract to other than the lowest Bidder;
iii. Waive, modify or correct any irregularities in Bids received, after notification to
the Bidder;
iv. Change the structure of the proposed Bid, if such is in the interest of BNYDC;

7




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

v. Negotiate the final scope, staff participation, and Bid before entering into
contract with successful Bidder;

vi. Revise the Bid as BNYDC may require subsequent to receipt of a competitively
bid proposal for the Project;

vii. Extend the time for submission of all Bids after notification to all prospective
Bidders;

viii. Terminate negotiations with a selected Bidder and select the next most
responsive Bidder, or take such other action as deemed appropriate if
negotiations fail to result in a signed contract within a reasonable amount of
time from the commencement of negotiations;

ix. Terminate or modify the IFB process at any time and reissue the IFB;
X. Approve or reject any sub-contractor proposed by the Bidder; and
xi. Request a change of any sub-contractor at any time in the contract process.

2. CONTRACT REQUIREMENTS.

a.

Any Bidder awarded a contract as a result of this IFB process will be required to sign a
contract substantially in the form as attached hereto as Exhibit H (the “Contract”). If a
Bidder desires any material or substantive change(s) to the Contract, it must include
any such proposed change(s) in its response to this IFB. The contents of the selected
Bid, together with this IFB and any formal questions and answers provided during the
Bid processes, may be incorporated into any final Contract at BNYDC's discretion.

Any information which may have been released verbally or in writing prior to the
issuance of the IFB shall be deemed preliminary in nature and bind neither BNYDC nor
the Bidder.

Any Bidder awarded a contract as a result of this IFB will be required to obtain clearance
through the City’s Procurement and Sourcing Solutions Portal (“PASSPort”). PASSPort
moves the VENDEX process online, eliminating paper submissions. Since PASSPort
clearance is a pre-requisite to BNYDC’s award of a contract, Bidders are required to be
registered and up-to-date in PASSPort prior to submitting their response to this IFB and
to include their PASSPort identification number with submission of their Bid. Non-
compliance with these submission requirements shall result in the disqualification of
the Bid and/or the Bidder and/or the cancellation of any contract after its award.
Notice to Bidders: Pursuant to Local Law 34 of 2007, amending the City's Campaign
Finance Law, the City is required to establish a computerized database containing the
names of any "person" that has "business dealings with the city" as such terms are
defined in the Local Law. In order for the City to obtain necessary information to
establish the required database, vendors responding to this solicitation are required to
complete the Doing Business Data Form attached as Exhibit F hereto and return it with
the Bid. (If the responding vendor is a proposed joint venture, the entities that comprise
the proposed joint venture must each complete a Data Form.) If the City determines
that a vendor has failed to submit a Data Form or has submitted a Data Form that is not
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complete, the vendor will be notified by the agency and will be given four (4) calendar
days from receipt of notification to cure the specified deficiencies and return a
complete Data Form to the agency. Failure to do so will result in a determination that
the Bid is non-responsive. Receipt of notification is defined as the day notice is e-mailed
or faxed (if the vendor has provided an e-mail address or fax number), or no later than
five (5) days from the date of mailing or upon delivery, if delivered.

e. Any Bidder awarded a contract as a result of this IFB will be required to register with
the DOL and provide a copy of their Certificate of Registration. The same requirement
applies to any subcontractors that Bidder may use. Since registration with the DOL is a
pre-requisite to BNYDC's award of a contract, Bidders and their subcontractors (if
applicable) are required to be registered with the DOL prior to submitting their
response to this IFB and must include copies of their Certificates of Registration with
submission of their Bid. Non-compliance with these submission requirements shall
result in the disqualification of the Bid and/or the Bidder and/or the cancellation of any
contract after its award.

F. BID SUBMISSION DOCUMENTS (“BSDs”)

BNYDC requires that all BSDs listed below be completed and submitted as instructed in this IFB.
Failure to submit the below forms, or submitting them improperly, may result in BNYDC's rejection
of the Bid.

1.

©NO U WN

10.

11.

Bid Form: Properly executed and sealed in the form attached as Exhibit A.

Bid Security: If required per the IFB, completed form attached as Exhibit B.

Experience Questionnaire: Completed form attached as Exhibit C.

Declaration of Understanding: Completed and executed declaration attached as Exhibit D.
Confirmation of PASSPort Compliance: Completed confirmation attached as Exhibit E.

Doing Business Data Form: Completed form attached as Exhibit F.

M/WBE Information Form: Completed form attached as Exhibit G.

Confirmation of DOL Contractor Registration Compliance Form: Completed confirmation
attached as Exhibit H, along with copies of the Certificates of Registration for Bidder and
Bidder’s subcontractors.

M/WBE Utilization Plan: Completed form attached as Exhibit K.

Addenda: Acknowledged receipt of any Addendum to this IFB by attaching a signed copy of
the Addendum to Bidder’s Bid.

Contract Revisions: If a Bidder desires any material or substantive change(s) to the Contract,
Bidder must include any such proposed change(s) in its response to this IFB.

BNYDC appreciates your interest in this IFB and looks forward to receiving your

Bid.



EXHIBIT A

BID FORM
BROOKLYN NAVY YARD DEVELOPMENT CORPORATION
BID FOR FURNISHING ALL LABOR AND MATERIAL FOR:

PROJECT: Building 275 (new Building number 209) Fagade Renovation, Windows and Roof
Replacement

CONTRACT #: TBD

Name of Bidder:

Bidder is a(n): Individual 0  Partnership O Corporation I LL.c O
(Check one, whichever applies)

Business Address:

Business Telephone Number:

Federal Tax Identification Number:

Home Address (If Individual):

If Bidder is a Partnership or an LLC, fill in the following blanks:

Name of Partners/Member Home Address of Partner/Member

If Bidder is a Corporation, fill in the following blanks:

Organized under the laws of the State of:

Admitted to do business in New York on:
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Name and Home Address of President:

Name and Home Address of Secretary:

Name and Home Address of Treasurer:

Other Interested Parties, Persons, or Companies (State None if None.)

Name:

Address:

Name:

Address:

Bidder certifies, under penalty of perjury (New York State Penal Law §210.45), that:

a) Bidder, if an individual or a partner in a partnership, is of lawful age and the only one
interested in this bid; and no other person, firm partnership LLC or corporation other Bidder
has any interest in this bid, or in the Contract if awarded; and

b) The prices in this Bid have been arrived at independently without collusion, consultation,
communication or agreement, for the purpose of restricting competition, as to any matter
relating to such prices with any other bidder or with any competitor; and

c) Unless otherwise required by law, the prices quoted in this bid have not been disclosed by the
bidder and will not be disclosed by the bidder prior to bid opening, directly or indirectly, to
any other bidder or to any competitor; and

d) No attempt has been made or will be made by the Bidder to induce any other person,
partnership, LLC or corporation to submit or not to submit a bid for the purpose of restricting
competition; and

e) No councilman or other officer, director or employee or person whose salary is payable in
whole or in part from the Treasury of the City of New York or BNYDC is directly or indirectly
interested in this bid, or in the supplies, materials, equipment, work or labor to which it
relates, or in any of the profits thereof; and



f)

g)

h)

j)

k)

n)
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Bidder is not in arrears to the City of New York or BNYDC upon debt or contract or taxes, and
is not a defaulter, as surety or otherwise, upon any obligation of the City of New York or
BNYDC and has not been declared not responsible, or disqualified, by BNYDC or any agency of
the City of New York or State of New York, nor is there any proceeding pending relating to the
responsibility of qualification of the bidder to receive public contracts except

; and

Bidder has paid all applicable City income, excise and other taxes for all years it has conducted
business activities in New York City; and

Bidder has complied with since its effective date and will continue to comply with the
provisions of §6-108 of the Administrative Code of the City of New York; and

Bidder has complied with since its effective date and will continue to comply with the
provisions of §220, §220a and §230 of the New York State Labor Law; and

Bidder has complied with since its effective date and will continue to comply with §6-109 of
the Administrative Code of the City of New York; and

Bidder has complied with since its effective date and will continue to comply with § 24-216 of
the Administrative Code of the City of New York; and

Bidder agrees to post notices setting forth the requirements of the aforesaid laws (items h, i, j
and k above) in prominent and conspicuous places in each and every plant, factory, building
and structure where employees engaged in the performance of the Contract can readily view
it and will continue to keep such notices posted until the supplies, materials and equipment,
or work labor and services required to be furnished or rendered by the Bidder have been
finally accepted by BNYDC; and

Bidder has complied with since its effective date and will continue to comply with Executive
Order No. 50, dated, April 25, 1980, on Equal Employment Compliance of the Contract. The
required Employment Report must be submitted as part of the bid.

Bidder by submitting this bid certifies that it now has and will continue to have the financial
capability to fully perform the Project required for the Contract. The award of the Contract
will be made in reliance upon such certification. Therefore, upon request by BNYDC, Bidder
will submit proof of financial capability, as BNYDC requires.

Bidder understands that any breach or violation of the foregoing may subject Bidder to damages,
liguidated or otherwise, cancellation of the Contract, if awarded, and suspension of Bidder for a
period of three years.
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BID PRICE — BASE BID+ ASBESTOS ABATEMENT SCOPE)

TOTAL PRICE (EXCLUDING ALTERNATES) S

Indicate TOTAL PRICE (EXCLUDING ALTERNATES) in words:




BROOKLYN NAVY YARD-BUILDING #209

209 BROOKLYN NAVY YARD, BROOKLYN, NY 11205
FACADE REPAIRS, WINDOW REPLACEMENT, & ROOF REPLACEMENT
SOCOTEC SCHEDULE OF VALUES
DECEMBER 09, 2025
NOTES:
1. PROPOSED SCOPE OF WORK LISTED BELOW IS BASED ON SOCOTEC OBSERVATIONS DURING PROBES REVIEW, LOCALIZED UP-CLOSE EXAMINATION FROM BOOM TRUCK, AND GROUND SURVEY PERFORMED ON 9/16/2025
AND 9/17/2025.

2. QUANTITIES ARE BASED ON THE OBSERVED CONDITIONS DURING THE UP-CLOSE OBSERVATION & ALLOWANCES ARE EXTRAPOLATED FOR THE REMAINING TOTAL BUILDING AREA.
3. FINAL QUANTITIES AND LOCATION WILL BE IDENTIFIED BY SOCOTEC DURING INITIAL SCOPING INSPECTION IN CONSTRUCTION PHASE.
4. BIDDERS SHALL BE RESPONSIBLE TO VERIFY IN FIELD ALL DIMENSIONS, CONDITIONS AND QUANTITIES PRIOR TO SUBMISSION OF BID AND TO NOTIFY THE ARCHITECT OF ANY DISCREPANCIES IN WRITING.

ITEM DESCRIPTION OF WORK TOTAL QTY. UNIT PRICE SUB-TOTAL

Total Unit ($) (S)

M1 CRACKED/ SPALLING FACE BRICK REPLACEMENT: 600 SF /SF
Division-4 |3, Cut back existing clay masonry units to the depth allowing for the installation of (1) wythe of face brick; includes parging of the
Masonry | axisting masonry to remain.

b. Install new brick to match existing masonry. New brick to be Grade SW, Type FBX, and meet ASTM C216 (typical); includes
installation of masonry wall ties at 16" o.c. vertically and horizontally, staggered per project's specifications and details.

c. New brick to match existing in size, color blend, performance characteristics, texture.

Note: Provide field mock-up for review and approval prior to executing work. Submit samples, data sheet, and test reports for brick.

M2 BRICK AND PRECAST CONCRETE SILL UNIT REPOINTING:
Division-4 |3, Rake-out existing cracked or open mortar joints (3/4" min.) and re-point with a Type N Mortar. Utilize care not to damage existing

Masonry | adjacent masonry with joint cutting tools.
b. Apply mortar in lifts. New mortar to match existing in composition, performance characteristics, color, texture, tooling and rake
depth. Mortar joint width not to exceed existing width.
c. At precast concrete sill units, apply silicone sealant at skyward facing joints.
Note: Provide field mock-up for review and approval prior to executing work. Submit samples and data sheets.
M2.1 BRICK REPOINTING: 400 SF /SF
M2.2 PRECAST CONCRETE SILL UNIT REPOINTING; CROSS JOINTS AND SILL-TO-BRICK JOINT BELOW (100%): 1,800 LF /LF
m3 CORNER BRICK MASONRY RECONSTRUCTION: 200 VF JVF

Division-4 |3, Scope includes removal of existing face and second wythe, wall ties (if present), and loose mortar material at building corners.
Masonry | Dimension from corner to first window opening +/- 4ft.

b. Includes scraping, priming, and painting of the exposed steel column and beam.

c. Protect and temporarily shore existing masonry to remain.

d. Install parging of back-up masonry. Install self-adhered waterproofing membrane terminated with s.s. termination bar secured
with s.s. fastener at 8" o.c.; seal top of termination bar and fastener head with sealant; at transition of waterproofing between steel
and masonry, use liquid flashing where termination bars cannot be installed.

e. Remove existing wall ties if present. Install new s.s. adjustable veneer ties mechanically anchored to both sides of steel column at
16" o.c. vertically; seal all waterproofing penetrations.

f. Install new (2) wythes brick masonry to match existing width. New brick to be Grade SW, Type FBX, and meet ASTM C216. Install
s.s. corner truss at every 6 courses.

g. Includes installation of new vertical expansion joint at both corners at min. 4'-0" from the corner or align with the first window bay.
Note: Provide field mock-up for review and approval prior to executing work. Submit shop drawings and structural calculation.

M4 BRICK MASONRY PARAPET RECONSTRUCTION: 475 LF JLF
Division-4 |3, Scope includes demo of existing (3)-wythe masonry parapets including, face bricks, wall ties, loose mortar, back-up masonry
Masonry | material and vertical rebar (if present) at the main roof parapet down to the shelf angle (window head) below roof deck concrete slab.
b. Remove and dispose of existing top mounted guardrail and painted aluminum gravel stop.

c. Partially remove and temporarily terminated existing TPO roofing membrane to be clear of the parapet for reconstruction.

d. Protect and temporarily shore (as required) existing masonry to remain.

e. Scrape, prime, and paint all exposed steel to remain prior to installation of replacement lintel.

f. Construct new masonry parapet wall with thru-wall flashing aligned with building facade at main roof perimeter. Masonry height to
be 42" from finished roof. Include vertical reinforcement bar (assume 3/8" min diameter; at 18" o.c.) affixed to sound back-up
structure (welding to structural steel). Include s.s. wire truss type horizontal reinforcement in new masonry. Coordinate exact rebar
placement and attachment with structural calculations.

g. As part of parapet reconstruction, install new roof termination flashing to later be tied into with replaced roofing.

h. At exterior face/ shelf angle install self-adhered waterproofing membrane terminated with s.s. termination bar secured with s.s.
fastener at 8" o.c.; seal top of termination bar and fastener head with sealant; at transition of waterproofing between steel and
masonry, use liquid flashing where termination bars cannot be installed.

i. Install new continuous coated steel lintel above window head to support maosnry above.

j- Installation of s.s. drip edge and weep tubes at ea. shelf angle location and at base of transition between brick masonry and window
head.

k. Install s.s. adjustable veneer ties anchored to the parged and waterproofed back-up masonry at 16" o.c. vertically and horizontally;
seal all waterproofing penetrations.

. Install new (1) wythe brick masonry to match existing width. New brick to be Grade SW, Type FBX, and meet ASTM C216. Install s.s.
corner truss at every 6 courses. Install bed joint above new reglet. Bottom of reglet drip edge to be sealant with silicone sealant.

m. Where a parapet meets a corner, include installation of new vertical control joint at both corners at min. 4'-0" from the corner or
align with the first window bay.

n. Install new sheet metal aluminum coping.

Note: Provide field mock-up for review and approval prior to executing work. Submit shop drawings and structural calculation.

BROOKLYN NAVY YARD-BUILDING NO. 209

FACADE REPAIRS, WINDOW REPLACEMENT, ROOF REPLACEMENT SCHEDULE OF VALUES
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ITEM DESCRIPTION OF WORK TOTAL QTY. UNIT PRICE SUB-TOTAL
Total Unit (S) (S)
Cc1 CONCRETE PATCHING AT PLINTH: 20 SF /SF
Division-3 |(CRACKS & SPALLING CONCRETE UP TO 2" DEPTH)
Concrete |3 Remove cracked and spalled concrete on the vertical and horizontal sky-facing surfaces including areas with efflorescence.
b. Saw cut and square off all edges; prepare substrate; apply bonding agent and coat reinforcing bars if exposed during cutting; apply
patching mortar in lifts.
c. Includes coating of patched areas to match the adjacent surface finish.
Note: Provide field mock-up and adhesion test for bonding of new coating with existing adjacent coating.
c2 CONCRETE SILL REPLACEMENT AT 4 FOOT UNITS: 80 JLF JLF
Division-4 |3, Remove exiting spalled, cracked or damaged through-wall concrete window sill.
Masonry 1, Temporarily shore existing window to remain and install new waterproofing with end dams and new precast concrete unit with 16-Openings}
drip edge; includes cost for molds.
c. Replacement sill to match existing in dimension, profile, texture, quality, grade, finish, and color. Provide stone anchors and dowels
set in mortar at both sides of the new sill.
d. Seal joint between new sill and window frame with backer rod and sealant.
Note: Provide field mock-up for review and approval prior to executing work. Submit stone samples and shop drawing.
c3 CONCRETE WINDOW SILL PATCHING: 30 SF /SF
Division-3 3. Remove cracked and spalled concrete on the vertical and horizontal sky-facing surfaces including areas with efflorescence.
Concrete |y saw cut and square off all edges; prepare substrate; apply bonding agent and coat reinforcing bars if exposed during cutting; apply
patching mortar in lifts.
c. Includes coating of patched areas to match the adjacent surface finish.
Note: Provide field mock-up and adhesion test for bonding of new coating with existing adjacent coating.
S1 STEEL LINTEL REPLACEMENT: 140 LF JLF
Division-5  |a. Includes removal of four (4) courses of existing masonry units to expose steel lintel and existing connections; includes cracked brick
Metals | helow shelf angle joints; includes scraping/ cleaning, priming, and painting of existing exposed steel elements to remain.
b. Includes temporary shoring of existing adjacent masonry to remain.
c. Includes installation of new continuous 3" x 4.5" coated steel lintel above window head to support maosnry above. Minimum 1/8"
thick. Assume bolts at 2-ft o.c. Verify in field existing attachments.
d. Install new self-adhered waterproofing membrane terminted with s.s. termination bar secured with s.s. fasteners at 8" o.c.; seal
top of termination bar and fastener head with sealant; at transition of waterproofing between steel and masonry, use liquid flashing
where termination bards cannot be installed.
e. Install s.s. drip edge and weep tubes at ea. shelf angle location and at base of transition between brick masonry and window head.
f. Installation of new (2) wythes brick masonry to match existing adjacent wall assembly.
Note: Submit shop drawings, structural calculations, and field mock-ups for review and approval prior to commencing work.
S2 STRUCTURAL STEEL REPAIRS (ALLOWANCE ITEM): 100 LF JLF
Division-5 |3, Scope includes repairs of the existing steel columns and beams exposed during localized brick replacement, corner and parapet
Metals | econstruction, or lintel replacement.
STRUCTURAL STEEL REINFORCEMENT:
s2.1 a. Scope includes reinforcement of existing corroded steel at spandrel channel beam, column web/ flange with new steel plates or
sister channel welded to the existing adjacent steel.
2.1.1. Assume 1/2" thick plate to reinforce at web and flange.
Note: Contractor to notify Architect after demolition of masonry for review and assessment of exposed steel. Submit NYSPE shop
drawings and structual calculation prior to commencing work. Submit welder's certification as part of project submittal.
F1 STEEL LINTEL PAINTING (100%): 1,700 LF JLF
Division -9 |a, Scrape, prime and paint the existing exposed portion(s) of the steel window lintels.
Finshes
Note: Provide field mock-up and adhesion test for bonding of new coating with existing adjacent coating.
F2 PAINTING OF STEEL STRAPS OF THE EXISTING VENT PIPE: 10 EA JEA
Division-9 |3, Scrape, prime and paint the existing steel straps of the existing vent pipe at the west fagcade with a three coat system.
Finishes  |Note: Submit data sheet, field pull test for adhesion of new coating assembly.
F3 NEW STUCCO FINISH: 505 SF /SF
Division-9 |3, Install new portland cement blend stucco (min 3/8") over exterior sheathing board anchored to existing CMU infills with PVC casing
Finishes  |heads and silicone seals. Basis of Design: STO Powerwall (or approved equal).
b. Include water-resistive barrier coating on substrate.
c. Stucco assembly shall include base-coat, primer, and acrylic-based finished coat with enhanced mildew resistance and hydrophobic
properties.
d. Include all joint, transition, and termination flashings to comply with manufacturer standard installation guidelines.
e. Include joint seals and trim accessories per the contract documents.
f. Standard color/ finish as selected by ownership.
Note: Submit product data and field mock-up for review.
L1 LOADING DOCK STEEL PAINTING (100% OF NORTH LOADING DOCK): 1 EA /SF
Loading Dock|a. Scrape, prime and paint the existing loading dock steel deck and guardrails with a three coat system.
Note: Submit data sheet, field pull test for adhesion of new coating assembly.
R1 ROOF DECK/ SUBSTRATE REPAIRS (ALLOWANCE ITEM): 300 SF /SF
Division-7 |3, Remove all loose/ hollow areas of concrete deck beneath the roofing materials having been removed as part of SOV item #R2.
Thermal& ||y patch substrate as required to conform to the selected roofing manufacturer requirements for substrate conditions.
Moisture . . . . .
Protection Note: Submit data sheet for patching material, and prepare field mock-up for review.
BROOKLYN NAVY YARD-BUILDING NO. 209
SCHEDULE OF VALUES
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ITEM DESCRIPTION OF WORK TOTAL QTY. UNIT PRICE SUB-TOTAL

Total Unit (S) (S)
R2 ROOF REPLACEMENT (INCLUDES MAIN ROOF AND BULKHEAD ROOFS): 14,500 SF /SF
Division-7 |3, Remove and dispose of the existing single-ply TPO membrane (and protection layers) conventional roofing assembly down to the
T'\:zrirs‘lzlr:‘ structural concrete deck (including but not limited to TPO, coverboard, insulation, vapor barrier, ballest, and pitch pockets).
Protection b. Remove all roof access door thresholds for installation of new roof flashings. To be replaced with new diamond plate thresholds to
protect new roof flashing.
c. Abatement of materials (Refer to Asbestos Abatement specification).
d. Install new 2-ply SBS conventional roofing assembly made up of an SBS-Modified Bitumen base sheet and Granule Surface SBS-
Modified Bitumen Cap Sheet with fleece reinforeced Cold Applied PMMA flashings over tapered polyisocyanurate insulation. Include
a SBS Modified Bitumen applied over the existing concrete deck, patch repaired as required upon exposure. Adhere new tapered
polyiso insulation at thickness to match the existing (2-4"). Adhere new 1/2" thick roof cover board over tapered insulation
(polyisocyanurate). Apply two layers of SBS modified bitumen roofing membrane over the cover board as recommended by the
product manufacturer. Install new Cold Applied PMMA Flashings at roof deck perimeter and all penetrations, drains, door flashings,
etc.
e. Remove and replace all existing roof drains.
f. Furnish and install fully adhered roofing walkpads supplied by the roofing manufacturer (allowance: 100 units).
f. Contractor is responsible for maintaining water-tight conditions at the interior of the building. Only open as much roof as can be
installed in the same day. Provide night-seal at the end of every day.
g. Contractor is responsible for coordinating with adjacent trades.
Note: Submit data sheet, roofing assembly letter, roofing manufacturer warranty, and project specific shop drawings. Field adheions
test of new roofing system over existing concrete deck.
wi WINDOW REPLACEMENT: 97 Total
Division-8 |3, Remove and dispose of all existing windows. Install new replacement windows of similar size and operation (double-hung). New Units
Openings | \yindows shall be anchored to existing and newly waterproofed masonry. Parge with cementitious waterproofing at jambs. Install
new sheet waterproofing membrane over parging at jambs, and sill. Include two lines of new silicone perimeter sealant (interior and
exterior).
b. Where the interior plaster is distrubed/ removed as part of the window replacement, refinish the interior plaster work to match the
surrounding conditions.
c. Remove and replace all existing louvers with AMCA 550 rated louver assemblies within window frames. Fresh air metrics shall
match existing.
d. Where projecting ducts exist, remove and replace with insulated blank off panel within window frame.
e. Please indiciate proposed window manufacturer:
Note: Submit window product data sheets, shop drawings and structural calculations signed and sealed by NYS P.E.
ID TAG: W1.A DESCRIPTION: Ground Floor Quad Unit OPERATION: Double Hung SIZE (vif): 16'x7" 15 Units / EA
ID TAG: W1.B DESCRIPTION: Upper Floor Quad Unit OPERATION: Double Hung  SIZE (vif): 16'x5'7" 63 Units / EA
ID TAG: W1.C DESCRIPTION: Upper Floor Double Unit OPERATION: Double Hung SIZE (vif): 6'x5'7" 13 Units / EA
ID TAG: W1.D DESCRIPTION: Ground Floor Single Unit OPERATION: Double Hung SIZE (vif): 3'x7'0" 2 Units / EA
ID TAG: W1.E DESCRIPTION: Upper Floor Single Unit OPERATION: Double Hung SIZE (vif): 3'x5'7" 3 Units / EA
ID TAG: W1.F DESCRIPTION: Ground Floor Triple Unit Unit OPERATION: Double Hung SIZE (vif): 9'x7'0" 1 Units / EA
W1.1 |WINDOW PERFORMANCE TESTING: 3 EA / EA

Division-8 |3, Perform three (3) successful window performance tests of replacement units (AAMA 502 - air and water). Re-testing due to
Openings | nerformance test failures by cause of the contractor's work shall be at the expense of the contractor.

b. Test pressure to be established when window manufacturer is selected, but no air leakage greater than 0.06 cfm/ sf for fixed and
0.10 cfm/ sf for operable, when tested at 6.24psf. No uncontrolled water leakage when tested to 12psf.

c. Window testing should be performed on one W1.A/ W1.B, one W1.D/ W1.E, and one W1.B

W2 WINDOW AC UNIT BRACKET REPLACEMENT (ASSUME 20 Units): 20 EA / SF
Division-8 |3, Tenant will remove and temporarily store all existing window AC units.

Openings |1, Contractor to remove and dispose of all existing window AC unit support brackets.
c. Contractor to furnish and install new corrision resistant metal AC unit support bracket fastened to masonry facade. Brackets shall
be capable to supporting the full weight of the AC units and applied wind loads.
Note: Submit AC manufacturer product literature and installation instructions.
D HOLLOW METAL DOOR REPLACEMENT: 8 Total
Division-8 |3, Remove and dispose of all existing hollow metal doors and thresholds. Units

Openings |1, Furnish and install new, self-closing fire rated hollow-metal doors with perimeter weather seals for exterior-to-interior use. Match
existing panic and locking hardware to existing.

Note: Submit shop drawings and product literature for review.

IDTAG: D.1 DESCRIPTION: SINGLE GROUND FLOOR HM DOOR SIZE (vif): 3'x6' 2 Units / EA
ID TAG: D.2 DESCRIPTION: DOUBLE GROUND FLOOR HM DOOR SIZE (vif): 6'x6' 1 Units / EA
ID TAG: D.3 DESCRIPTION: SINGLE BULKHEAD (AND FIRE ESCAPE) HM DOOR SIZE (vif): 3'x6' 4 Units / EA
ID TAG: D.4 DESCRIPTION: DOUBLE BULKHEAD HM DOOR SIZE (vif): 6'x6' 1 Units / EA
RESTORATION SCHEDULE SUB-TOTAL
Gl GENERAL CONDITIONS: Lump Sum LS

Division-1 ||ncludes but not limited to the following:
General Req. |5 mopbilization, general liability insurance, 100% facade coverage via suspended scaffolding on outriggers or supported pipe
scaffolding on the roof;
b. access for Architect's inspections including Total (6) Hours per scaffold drop: [(2) Hrs. for initial survey, (2) Hrs. for progress and (2)
Hrs. for final inspection];
c. miscellaneous equipment, temporary utilities;
d. supervisions, project schedules, mock-ups, samples;
e. all associated and governing applicable permits, fees and taxes.

G2 SITE PROTECTION: Lump Sum LS
Division-1 |3, Provide temporary protection at facades, fenestrations and work areas as specified. Install temporary protection of the existing
General Red. | o of membrane, mechanical equipment, ducts, vents.
b. Provide temporary interior protection at all areas where work will take place and materials are to be transported through the
building interior. Building owner/ tenants will be responsible for the removal of all furnishings at work areas during window and door
replacement.
c. Contractor shall maintain existing sidewalk shed and coordinate all repairs and inspections with the shed installer.

G3 PROFESSIONAL SERVICES: Lump Sum LS
Division-1 |Furnish all required shop drawings, structural calculations, signed and sealed by a Professional Structural Engineer licensed in NYS for
General Red. | o pair Scope Items: M3, M4, S1, S2, W1, W2, W3, ALT-1.

GENERAL CONDITIONS SUB-TOTAL | $
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ITEM DESCRIPTION OF WORK TOTAL QTY. UNIT PRICE SUB-TOTAL
Total Unit (S) (S)
BASE BID SUB-TOTAL | S
INSURANCE S
PAYMENT & PERFORMANCE BONDS S
OVERHEAD AND PROFIT S
BASE SCOPETOTAL $
ALTERNATES
ALT1 |LOW HEIGHT MASONRY PARAPET RECONSTRUCTION WITH NEW SIDE-MOUNTED STEEL RAILING (IN LIEU OF M4): 475 LF JLF
Division-5 |a. Construct new masonry parapet wall with thru-wall flashing aligned with building facade at main roof perimeter. Masonry height to
Metals |be 2'-0" ht. from top of concrete slab to accomodate new roofing assembly and thru-wall flashing ht.
a. Include installation of new steel tube railing with side mounted anchor plate bolted and sealed at main roof parapet wall, 42"
minimum AFF. Steel finish/ appearance tob be selected by Ownership.
b. Spacing of the new guard members to meet the current code requirements.
c. Anchorage and assembly to be design to resist code mandated forces with consideration of parapet design.
Note: Submit shop drawings, and structural calculations for review prior to fabrication and installation.
ALT2 |ROOFING OVERBURDEN (ADD ALTERNATE TO R2): 12,100 SF /SF
Division-7 |3, Furnish and install high-impact polystyrene drainage mat (0.44" minimum; 18,000psf compressive strength minimum), 1" XPS
T'\:er.':a' & (60psi minimum), and 24"x24"x2" thick concrete pavers atop incrementially spaced adjustable pedestals as an overburden to the
oisture
Protection replacement roof (R1).
b. Paver selection shall resist uplift/ suction pressures at roof.
c. Finish/ appearance to be selected by Owner.
ALT 3 (D.5)|ALUMINUM AND GLASS ENTRANCE DOOR REPLACEMENT: 2 Total
Division-8 |3, Remove and disposed of North and East elevation aluminum and glass entrance doors and thresholds. Units
Openings |1y parge with cementitious waterproofing at jambs. Install new sheet waterproofing membrane over parging at jambs, and sill.
c. Install new aluminum and glass storefront entrance doors including two lines of new silicone perimeter sealant (interior and
exterior).
Note: Submit shop drawings and product literature for review. Per BC[26-604.4] 27-31 exception 1, fire rating of glass not required.
ID TAG: D.5 DESCRIPTION: DOUBLE ALUMINUM AND GLASS STOREFRONT DOOR SIZE (vif): 6'x8' 2 Units / EA
TOTAL ALTERNATES: | S
BASE SCOPE PLUS ALTERNATE ~ $
BROOKLYN NAVY YARD-BUILDING NO. 209
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SOCOTEC

NOTES:

BROOKLYN NAVY YARD-BUILDING #209
209 BROOKLYN NAVY YARD, BROOKLYN, NY 11205
FAGADE REPAIRS, WINDOW REPLACEMENT, & ROOF REPLACEMENT
UNIT PRICES

December 9, 2025

1. UNIT PRICE ITEMS TO INCLUDE OH/PROFIT/BOND/INSURANCE/MOBILIZATION COST AND ACCESS ASSOCIATED WITH THE EACH WORK SCOPE.

ITEM DESCRIPTION OF WORK ADD/ DEDUCT
($)
M1 CRACKED/ SPALLING FACE BRICK REPLACEMENT /SF
Division-4
Masonry
M2 BRICK AND PRECAST CONCRETE SILL UNIT REPOINTING:
Division-4
Masonry
M2.1 BRICK REPOINTING: /SF
M2.2 PRECAST CONCRETE SILL UNIT REPOINTING; CROSS JOINTS AND SILL-TO-BRICK JOINT BELOW: JLF
M3 CORNER BRICK MASONRY RECONSTRUCTION /VF
Division-4
Masonry
\ ) BRICK MASONRY PARAPET RECONSTRUCTION JLF
Division-4
Masonry
c1 CONCRETE PATCHING AT PLINTH: /SF
Division-3 (CRACKS & SPALLING CONCRETE UP TO 2" DEPTH)
Concrete
Cc2 CONCRETE SILL REPLACEMENT AT 4 FOOT UNITS JLF
Division-4
Masonry
c3 CONCRETE WINDOW SILL PATCHING /SF
Division-3
Concrete
S1 STEEL LINTEL REPLACEMENT JLF
Division-5
Metals
S2 STRUCTURAL STEEL REPAIRS/ STRUCTURAL STEEL REINFORCEMENT JLF
Division-5
Metals
F1 STEEL LINTEL PAINTING JLF
Division - 9 Finshes
F2 PAINTING OF STEEL STRAPS OF THE EXISTING VENT PIPE JEA
Division-9
Finishes
F3 NEW STUCCO FINISH /SF
Division-9
Finishes
L1 LOADING DOCK STEEL PAINTING (100% OF NORTH LOADING DOCK) /SF
Loading Dock
R1 ROOF DECK/ SUBSTRATE REPAIRS (ALLOWANCE ITEM) /SF
Division-7 Thermal
& Moisture
Protection
R2 ROOF REPLACEMENT (INCLUDES MAIN ROOF AND BULKHEAD ROOFS) /SF
Division-7 Thermal
& Moisture
Protection
w1 WINDOW REPLACEMENT:
Division-8 ID TAG: W1.A DESCRIPTION: Ground Floor Quad Unit OPERATION: Double Hung SIZE (vif): 16'x7" / EA
Openings ID TAG: W1.B DESCRIPTION: Upper Floor Quad Unit OPERATION: Double Hung  SIZE (vif): 16'x5'7" / EA
ID TAG: W1.C DESCRIPTION: Upper Floor Double Unit OPERATION: Double Hung SIZE (vif): 6'x5'7" / EA
ID TAG: W1.D DESCRIPTION: Ground Floor Single Unit OPERATION: Double Hung SIZE (vif): 3'x7'0" / EA
ID TAG: W1.E DESCRIPTION: Upper Floor Single Unit OPERATION: Double Hung SIZE (vif): 3'x5'7" / EA
ID TAG: W1.F DESCRIPTION: Ground Floor Triple Unit Unit OPERATION: Double Hung SIZE (vif): 9'x7'0" / EA
BROOKLYN NAVY YARD-BUILDING NO. 275
FACADE REPAIRS ROOF REPLACEMENT UNIT PRICES
SOov-1
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ITEM DESCRIPTION OF WORK ADD/ DEDUCT
()
Wwi1.1 WINDOW PERFORMANCE TESTING / EA
Division-8 Openings
w2 HOLLOW METAL DOOR REPLACEMENT:
Division-8 Openings ID TAG: D.1 DESCRIPTION: SINGLE GROUND FLOOR HM DOOR SIZE (vif): 3'x6' / EA
ID TAG: D.2 DESCRIPTION: DOUBLE GROUND FLOOR HM DOOR SIZE (vif): 6'x6' / EA
ID TAG: D.3 DESCRIPTION: SINGLE BULKHEAD (AND FIRE ESCAPE) HM DOOR SIZE (vif): 3'x6' / EA
IDTAG: D.4 DESCRIPTION: DOUBLE BULKHEAD HM DOOR SIZE (vif): 6'x6' / EA
w3 ALUMINUM AND GLASS ENTRANCE DOOR REPLACEMENT:
Division-8 Openings ID TAG: D.5 DESCRIPTION: DOUBLE ALUMINUM AND GLASS STOREFRONT DOOR SIZE (vif): 6'x8' / EA
w3 WINDOW AC UNIT BRACKET REPLACEMENT / SF
Division-8 Openings
ALTERNATES
ALT 1 LOW HEIGHT MASONRY PARAPET RECONSTRUCTION WITH NEW SIDE-MOUNTED STEEL RAILING JLF
Division-5
Metals
ALT 2 ROOFING OVERBURDEN (ADD ALTERNATE TO R2): /SF
Division-7 Thermal
& Moisture
Protection
BROOKLYN NAVY YARD-BUILDING NO. 275
FACADE REPAIRS ROOF REPLACEMENT UNIT PRICES
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Brooklyn Navy Yard Building 77

N ‘ Y Development Corporation 141 Flushing Ave, Suite 801

BrooklynNavyYard.org Brooklyn, NY 11205

IN WITNESS WHEREOF, Bidder states that they have visited and examined the site of the Project. Bidder
affirms that they have carefully examined the Contract form provided. Bidder agrees that it will execute
the Contract unchanged in form and faithfully perform the Project required thereunder for the price set
forth above, and have executed this Bid Form on the day of 2021.

Bidder’'s Name:

By:
(Signature of Individual, Partner, Member or Corporate Officer)

Title:

Address:

(Corporate or LLC Seal)

Attest: Secretary of Corporate or LLC Bidder

ACKNOWLEDGMENT, IF AN INDIVIDUAL

STATE OF NEW YORK)
SS.:
COUNTY OF )

On this day of , 20, before me personally came
to me known, who, being by me duly sworn, did depose and say that he/ she resides at
and that he/she is the Individual
described in and who executed the foregoing instrument and that the several matters therein stated
are in all respects true.

Notary Public

ACKNOWLEDGMENT, IF A PARTNERSHIP

STATE OF NEW YORK)
SS.:
COUNTY OF )



Brooklyn Navy Yard Building 77

Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
On this day of E 20, before me personally came
to me known, who, being by me duly sworn, did
depose and say that he/ she resides at

and that he/she is a member
of, the firm described in and which executed the foregoing instrument and that the several matters
therein stated are in all respects true.

Notary Public

ACKNOWLEDGMENT, IF A LIMITED LIABILITY COMPANY

STATE OF NEW YORK)
:oss.
COUNTY OF )

Onthe ___ day of in the year 20__, before me personally came , to
me known, who, being by me duly sworn, did depose and say that that he/she is a member of
the limited liability company described in and which executed the
foregoing instrument; and that he/she signed his/her name thereto by authority of the members of said
limited liability company and that the several matters therein stated are in all respects true.

Notary Public

ACKNOWLEDGMENT, IF A CORPORATION

STATE OF NEW YORK)

:ss.

COUNTY OF )

On the day of in the year 20__, before me personally came , to
me known, who, being by me duly sworn, did depose and say that that he/she is the of

the business described in and which executed the foregoing instrument;
and that he/she signed his /her name thereto by authority of the Board of Directors of said corporation
and that the several matters therein stated are in all respects true.

Notary Public



Brooklyn Navy Yard Building 77

Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT B

FORM OF BID BOND

KNOW  ALL MEN BY  THESE PRESENTS, that we, the undersigned,
as Principal, (hereinafter called
" Principal) " and a corporation duly
organized under the laws of the State of as Surety, (hereinafter called "
Surety ") are hereby held and firmly bound unto the Brooklyn Navy Yard Development
Corporation, the City of New York, and the City of New York Department of Small Business
Services or their successors and assigns collectively, as Obligee (hereinafter called ("Obligee")
in the full and just sum of Dollars (S )
(hereinafter called “Penal Sum”), to the payment of which, well and truly to be made, the
Principal and Surety hereby bind themselves, their heirs, executors, administrators, successors,
and assigns, jointly and severally, firmly by these presents:

Signed and sealed with our seals and dated this day of ,20

WHEREAS, the Principal has submitted a bid to Obligee based on:

Obligee’s Request for Bids; and

Obligee’s Information for Bidders; and

Obligee’s Bid submission Documents; and

The Project Specification Documents issued by Obligee; and

Any addenda issued by Obligee in connection with the above documents.

ukhwnN e

6. Documents 1 through 5 above are incorporated herein by reference

For

(Project) Project

number (BID)




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

WHEREAS, the Condition of the above obligation is such that the Principal has submitted to
Obligee the id which requires Principal to enter into a written contract for the performance of
the Project.

NOW, THEREFORE,

A. If the BID is rejected, or

B. Ifthe BID is accepted and the Principal and Obligee have executed and delivered the
required contract in the form set forth in the Information for Bidders, in accordance
with the accepted BID (Contract); and

C. If the Principal furnishes Obligee with the required bond for Principal’s faithful
performance the Contract; and

D. If the Principal furnishes Obligee with the required bond for the payment of all
persons performing labor or furnishing materials in connection with the Contract;
and

E. If the Principal shall in all other respects perform the agreements created by
Obligee’s acceptance of the Bid

F. If the Principal shall pay to the Obligee an amount equaling the difference, not to

exceed the Penal Sum hereof, between the amount specified in said BID and such
larger amount for which the Obligee may in good faith contract with another party
to undertake the Project covered by said Bid.

Then this obligation shall be null and void, otherwise to remain in full force and effect.

It is understood and agreed that the liability of the Surety for any and all claims hereunder
shall in no event exceed the Penal Sum as shown herein.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety
under this Bond shall be in no way impaired or affected by any extension of the time within
which the Obligee may accept the Bid; and said Surety does hereby waive notice of any such

extension.

By:

(Principal) {SEAL}

Title:
Address

(Surety) {SEAL}



Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

By:

(Attorney-In-Fact)
Address

IMPORTANT
A. Surety companies executing this bond must be certified and appear on the United
States Treasury Department's most recent Circular 570 as amended.
B. Surety companies can execute this bond only in the amount certified on the United
States Treasury Department's most recent Circular 570 as amended.
Sureties executing this bond must be licensed as a surety by the State of New York.



Brooklyn Navy Yard Building 77

Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT C

EXPERIENCE QUESTIONNAIRE

As used in the questions below the words “YOU” or “YOUR” means, the bidding individual or
bidding entity and each and every one of such bidding entity’s officers, directors, partners,
members or principals (any shareholder owning 10% or more of the company stock is deemed
a principal).

Date:

Bidder’s Name:

Bidder’s Office Address:

Bidder’s Telephone Number:

Bidder’s Federal Taxpayer Identification Number:

Bidder is a(n): Individual 0  Partnership O Corporation OJ Lcd
(Check one, whichever applies)

A. What type of construction work are YOU primarily engaged in?

B. You have been engaged in such construction work for a) as a Prime Contractor? ___ years
and/or b) as a Subcontractor ___ years

C. Have YOU or any organization YOU have been affiliated with in any capacity ever failed to
complete a Contract awarded to YOU? Yes [ No [

If Yes, for whom, where, when and why?




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

D. Have YOU or any organization YOU have been affiliated with in any capacity ever been
declared in default by any City, State or Federal Agency or on any Contract?
Yes OO0 No O

If Yes where, when, by whom and why?

E. Have YOU or any organization YOU have been affiliated with in any capacity ever been
investigated by any City, State or Federal Agency? Yes [0 No [

If Yes where, when, by whom and why?

F. Have YOU or any organization YOU have been affiliated with in any capacity ever when
called before a GRAND JURY to testify, refused to sign a WAIVER OF IMMUNITY or answer any
relevant questions or have been indicted for any reason whatsoever? Yes [1 No [J

If Yes where, when and why?

G. List the names of all organization YOU have been affiliated with in any capacity that are not
listed in paragraphs D. E. or F. above.




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

H. Have YOU ever appeared before the Board of Responsibility of the City of New York? Yes [J
No

If Yes when and why

I. In what other businesses do YOU have a financial interest?

REFERENCES

List all corporations and individuals for whom YOU have performed significant work for and
an official from whom BNYDC can obtain a reference. YOU must include a current address and
telephone number for each reference.

List all cities for which YOU have performed significant work for and an official from whom
BNYDC can obtain a reference. YOU must include a current address and telephone number
for each reference.




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

List all counties for whom YOU have performed significant work for and an official from which
BNYDC can obtain a reference. YOU must include a current address and telephone number
for each reference.

List all States have YOU performed work and an official from whom BNYDC can obtain a
reference. YOU must include a current address and telephone number for each reference.

List all Federal construction projects YOU have performed work on and an official from whom
BNYDC can obtain a reference. YOU must include a current address and telephone number
for each reference.




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

Have YOU filed Performance Record reports with the Bureau of Contract Information, Inc.,
Washington, D.C.? Yes [0 No [ if Yes list Date(s)

PROJECT EXPERIENCE FORMS AND RESUMES

Individual Construction Experience

For each key individual in your organization please attach a resume providing at a minimum
the following information:

Name

Education

Professional designations

Professional affiliations

Awards

Relevant experience including size of previous projects, cost of such project, location of such
projects, a description of such projects and the key individuals position for each project

Special Experience Requirements: for each Special Requirement set forth in the Information
For Bidders:

A. If bidder intends to perform the specific areas of work with its own forces, Bidder must
provide Resumes for Key personnel and Project Experience Forms that demonstrates
Bidders ability to fulfill the Special Requirements.

B. If bidder intends to subcontract the specific areas of work, the proposed subcontractor(s)
must provide Resumes for Key personnel and Project Experience Forms that
demonstrates subcontractor(s) ability to fulfill the Special Requirements.

| (We) have read and understood all the questions in the foregoing Experience Questionnaire
and that | (We) have supplied true, full and complete information and answers | (We)
understand that BNYDC will rely on the information contained herein.



Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
Bidder
Name:
By:

(Signature of Individual, Partner, Member or Corporate Officer)

Title:

Address:

(Corporate or LLC Seal)

Attest: Secretary of Corporate or LLC Bidder




Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

ACKNOWLEDGMENT, IF AN INDIVIDUAL

STATE OF NEW YORK)
SS.:
COUNTY OF )

On this day of ,20___, before me personally came

to me known, who, being by me duly sworn, did depose and say that he/ she resides at

and that he/she is the Individual
described in and who executed the foregoing instrument and that the several matters therein stated
are in all respects true.

Notary Public

ACKNOWLEDGMENT, IF A PARTNERSHIP

STATE OF NEW YORK)
ss.:
COUNTY OF )

On this day of ,20___, before me personally came
to me known, who, being by me duly sworn, did

depose and say that he/ she resides at

and that he/she is a member
of, the firm described in and which executed the foregoing instrument and that the several matters
therein stated are in all respects true.

Notary Public



Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

ACKNOWLEDGMENT, IF A LIMITED LIABILITY COMPANY

STATE OF NEW YORK)
. SS..
COUNTY OF )

Onthe _ dayof in the year 20__, before me personally came , to
me known, who, being by me duly sworn, did depose and say that that he/she is a member of

the limited liability company described in and which executed the
foregoing instrument; and that he/she signed his/her name thereto by authority of the members of
said limited liability company and that the several matters therein stated are in all respects true.

Notary Public

ACKNOWLEDGMENT, IF A CORPORATION

STATE OF NEW YORK)

T oSS

COUNTY OF )

On the day of in the year 20__, before me personally came , to
me known, who, being by me duly sworn, did depose and say that that he/she is the

of the business described in and which executed the foregoing

instrument; and that he/she signed his /her name thereto by authority of the Board of Directors of
said corporation and that the several matters therein stated are in all respects true.

Notary Public



Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

PROJECT EXPERIENCE FORM (To be completed for each of three projects completed within
the last 5 years)

Name of Project:

Location of Project:

Owner or Owner's representative familiar with the work performed:

Name:

Title:

Phone number:

Brief description of work completed:

Was the work was performed as a prime subcontractor, or joint venture:

Dollar amount of Contract or subcontract: $

Date Started:

Original Scheduled Completion Date:

Actual Completion Date:

If Not Completed By Original Scheduled Date, Give Reasons Therefore:




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

PROJECT EXPERIENCE FORM (To be completed for each of three projects)

Name of Project:

Location of Project:

Owner or Owner's representative familiar with the work performed:

Name:

Title:

Phone number:

Brief description of work completed:

Was the work was performed as a prime subcontractor, or joint venture:

Dollar amount of Contract or subcontract: $

Date Started:

Original Scheduled Completion Date:

Actual Completion Date:

If Not Completed By Original Scheduled Date, Give Reasons Therefore:




Brooklyn Navy Yard Building 77
Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

PROJECT EXPERIENCE FORM (To be completed for each of three projects)

Name of Project:

Location of Project:

Owner or Owner's representative familiar with the work performed:

Name:

Title:

Phone number:

Brief description of work completed:

Was the work was performed as a prime subcontractor, or joint venture:

Dollar amount of Contract or subcontract: $

Date Started:

Original Scheduled Completion Date:
Actual Completion Date:

If Not Completed By Original Scheduled Date, Give Reasons Therefore:




Brooklyn Navy Yard Building 77

Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT D

DECLARATION OF UNDERSTANDING

DECLARATION OF UNDERSTANDING
By signing in the space provided below, the undersigned certifies that the Bidder (i) has read and
understands the scope and requirements of this Project, as described in the IFB and all attachments;
(ii) has the capacity to execute this Project, (iii) agrees to accept payment in accordance with the
requirements of this IFB and the standard Contract, attached hereto as Exhibit H, and (iv) will, if its Bid
is accepted, enter into the attached Contract with the Brooklyn Navy Yard Development Corporation.

The undersigned further stipulates that the information in his/her Bid is, to the best of his/her
knowledge, true and accurate.

Authorized Signature, Title Date

Consultant Firm

Business Address

City State Zip

Telephone Number Fax Number

Federal Tax Identification Number

[] Corporation [1 Partnership
[T Individual [1 Other (State)

(Seal, if a Corporation)



Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801

BrooklynNavyYard.org Brooklyn, NY 11205

EXHIBIT E
CONFIRMATION OF PASSPORT COMPLIANCE

CONFIRMATION OF PASSPORT COMPLIANCE

Respondent hereby certifies that:
(Check appropriate box)
The Respondent has submitted PASSPort questionnaire information through the link below

|:| but has not yet received confirmation of PASSPort Compliance. Respondent acknowledges and agrees
that Confirmation of PASSPORT Compliance will be required prior to award of any On-Call Contract.

D The Respondent has received Confirmation of PASSPort Compliance. It’s PASSPort identification
number is

All VENDEX processes are now completed in the PASSPort Portal, this replaces the paper forms. Please
register and complete new questionnaires as soon as possible. PASSPort will not be importing any
information from VENDEX. The main purpose of PASSPort is to be a completely paperless interactive
system.

Please access to the NYC.gov PASSPort website thru the link below:
https://www.nyc.gov/site/mocs/passport/about-passport.page



https://www.nyc.gov/site/mocs/passport/about-passport.page

Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT F

DOING BUSINESS DATA FORM



NYGC ... Doing Business Data Form

To be completed by the City agency prior to distribution Agency Transaction ID
Check One Transaction Type (check one)
O Proposal [ Award O Concession O Economic Development Agreement O Franchise O Grant O Pension Investment Contract [ Contract

Any entity receiving, applying for or proposing on an award or agreement must complete a Doing Business Data Form (see Q&A sheet for more information). Please
either type responses directly into this fillable form or print answers by hand in black ink, and be sure to fill out the certification box on the last page. Submission of a
complete and accurate form is required for a proposal to be considered responsive or for any entity to receive an award or enter into an agreement.

This Data Form requires information to be provided on principal officers, owners and senior managers. The name, employer and title of each person identified on the
Data Form will be included in a public database of people who do business with the City of New York, as will the organizations that own 10% or more of the enitity. No
other information reported on this form will be disclosed to the public. This Data Form is not related to the City's PASSPort registration or VENDEX requirements.

Please retum the completed Data Form to the City office that supplied it. Please contact Doing Business Accountability at DoingBusiness@mocs.nyc.gov or
212-298-0600 with any questions regarding this Data Form. Thank you for your cooperation.

Enti ty Information If you are completing this form by hand, please print clearly.

Entity EIN/TIN Entity Name
Filing Status (Select One)
NEW: Data Forms submitted now must include the O Entity has never completed a Doing Business Data Form. Fill out the entire form.

listing of organizations, as well as individuals, with 10%
or more ownership of the entity. Until such certification
of ownership is submitted through a change, new or

O Change from previous Data Form dated . Fill out only those sections that have
changed, and indicate the name of the persons who no longer hold positions with the entity.

update form, a no change form will not be accepted. O No Change from previous DataFormdated . Skip to the bottom of the last page.
Entity is a Non-Profit O Yes O No
Entity Type 0O Corporation (any type) [ Joint Venture O LLC O Partnership (any type) O Sole Proprietor [ Other (specify)
Address
City State Zip
Phone E-mail

Provide your e-mail address in order to receive notices regarding this form by e-mail.

Principal Officers

Please fill in the required identification information for each officer listed below. If the entity has no such officer or its equivalent, please check "This position does not
exist." If the entity is filing a Change Form and the person listed is replacing someone who was previously disclosed, please check "This person replaced..." and fill in the
name of the person being replaced so his/her name can be removed from the Doing Business Database, and indicate the date that the change became effective.

Chief Executive Officer (CEO) or equivalent officer [ This position does not exist
The highest ranking officer or manager, such as the President, Executive Director, Sole Proprietor or Chairperson of the Board.

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

[ This person replaced former CEO on date

Chief Financial Officer (CFO) or equivalent officer [ This position does not exist
The highest ranking financial officer, such as the Treasurer, Comptroller, Financial Director or VP for Finance.

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

[ This person replaced former CFO on date

Chief Operating Officer (COO) or equivalent officer O This position does not exist

The highest ranking operational officer, such as the Chief Planning Officer, Director of Operations or VP for Operations.

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

O This person replaced former COO on date

2/2021 For information or assistance, please contact Doing Business Accountability at DoingBusiness@mocs.nyc.gov or 212-298-0600.



Principal Owners

Please fill in the required identification information for all individuals or organizations that, through stock shares, partnership agreements or other means, own or control
10% or more of the entity. If no individual or organization owners exist, please check the appropriate box to indicate why and skip to the Senior Managers section.

If the entity is owned by other companies that control 10% or more of the entity, those companies must be listed. If an owner was identified on the previous page,

fill in his/her name and write "See above." If the entity is filing a Change Form, list any individuals or organizations that are no longer owners at the bottom of this section.
If more space is needed, attach additional pages labeled "Additional Owners."

There are no owners listed because (select one):
O The entity is not-for-profit O The entity is an individual O No individual or organization owns 10% or more of the entity

Other (explain)

Individual Owners (who own or control 10% or more of the entity)

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

Organization Owners (that own or control 10% or more of the entity)

Organization Name

Organization Name

Organization Name

Remove the following previously-reported Principal Owners

Name Removal Date
Name Removal Date
Name Removal Date

Senior Managers

Please fill in the required identification information for all senior managers who oversee any of the entity's relevant transactions with the City (e.g., contract managers if
this form is for a contract award/proposal, grant managers if for a grant, etc.). Senior managers include anyone who, either by title or duties, has substantial discretion
and high-level oversight regarding the solicitation, letting or administration of any transaction with the City. At least one senior manager must be listed, or the Data Form
will be considered incomplete. If a senior manager has been identified on a previous page, fill in his’her name and write "See above." If the entity is filing a Change Form,
list individuals who are no longer senior managers at the bottom of this section. If more space is needed, attach additional pages labeled "Additional Senior Managers."

Senior Managers

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

First Name MI___ Last Birth Date (mm/dd/yy)

Office Title Employer (if not employed by entity)

Home Address

Remove the following previously-reported Senior Managers

Name removal date
Name removal date
Certification
| certify that the information submitted on these two pages and additional pages is accurate and complete. | understand that willful or fraudulent submission of a
materially false statement may result in the entity being found non-responsible and therefore denied future City awards.
Name Title
Entity Name Work Phone #
Signature Date

Please return this form to the City agency that supplied it to you, not to Doing Business Accountability. Standard Form



Brooklyn Navy Yard Building 77

N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT G

MWBE INFORMATION FORM



Brooklyn Navy Yard Building 77
Y Development Corporation 141 Flushing Avenue, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

Dear Vendor:

The Brooklyn Navy Yard Development Corporation is compiling statistical data on companies
that provide construction, professional services, standard services, and goods to our company
so that we can comply with the New York City Local Law (LL 129). Please complete the attached

information sheet and return it alongside your vendor information forms.

If you are a minority or woman-owned business enterprise (M/WBE) but are not yet certified by
the City of New York we strongly urge you to do so. The city has an aggressive program to help
certified M/WBESs and it is in your best interest to get certified. For more information on getting
certified, we suggest that you call the New York City Department of Small Business Services'
Certification Hotline at (212) 513-6311. Addition information can also be obtained through the

City's website at: www.nyc.gov/getcertified.
We sincerely appreciate your cooperation.
Sincerely,

Brian Linett

Sr. Vice President & Controller



Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Avenue, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205

Vendor Information Form
Name: Company Title:
Company Name:
Company Address:
Federal Tax ID / SSN:
Email: Telephone:
Business type: Select One

OIndividual/Sole Proprietor CPartnership
CCorporation E0ther

Business category: Select One

EConstruction EConstruction Subcontract
COProfessional Services CIProfessional Services Subcontract
OStandard Services CGoods

EOther

Business Demographics

A minority- and women- owned business enterprise (M/WBE) is a business owned (51% or
greater) by an owner that identifies as Asian-Indian, Asian-Pacific, Black, Hispanic, Native
American, and/or female.

Majority owner M/WBE? OYes CONo
Majority owner female? [IYes ONo
Designated MBE Group (select one - if N/A, please leave blank):

EIAsian - Indian
EAsian - Pacific
CIBlack
CIHispanic
CINative American

City or state certification (select all that apply):

OMinority and Women-owned Business Enterprise (M/WBE)
OlLocally Based Enterprise (LBE)

OEmerging Business Enterprise (EBE)

OService-Disabled Veteran-Owned Small Business (SDVOB)

Certification Number:



Brooklyn Navy Yard Building 77
N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT H

CONFIRMATION OF DOL CONTRACTOR REGISTRATION COMPLIANCE FORM

In connection with Section 220-1 of the Labor Law, Bidders must provide a copy of their and their
contractors’ (if applicable) Certificate of Registration(s) from the DOL.

I:I By checking this box, Bidder hereby certifies that Bidder and its subcontractors (if applicable) are
registered with the DOL and have received Certificate(s) of Registration. Such certificate(s) are
attached hereto.

More information about the required materials for registration can be found here:
https://dol.ny.gov/what-you-need-register-contractor-and-subcontractor-
registry?utm medium=email&utm source=govdelivery

More information about how to register can be found here: https://dol.ny.gov/how-register-
contractor-and-subcontractor-registry?utm medium=email&utm source=govdelivery

More information on how to acquire your certificate of registration can be found here:
https://dol.ny.gov/after-you-register-contractor-and-subcontractor-
registry?utm medium=email&utm source=govdelivery



https://urldefense.com/v3/__https:/links-2.govdelivery.com/CL0/https:*2F*2Fdol.ny.gov*2Fwhat-you-need-register-contractor-and-subcontractor-registry*3Futm_medium=email*26utm_source=govdelivery/1/01010193b71b1a20-f30ae443-01a7-4dc2-87b0-47e76d452044-000000/KNrRhL_0LLkrGmBw3KdAYQl4hJIqDeoLLRY2lkv4QEk=383__;JSUlJSU!!L7FyVto!uIlff_2v3IldeXvVt5ZegQEEcZC_p49SWEYpoYqV0JTEzRs_1vBvrcvqhai8a_1mpdBbzGf9RT9mt3G1mRwB$
https://dol.ny.gov/what-you-need-register-contractor-and-subcontractor-registry?utm_medium=email&utm_source=govdelivery
https://dol.ny.gov/what-you-need-register-contractor-and-subcontractor-registry?utm_medium=email&utm_source=govdelivery
https://dol.ny.gov/how-register-contractor-and-subcontractor-registry?utm_medium=email&utm_source=govdelivery
https://dol.ny.gov/how-register-contractor-and-subcontractor-registry?utm_medium=email&utm_source=govdelivery
https://dol.ny.gov/after-you-register-contractor-and-subcontractor-registry?utm_medium=email&utm_source=govdelivery
https://dol.ny.gov/after-you-register-contractor-and-subcontractor-registry?utm_medium=email&utm_source=govdelivery

Brooklyn Navy Yard Building 77

N Y Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT |

FORM OF CONTRACT



BNYDC CONSTRUCTION CONTRACT

CONSTRUCTION CONTRACT NUMBER [__] (hereinafter referred to as the
“Contract") dated as of | ], between BROOKLYN NAVY YARD
DEVELOPMENT CORPORATION, having an office at Building 77, 141 Flushing
Avenue, Suite 801, Brooklyn, New York 11205 (hereinafter referred to as "BNYDC"); and
[ ], having its principal place of business at [ | (hereinafter referred to as the
"Contractor") for [ ] (hereinafter referred to as “Project”) at Building [___]
(hereinafter referred to as “Project Site(s)”) which Project Site(s) is located within the
Brooklyn Navy Yard (the “Premises”). The Work as defined in Section 1.2 hereof shall
commence upon BNYDC’s issuance to Contractor of a Notice to Proceed, setting the
Commencement Date. This Contract shall have a term of [___] consecutive calendar
days, measured starting from the Commencement Date, unless extended in writing by
both parties (hereinafter referred to as the “Term”). . Substantial Completion of the
Work, as defined in Section 8.2 of this Contract, shall be completed by the date that is

[ ] calendar days from the Commencement Date (the “Substantial Completion
Deadline”) and Final Completion of the Work, as defined in Section 8.4 of this Contract,
shall be completed by the date thatis [___] calendar days from the Commencement
Date (the “Final Completion Deadline”). Such Work shall be performed for the total
amount of | ] and [__]/100 Dollars ($[ ]) (hereinafter referred to as the
“Contract Price”). A breakdown of the Contract Price is attached hereto as Exhibit “Q”.

In consideration of the IFB, the BSD the RFB, Contract Price, and the mutual
covenants contained herein and other valuable consideration, the parties agree as
follows:

ARTICLE 1
GENERAL PROVISIONS AND DEFINITIONS
Section 1.1 Contract This Contract is composed of the following items:
A. Articles 1-17 of this Contract and all Exhibits annexed hereto;

B. All Change Orders as defined in Section 1.2.5 hereof and, all
amendments and addenda to this Contract;

C. The Information For Bidders (hereinafter referred to as the "IFB"),
Bid Submission Documents, (hereinafter referred to as the “BSD”) and
Request For Bids (hereinafter referred to as the “RFB”) issued by BNYDC,
together with all addenda to the IFB, BSD, or RFB.

CONSTRUCTION CONTRACT NUMBER [__]
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BNYDC CONSTRUCTION CONTRACT

D. All provisions of laws, rules, regulations and Executive Orders of
the United States Government, the State of New York, the City of New
York, or any agency or subdivision thereof, which are required to be a
part of or apply to this Contract, whether or not any specific reference is
made to the same in this Contract.

E. All required bid, payment and performance bonds.
Section 1.2 Definitions The following words shall, whenever they appear in this

Contract, have the meanings set for them in this section, unless a different
meaning is clear from the context:

A. “Architect/Engineer” shall mean the entity or entities retained by
BNYDC to perform design services for the Project.

B. “BSD” shall mean the Bid Submission Documents as promulgated by
BNYDC upon which Contractor presented its bid in response to the
RFB and upon which the Contract Price is based.

C. “BNYDC’s Contractors” shall mean other Contractors or construction
managers engaged by BNYDC to perform work on the Project or at the
Project Site(s).

D. “Change Orders” shall mean changed, deleted and/or additional
Work to be performed by the Contractor pursuant to Article 6 hereof.

E. The “City” shall mean the City of New York.

F. The “City Contract” shall mean the management contract between the
City of New York and the Brooklyn Navy Yard Development Corp.

G. “Construction Documents” shall mean the drawings identified on
Exhibit “C” and the specifications annexed as Exhibit “D”.

H. “Contract Price” shall mean the total compensation for the Work as set
forth on page 1 hereof.

I. “DSBS” shall mean the City of New York Department of Small
Business Services.

CONSTRUCTION CONTRACT NUMBER [__]
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BNYDC CONSTRUCTION CONTRACT

U.

“Extra Work” shall mean Work by Contactor performed at the request
of BNYDC or Work performed by Contactor with BNYDC's.
knowledge and approval for which there is no extra charge

“Federal” shall mean the Government of the United States of America.
“IFB” shall mean the Information For Bidders contained in the RFB

promulgated by BNYDC upon which Contractor based its bid and
upon which the Bid Submission Documents are based.

. “Liquidated Damages” shall mean the liquidated damages rate set

forth in the IFB multiplied by the number of calendar days that
Substantial Completion (as defined in Section 8.2) of the Work is
delayed from the Substantial Completion Deadline set forth in the
Recitals to this Contract.

. “Premises” shall mean the Brooklyn Navy Yard.

“President” shall mean the President of BNYDC, or the President’s
designee.

“Project” shall mean the services to be performed under this Contract,
as defined on page 1 of this Agreement.

“Protest Work” shall mean Work the Contractor believes is Change
Order Work for which no Change Order has been issued.

“Project Site(s)” shall mean the location within the Brooklyn Navy
Yard where the Work is to be performed as defined on page 1 hereof.

“RFB” shall mean the Request For Bids which contained the IFB
promulgated by BNYDC upon which Contractor presented its bid on
the BSD and upon which the Contract and the Contract Price are
based.

“Project Engineer” shall mean a BNYDC's representative whose
authority is set forth in Article 8.5 hereof.

“State” shall mean the State of New York.

CONSTRUCTION CONTRACT NUMBER [__|
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BNYDC CONSTRUCTION CONTRACT

V. “Subcontractor(s)” shall mean any entity the Contractor enters into a
subcontract or material purchase order (hereinafter referred to as
“Subcontract(s)”) for purpose of performing the Work. All
Subcontractor(s) and Subcontract(s) must be approved by BNYDC.

W. “Tenant”, “Subtenant”, “Licensee,” “Invitee” “Person” or “Visitor”
shall mean any person or entity that is on the Premises with or without
the permission of BNYDC.

X. “Work” shall mean all labor, equipment, services, permits, approvals,
inspections and material necessary for the complete and satisfactory
completion of the Project as set forth in this Contract.

Section 1.3 Funding

Funds for the payment of Contractor under this Contract may be provided by or
through the City, pursuant to the City Contract (hereinafter referred to as City
Contract Funded). Therefore if the Project is City Contract Funded, Contractor
shall take no action which constitutes a breach of the City Contract. Contractor
acknowledges that it has carefully reviewed and completely understands the
terms and conditions of the City Contract which was available for review during
the bidding period. Contractor further understands and agrees that if the City
Contract is terminated this Contract may be assigned by BNYDC to the City.

Section1.4  Applicable Laws, Rules and Regulations The Work shall be
performed in strict compliance with all applicable federal, state and local laws,
rules, regulations, codes and orders. Failure by the Contractor to comply with
any such law, rule, regulation code or order shall be a material default under this
Contract. Without limiting the generality of the foregoing, the Contractor agrees
that it shall specifically comply with the following;:

A. Equal Employment The requirements are set forth in Exhibit “A”, which is
attached hereto and made a part hereof.

B. Federal Job Training Partnership Act (hereinafter referred to as the "FJTPA")
The FJTPA, which specifies that when hiring for the Work, the Contractor
shall give consideration to employing City residents who are economically
disadvantaged or are eligible under FJTPA, and who have qualifications and
skills commensurate with the requirements for the positions available. To the
greatest extent feasible, the Contractor shall give opportunities for training
and employment to lower income persons in the area of the Premises.

CONSTRUCTION CONTRACT NUMBER [__]
CONTRACTOR | ] Page 4 of 94




BNYDC CONSTRUCTION CONTRACT

C. Minimum Wages; Payroll Reports The provisions of Sections 220 and 230 of
the New York State Labor Law shall apply to all Work under this Contract. If
no prevailing wage is applicable, then Contractor will pay workers the
minimum hourly rate required by law, unless a higher amount is required
pursuant to any other provision of this Contract. The Contractor shall furnish
on demand by BNYDC or DSBS or such other agency or office as the
President may direct, a verified copy of its payroll, and also any other
information required by BNYDC to satisfy BNYDC that the provisions of this
Section are being observed.

D. MacBride Principles The requirements are set forth in Exhibit “B”, which is
attached hereto and made a part hereof.

E. Noise Control The provisions for noise control for the Work at the Project
Site(s) and on the Premises are set forth in Section 24-216 of the City's
Administrative Code as it may be amended from time to time.

F. ADA Requirements Title II of the Americans with Disabilities Act, the rules
and regulations promulgated thereunder, and any state and local laws
establishing construction requirements with respect to access for disabled
persons.

G. Tropical Hardwoods The provisions for the use of Tropical Hardwoods used
for the Work at the Project Site(s) and on the Premises are set forth in Section
167-b of the New York State Finance Law, which prohibits the use of tropical
hardwoods, except as expressly permitted.

H. Intentionally Omitted.

I. Whistleblower Protection The requirements are set forth in “Exhibit K”,
which is attached hereto and made a part hereof.

J. Paid Sick Leave The requirements are set forth in “Exhibit L”, which is
attached hereto and made a part hereof.

K. OSHA The Contractor shall ensure that the Work is performed in a location
and manner free from recognized hazards and shall comply with
Occupational Safety and Health Administration (“OSHA”) standards, rules
and regulations. The Contractor shall regularly examine workplace
conditions and use safe and well-maintained tools, equipment and Personal
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BNYDC CONSTRUCTION CONTRACT

Protective Equipment to ensure conformance with applicable OSHA
standards.

Contractor agrees to incorporate, each of the provisions contained in Article 1.4 and
each of the exhibits referenced therein into each Subcontract so as to bind each
Subcontractor to the provision of Article 1.4.

Section 1.5 Intent of Contract The intent of this contract is to complete the Project;
therefore matters not expressly included in this Contract but which are
reasonably inferable therefrom as being necessary to produce the intended
results shall be deemed included as a part of the Work. The Contract parts are
complementary and cumulative and what is called for by one part shall be as
binding as if called for by all.

Section 1.6 The Construction Documents The drawings identified in Exhibit “C”
which is attached hereto and made a part hereof and the Specifications identified
in Exhibit “D” are complementary. Anything shown in any of the drawings and
not mentioned in the specifications, or mentioned in any of the specifications and
not shown in the drawings, shall have the same effect as if shown or mentioned
in both. In the event of a conflict between the drawings and the specifications,
Contractor shall do the more complete installation, unless directed, in BNYDC's
sole discretion, otherwise in writing.

Section 1.7 Contract Modifications The Contract is to be construed as one
coherent overall document. If part of the Contract is Modified for the purpose of
varying, modifying, rescinding or adding to the Contract then such modified
portions of the Contract must be read together with the unmodified portions of
the Contract to which they relate so as to give effect to the provisions of the
Contract Documents that remain in full force and effect. Notwithstanding the
above, and to the extent BNYDC or Contractor becomes aware of any conflict
within any of the Contract, then BNYDC and Contractor shall promptly inform
each other of such conflict and BNYDC shall resolve the conflict. BNYDC's
decision is final and binding upon Contractor. Contractor shall proceed with the
Work in accordance with BNYDC’s determination. If Contractor performs Work
before the conflict is resolved such Work is be done at Contractor’s sole risk, cost
and expense.

ARTICLE 2

CONSTRUCTION CONTRACT NUMBER [__|
CONTRACTOR | ] Page 6 of 94



BNYDC CONSTRUCTION CONTRACT

THE PROJECT SITE (S) AND CONTRACTOR’S RESPONSIBILITIES

Section 2.1 Project Site(s) The Premises are the former New York Naval Shipyard,
which has been in continuous use for over 200 years. As such, there are buried
foundations of demolished buildings, railroad and crane tracks set in massive
concrete foundations and concrete decks set on various types of piles; therefore,
BNYDC makes no representations whatsoever as to any subsurface condition of
the Project Site(s). The Contractor assumes all responsibility and liability for all
subsurface conditions at the Project Site(s) that could have been discovered by
subsurface examination. The Contract Price contemplates whatever subsurface
conditions exist. No Change Order will be issued for subsurface conditions at the
Project Site(s) materially differing from any assumptions made by Contractor
unless the Contractor having notice of the history of the Premises could not have
anticipated such subsurface conditions.

If access to the Project Site(s) or Premises shall be denied to the Contractor at any
time by BNYDC or any person(s) not associated with BNYDC or by court action,
and such access denial reasonably interferes with Contractor’s ability to perform
the Work, then the Term set forth on page 1 hereof shall be extended for a period
equal to any such period of access denial. Notwithstanding the foregoing, the
Contractor shall not be entitled to an extension of time for any access denial
attributable to the actions of the Contractor. In no event shall any denial of
access to the Project Site(s) be a breach of this Contract and no damages or
increased costs shall be recoverable on account of such denial of access.

Section 2.2 Contractor’s Responsibilities

A. Adherence to Contract Documents The Contractor shall perform
the Work in strict accordance with the Contract.

B. Supervision The Contractor shall use its best skills to properly
administer, coordinate, supervise and superintend the Work. The
Contractor shall furnish a competent on-site representative to receive
notices, orders and instructions. The Contractor shall at BNYDC's request,
report at a meeting between BNYDC and the Contractor on the general
progress of the Work at the Project Site(s). The Contractor shall attend in
person or have a competent and responsible representative attend such
progress meetings.

C. Labor The Contractor shall furnish and maintain an adequate staff
and work force of skilled, competent, experienced, reliable and honest
workers at the Project Site(s) to carry out the Work in an efficient and
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BNYDC CONSTRUCTION CONTRACT

timely manner until completion of the Work and shall enforce discipline
and order among Contractor’s and Subcontractor’s employees and shall
not employ on the Work any unfit person or anyone not properly skilled
or trained in the task to which they are assigned.

D. Labor Disputes The Work may not be interrupted by labor
disputes. The Contractor shall use such materials, have deliveries made to
the Project Site(s), and employ only such Labor as will perform their
services in harmony with all other trades performing Work at the Project
Site(s), all other BNYDC’s Contactors on the Premises, or otherwise.

If a labor dispute does occur then the Contractor is responsible for taking
all necessary actions to settle such labor dispute. If questions of union
jurisdiction do arise, then the Contractor shall immediately take all
necessary action to settle such jurisdictional disputes and shall use such
labor as will settle such dispute at no additional cost to BNYDC. The
Contractor shall be responsible for any time lost due to such dispute.

If Contractor cannot settle the Labor disputes expeditiously, BNYDC shall
after three (3) days written notice to Contractor have the right to terminate
the Contractor pursuant to Article 9.2 of this Contract. BNYDC shall then
have the right to enter upon the Project Site(s) and take possession thereof
for the purpose of completing the Work.

E. Layout of Work All layout shall be performed by the Contractor,
who shall be solely responsible for establishing and maintaining the
layout, line and grade tolerances required for its the Work. The Contractor
shall verify all established baselines prior to use and shall notify BNYDC
of any discrepancies.

F. Cleaning and Rubbish Removal Contractor shall clear all debris
and rubbish created by its operations on a daily basis. The debris and
rubbish shall be collected and deposited in containers provided by
Contractor. If the Contractor fails to clear and collect the debris and
rubbish then, BNYDC may do so for the account of the Contractor. Such
debris and rubbish removal costs shall be deducted from the Contract
Price unless sooner paid by Contractor to BNYDC.

Section 2.3 Safety The Contractor shall be solely responsible for:

A. Construction means, methods and techniques; and
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BNYDC CONSTRUCTION CONTRACT

B. Employing methods of construction, materials, scaffolding, tools,
structures and equipment which meet or exceed federal, state and
local safety and health related rules and regulations, laws and
codes; and

C. Complying with the requirements of all insurance carriers
providing insurance coverage for the work.

The Contractor shall coordinate with BNYDC and all BNYDC'’s Contactors on the
Project Site(s) to ensure that the Project Site(s) complies with all safety regulations
promulgated by any governmental agency having jurisdiction over the Project Site(s) or
the Work. The Contractor shall cooperate fully with BNYDC and other persons, to
prevent loss and accidents with respect to the Work on or at the Project Site(s).

ARTICLE 3

TIME OF PERFORMANCE

Section 3.1 Commencement and Coordination of Work Contractor shall
commence the Work at the Project Site(s) on the date specified on page 1 of this
Contract. Contractor is completely responsible for the coordination of the Work.
BNYDC Contractors or third-party Contractors may from time to time work at,
on or about the Project Site(s). Contractor agrees to coordinate the Work
scheduling to accommodate the needs of such BNYDC Contractors or third-party
Contractors.

Section 3.2 BNYDC'’s Contractors

A. BNYDC reserves the right to have BNYDC’s Contractors or third-party
Contractors perform work on the Project or at the Project Site(s). Such BNYDC’s
Contractors or third-party Contractors may provide additional work beyond the
Work covered by this Contract including, but not limited to, tenant
improvements. Contractor shall, without further compensation, coordinate the
Work with the work of BNYDC’s Contractors or third-party Contractors.
Contractor shall provide BNYDC’s Contractors or third-party Contractors access
to the Project Site(s) as often and for as long as BNYDC’s Contractors or third-
party Contractors may request. Contractor shall furnish to BNYDC Contractors
or third-party Contractors any services that Contractor utilizes or furnishes to its
Subcontractors including, but not limited to, use of hoisting facilities and
temporary utilities.

B. Contractor shall integrate the schedule of BNYDC’s Contractors or third-
party Contractors into the Progress Schedule, as defined in Article 3.3.
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C. Contractor shall permit BNYDC, BNYDC Contractors and third-party
Contractors to install equipment of furnishings in the Project, provided that such
installation shall not materially interfere with Contractor’s performance of its
obligations hereunder.

D. If Contractor causes damage to the property of BNYDC, BNYDC's
Contractors or third-party Contractors or to any other work or property on the
Project Site(s) or Premises, then Contractor shall promptly pay for such damage.
Such payment for damages shall be deducted from the Contract Price unless
sooner paid by Contractor to BNYDC.

E. BNYDC’s Contractors and third-party Contractors may be required to do
work before, or simultaneously with the Work. Contractor agrees that, when
requested by BNYDC’s Contractor shall stop or suspend the Work to allow
BNYDC'’s Contractors and third-party Contractors to complete their work.
When BNYDC makes a request for Contractor to stop, interrupt or suspend
Work to the extent that there are delays in the performance of the Work, the
period of time during which the Work shall have ceased shall be recognized as a
Contemplated Delay.

Section 3.3 Schedules Ten days after the issuance of this Contract, Contractor
shall submit to BNYDC in writing, on a form provided by or otherwise
acceptable to BNYDC, a schedule of all items of Work to be performed showing
the relative dollar value of each item, the date when each item of Work is to be
commenced, the duration of each item of Work and the date when each item of
Work is to be completed (hereinafter referred to as “Progress Schedule”). As
required by section 3.2 b) above, the Progress Schedule shall show the
interrelationship of each construction activity of the Contractor under this
Contract and all other contracts affecting the Work. BNYDC must approve the
Progress Schedule before Work commences. BNYDC will promptly review the
submitted Progress Schedule and notify the Contractor to change those items
that BNYDC deems incomplete, inaccurate or untimely. Upon receipt of such
notification by BNYDC Contractor will incorporate the required changes and
submit a revised Progress Schedule. Upon final approval by BNYDC of the
Progress Schedule, Contractor shall strictly adhere to the approved Progress
Schedule.

It is a condition precedent that an approved Progress Schedule is on file with
BNYDC before payment of any kind will be made to the Contractor.

Section 3.4 Time for Completion Time is of the essence in this Contract. All Work
must be completed within the number of calendar days set forth on page 1
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hereof, from the date specified on page 1 hereof, subject to the provisions of
Article 3.7 below.

Section 3.5 Contemplated Delays BNYDC and Contractor acknowledge that they
are aware that delays are common to construction projects (hereinafter referred
to as "Contemplated Delays").

The Following circumstances shall be deemed Contemplated Delays:

A. Errors in the Construction Documents, or discrepancies in the
Construction Documents, or Changes to the Construction Documents, or
incomplete Construction Documents that necessitate the issuance of
corrective Change Orders.

B. Slow processing of shop drawings.

C. Interference from BNYDC Contractors or third-party Contractors or
visitors to the Project Site(s) as contemplated by this Article 3.

D. Adverse weather conditions

E. Delays, disruptions, hindrances, interferences, or acceleration caused by:

i. Acts, failures to act, errors or omissions of BNYDC, the
Architect/ Engineer or other BNYDC consultants (hereinafter
referred to as “Consultants”) in the performance of their respective
obligations on the Project, or their failure to give approvals and/or
consents within the time periods set forth in the Progress Schedule

that result in delays.
ii. Economic, industry-wide strikes; fire; acts of God.
iii. Acts of the public enemy.
iv. Unavailability of, or inability to obtain, labor or materials by reason

of the acts of any governmental body which affect the supply or
availability of labor or materials.

V. Floods.
Vi. Rebellions, riots, insurrections or sabotage.
Vii. Suspension, resequencing, stoppage or interruption of the Work
ordered by BNYDC under this Agreement.
Viii. Interruption or failure of utilities, including without limitation,

electric, gas, heat, steam and water.
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Section 3.6 Assumption of the Risk for Delays

Notwithstanding any other provisions of this Contract, and for the benefit of
BNYDC, Architect/Engineer and the Consultants, Contractor agrees to make no
claim against BNYDC, the Architect/Engineer, or the Consultants due to any
Contemplated Delays or other delays even if Contractor complies with the
provisions of Article 3.7, and Contractor is granted an extension of the Term.
Contractor agrees to assume the risk of any and all loss and expense for such
other delays in the performance of the Work or any other obligation of
Contractor under this Contract.

The intent of this Article 3.6 is to avoid protracted costly litigation as to whether
delays, should they occur, were anticipated or unanticipated, foreseeable or
unforeseeable, reasonable or unreasonable or as to whether or not they were the
fault of BNYDC, Architect/Engineer, Consultants or their representatives.
Contractor agrees that all delays, regardless of duration the Contractor assumes
any and all loss and expense for such delays in the performance of the Work or
any other obligation of Contractor under this Contract.

Contractor certifies that it has considered, as an experienced Contractor, the risk
of encountering such delays and its assumption of any and all loss and expense
for such delays in the performance of the Work in reaching the Contract Price
contained in this Contract.

Section 3.7 Extension of Time for Performance. If performance by the Contractor
is a Contemplated Delay, Contractor may be allowed a reasonable extension of
the Term to complete the Work. Only the President, upon written application by
the Contractor, may grant an extension of time.

Section 3.8 Grounds for Extension If the Contractor has otherwise strictly
complied with all of the requirements of this Contract and if Contractor applies,
in accordance with Section 3.9 hereof, for an extension of time to complete the
Work due to a Contemplated Delay, then Contractor shall be entitled to an
extension of the Term to complete the Work. The President shall determine how
many days of extension time to grant, but in no event more than the number of
days missed due to the contemplated delay.

The Contractor shall not receive separate extensions of time for each of
several causes of delay operating concurrently. If one of several causes of delay
operating concurrently results from any act, fault or omission of the Contractor
or of its Subcontractors or material suppliers, and would of itself (irrespective of
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the concurrent causes) have delayed the Work, no extension of time will be
allowed for the period of delay resulting from such act, fault or omission.

Section 3.9 Applications for Extension of Time to Complete Work. Contractor
must within five (5) days after commencement of the Contemplated Delay,
submit a written application to the President containing the following:

A. Contract identification

B. The nature of each alleged cause of delay in completing the Work
C. The number of days attributable to each such cause

D. The date that each such alleged cause of delay began

E. The anticipated end date of each alleged cause of delay

F. Original bid amount contained in the BSD
G. Contract start date

H. Original completion date

I. All previous time extensions granted

J. The extension of time currently requested.

As part of the application for Extension of Time, Contractor must include the
following statement: “Contractor understands and agrees that if a time extension
is granted it is only for purposes of permitting continuation of Work and that,
unless otherwise agreed by BNDYC in its sole discretion, Liquidated Damages
will continue to accrue for each day Substantial Completion is delayed past the
applicable Substantial Completion Deadline.”

Section 3.10 Analyses and Approval of Time Extensions The President shall
analyze Contractor’s application for extension of time to complete Work and
issue a written acceptance or rejection of said application. If the President accepts
the application to extend the time for the performance of the Contract then the
Term shall be extended the number of days the President specifies.
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Section 3.11 Waiver of Claims The Contractor waives all claims for damages,
including all costs and increased costs for labor and material, incurred on
account of any delay, hindrance or cause whatsoever, and the Contractor agrees
that its sole right and remedy for any delay, hindrance or cause shall be that the
Contractor shall be entitled to such extension of the Term as the President may
grant. Contractor further agrees that such extension of the Term is full and
adequate consideration for all delays, hindrances, or causes.

Section 3.12 Liquidated Damages If the Contractor fails to complete the Work by
the Substantial Completion Deadline set forth in the Recitals to this Contract,
Contractor shall immediately become liable to BNYDC for the specified
Liquidated Damages. The Liquidated Damages shall be deducted from the
Contract Price unless sooner paid by Contractor to BNYDC.

BNYDC and Contractor agreed to the assessment of liquidated damages because
each recognizes and acknowledges that the actual damages suffered by BNYDC
by reason of any delay in the completion of the Work will be of such a nature
that they will be unreasonably difficult to determine.

BNYDC reserves the right, in accordance with Article 9 hereof, to terminate this
Contract and have the Work completed by others at the expense of the
Contractor and, in addition, to collect Liquidated Damages.

ARTICLE 4
WORK HOURS

The Contractor shall perform Work only between the hours of 7:30 a.m. and 4:30
p-m., Monday through Friday, except as otherwise specified in the RFB. In an
emergency or if the Contractor is required to complete the Work in accordance
with the Progress Schedule, Work, with the approval of BNYDC, may be
performed at other hours. No extra compensation for any overtime charges or
additional expenses resulting from such work shall be paid to Contractor.

ARTICLE 5
PAYMENT; METHOD OF PAYMENT; PAYMENT RECORDS
Section 5.1 Payment BNYDC agrees, upon Final Completion of the Work, to pay

the Contractor in full satisfaction for the performance of the Work, and the
Contractor agrees to accept, the Contract Price.
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Section 5.2 Partial Payment From time to time as the Work progresses, and
provided that the Contractor is not in default of this Contract, but not more than
once a month, the Contractor shall submit to BNYDC the following required
documents (hereinafter referred to as “Required Documents”):

A. Fully executed and notarized Contractor's Requisition for
Progress Payment in the form annexed hereto as Exhibit
“F”; and

B. Contractor shall submit for all Work for which Contractor
is requesting payment a fully executed and notarized
partial release and partial lien waiver, in the form annexed
hereto as Exhibit “1”; and

C. Contractor shall submit for each Subcontractor that did
Work for which Contractor is requesting payment a fully
executed and notarized partial release and partial lien
waiver, in the form annexed hereto as Exhibit “I”.

BNYDC will review the Required Documents and when satisfied that the
documents are accurate and complete, promptly pay the Contractor the amount
requested, less retainage as follows: until the Work is substantially complete, 5%
of the amount requested.

If BNYDC is not satisfied with the accuracy or completeness of the Required
Documents, BNYDC will return the Required Documents to Contractor together
with a statement setting forth the items of inaccuracy or incompleteness.

The statement from BNYDC shall be conclusive and binding upon the Contractor
as to all the items included therein.

No further progress payments shall be paid to Contractor until Contractor
submits and BNYDC accepts the Required Documents.

Section 5.3 Final Requisition On the day that Final Completion of the Work is
achieved, Contractor shall submit to BNYDC the following documents
(hereinafter referred to as “Final Documents”):

A. Fully executed and notarized Contractor's Final Requisition for
Payment in the form annexed hereto as Exhibit “F”; and
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B. Contractor shall submit for all Work for which Contractor is requesting
final payment a fully executed and notarized final release and final lien
waiver, in the form annexed hereto as Exhibit “J”; and

C. Contractor shall submit for each Subcontractor that did Work on the
Project a fully executed and notarized final release and final lien waiver,
in the form annexed hereto as Exhibit “J”.

BNYDC will review the Final Documents and when satisfied that the Final
Documents are accurate and complete, promptly pay the Contractor the final
payment less 1% of the final Contract Price as retainage for guaranty or warranty
to be held by BNYDC for one (1) year, and return to Contractor excess retainage,
if any.

If BNYDC is not satisfied with the accuracy or completeness of the Final
Documents, BNYDC will return the Final Documents to Contractor together with
a statement setting forth the items of inaccuracy or incompleteness.

The statement from BNYDC shall be conclusive and binding upon the Contractor
as to all the items included therein.

Final payment shall not be made to Contractor until Contractor submits and
BNYDC accepts the Final Documents.

Section 5.4 Withholding of Payment

Anything contained in this Agreement to the contrary notwithstanding, BNYDC,
reserves the right to withhold from any payment due Contractor any amount
that BNYDC deems sufficient to reimburse BNYDC for its actual expenditures
made for the account of Contractor.

The right to withhold money from Contractor includes without limitation, all
amount payable hereunder. If in BNYDC's opinion there is an actual or potential
breach of this Contract, or an actual or potential default under this Contract by
Contractor and the remaining balance payable to Contractor under this Contract
would be insufficient to complete the Work. In connection therewith, BNYDC
may nullify, in whole or in part, any previously approved but unpaid Partial
Payments.

Section 5.5 Stored Materials BNYDC will allow materials or equipment that are
not incorporated in the Work but will be installed in the Project and are delivered
(hereinafter referred to as “Material”) and suitably stored at the Project Site(s) to
be included as an item in the Contractor's Requisition for Progress Payment. If
approved in advance by BNYDC, BNYDC will allow eighty percent (80%) of the
cost of the Material suitably stored at a location other than at the Project Site(s) to
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be included as an item in the Contractor's Requisition for Progress Payment so
long as Contractor submits paid invoices, bills of sale or such other document
satisfactory to BNYDC that establish BNYDC's title to such materials or
equipment. Contractor must also protect BNYDC's interest in the Material by
providing BNYDC acceptable proof that BNYDC's interest in the material is
properly insured. Since off site storage of Material is for the convenience of
Contractor transportation to the Project Site(s) of the Material shall not be
included as an item in the Contractor's Requisition for Progress Payment.

Section 5.6 Progress Payment_Any payment to Contractor pursuant to a
Contractor’s Requisition for Progress Payment shall only be for completed work
in accordance with Section 5.2 hereof or stored materials pursuant to Section 5.5
hereof. In no event shall BNYDC make a Progress Payment for a downpayment
or deposit for materials or equipment.

Section 5.7 Miscellaneous Payment Provisions Nothing contained in this Article
5 shall relieve the Contractor of its obligation to give notice of claims pursuant to
any other provision of this Contract. The acceptance of the final payment by the
Contractor is a specific waiver and release of any claim the Contractor may have
against BNYDC on account of or arising out of the Work. The making of the final
payment by BNYDC shall not act as an estoppel against BNYDC or prevent
BNYDC from enforcing any right under this Contract or any rights that may
accrue or have already accrued at law or in equity.

Section 5.7 Joint Payment All payments by BNYDC shall be in the form of one or
more separate checks which together total the amount due, made payable, at the
option of BNYDC, either: (1) to the Contractor, (2) to the Contractor and one or
more of its suppliers or Subcontractors, or (3) directly to its suppliers or
Subcontractors. This provision is strictly for the benefit of BNYDC in order that
satisfactory morale and relations with Subcontractors or suppliers is maintained
and shall not under any circumstances confer any right upon a third party. In
the event BNYDC makes a joint payment to the Contractor and one or more of its
suppliers or Subcontractors or pays Contractor’s suppliers or Subcontractors
directly, then the Contractor shall be notified of such payment and such payment
shall be reflected in Contractor’s next Requisition and applied to the Contract
Price.

Section 5.8 Payment Records Contractor agrees that its records pertaining to this
Contract, the Project Site(s), the Project, all payments made hereunder, all

purchases, and expenses charged hereunder or otherwise expended (hereinafter
referred to as “Records”) shall be subject to examination, audit and post audit at
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any time by BNYDC, the Comptroller of the City, the Director of Administrative
Services of the City, DSBS, or such other designated official, and/or agent of the
City, the State of New York, or the United States Government (hereinafter
referred to as “Audit”). The Contractor shall maintain the Records at its business
premises for a period of at least six years from the date of final payment. The
Contractor shall maintain all Records and additional documents and records
required by BNYDC (hereinafter referred to as “Additional Records”). Contract
agrees that the maintenance of the Records and Additional Records are a
material part of this Contract. Contractor agrees to promptly prepare and furnish
to BNYDC such statements, Records, Additional Records, reports, data or
information as requested by BNYDC. The Contractor acknowledges that its
Subcontractors are subject to the provisions of this Section and will include such
terms in all Subcontracts. Contractor undertakes to provide BNYDC such
statements, Records, Additional Records, reports, data or information from
Subcontractors as requested by BNYDC

If an Audit discloses any discrepancy, then BNYDC and the Contractor
and shall immediately address and clear such discrepancies. If determined by
said audit that BNYDC has overpaid Contractor then Contractor shall
immediately return such overpayment to BNYDC. Said return of funds shall be
in addition to any claim for damages BNYDC may have as against Contractor. If
determined by said audit that Contractor has been underpaid by BNYDC then
upon a receipt and approval of a fully executed and notarized requisition for
payment, BNYDC will pay Contractor the requested amount.

ARTICLE 6
CHANGE ORDERS; PROTEST WORK

Section 6.1 Extra Work BNYDC reserves the right to interpret the Construction
Documents and/ or to order minor changes in the Work, if those changes do not
involve any adjustment in the Contract Price. The Contractor will promptly
comply with any such interpretation or order.

Section 6.2 Field Orders In order to resolve conflicts in the Construction
Documents, to order minor changes to avoid conflicts between different trades,
or for Extra Work Architect/Engineer and BNYDC’s Project Engineer shall have
the authority to issue written field orders (hereinafter referred to as "Field
Orders"). A Field Order is not a Change Order, only the President under Section
6.3 below has the authority to issue a Change Order.
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Section 6.3 Change Orders. BNYDC reserves the right to, from time to time
during the course of the Work, change, delete or add Work to the Contract, Such
deleted or additional work shall hereinafter be referred to as a “Change Order”.
The President and the Contractor must sign all Change Orders. An oral directive
or a writing not signed by the President and the Contractor shall be void ab initio
and of no effect. Contractor upon receipt of a valid Change Order shall promptly
perform required Work thereunder. The price for the Work required by the
Change Order shall be determined as follows:

A. If Contractor and BNYDC agree upon a lump sum amount that the
Contract Price will be amended by such lump sum amount; and/or

B. If this Contract the RFB, IFB, or the BSD contains unit prices
(hereinafter referred to as “Unit Prices”), which are applicable to the
type of work involved in the Change Order, then said Unit Prices will
be used to set the amount that the Contract Price will be amended.

C. If BNYDC and the Contractor cannot agree upon a Change Order price
prior to the performance of the Change Order, and if Unit Prices are not
applicable to the Change Order, then the Contractor shall be paid for such
Change Order Work an amount equal to either

1. With respect to Change Order Work performed by the Contractor
the sum of:
a. Contractor’s actual, documented to BNYDC's satisfaction,
incurred costs defined as:
i) Base wages paid to laborers, including all
insurance, welfare and other fringe benefits, and
payments to labor organizations; and
ii) Cost of materials purchased, plus transportation
costs, less all Contractor’s discounts; and
iii) The actual cost of additional insurance
necessitated by the Change Order Work; and
iv) The cost of installation, maintenance, operation
and rental (or rental value of Contractor owned plant
and equipment, but not tools) necessitated by the
Change Order; and
v) The cost of necessary installation and dismantling
of such plant and equipment (including
transportation to and from the Project Site)
(hereinafter referred to as ” Actual Costs”); plus
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b. 10% of such Actual Costs as compensation for all other costs,
including overhead and small tools (hereinafter referred to as
"Additional Costs"); plus
C. An additional 10% of such Actual Costs as compensation for
profit (hereinafter referred to as “Profit”); or

2. With respect to Change Order Work performed by a Subcontractor, the

sum of:
a. The Subcontractor’s Actual Costs; and
b. 10% of Actual Costs as compensation for Subcontractor’s
Additional Costs,
C. Not more than 5% of Actual Costs for Subcontractor’s profit;
and
d. Not more than 5% of Subcontractor’s Actual Costs for the

Contractor's Additional Costs and profit;
e. The total of the markups described in (2) (b), (2) (c) and (2)
(d) above shall not exceed 20% of the Subcontractor’s Actual Costs.

D. If the Change Order deletes Work, then the Contract Price shall be
reduced by an amount equal to the sum of (a) the Actual Costs, plus (6)
all unearned Profit and Additional Costs.

E. If BNYDC and the Contractor cannot agree on a price for the Change
Order Work under paragraphs a), b) or c) above, then the Contractor
agrees that Contractor shall nevertheless immediately perform or delete
the Change Order Work. The price to be paid or the credit to be taken for
said Change Order Work shall be determined by BNYDC based upon the
current market value for said work (hereinafter referred to as “Actual
Market Value”), but in no event shall such Actual Market Value exceed
the Actual Costs of performing said Change Order Work. The
determination of Actual Market Value shall be made by the President and
shall be binding upon the Contractor.

Section 6.4 Payment for Change Orders Request for payment of a Change Orders
may be included with the Contractor's next Partial Requisition. Such request
shall constitute Contractor’s agreement that the Change Order relieves BNYDC
from any liability for Contractor’s loss due to delay, disruption, cost, or expense
occasioned by reason of such Change Order and further Contractor releases
BNYDC from any further liability therefore.

Section 6.5 Protest Work Contractor must, at least 7 days prior to commencing
Protest Work, give BNYDC a formal written notice of the Protest Work together
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with a detailed explanation of why the contested work is not already covered by
the Contract and an itemization of the cost to perform such disputed work.
Notwithstanding any such claim of Protest Work, the Contractor shall proceed to
diligently perform the Work in question, unless BNYDC shall by written notice
direct that such work shall not be performed.

Section 6.6 Protest Work Records Contractor shall, while performing Protest
Work, furnish BNYDC daily a written report showing:

A. The name and social security number of each worker performing
Protest Work (hereinafter referred to as a “Protest Worker”); and

B. The number of hours worked by each Protest Worker; and
C. The type of work each Protest Worker performed; and

D. The cost, nature and quantity of all materials accompanied by paid
receipts from the vendor from whom such materials were
purchased showing date purchased and cost; and

E. The cost, nature and quantity of all equipment furnished or used in
connection with the Protest Work accompanied by certified records
showing daily usage costs, paid receipts from the vendor from
whom such equipment was purchased or rented showing date
purchased or rented and cost.

Failure to comply with the requirements of this Section 6.6 shall be deemed a
waiver of any claim for payment on account of Protest Work.

ARTICLE 7

SUBCONTRACTS

Section 7.1 Subcontracts The Contractor is not an agent of BNYDC, the City or
DSBS. All Subcontracts are between Contractor and Subcontractor. BNYDC, the
City and DSBS have no responsibility for and assume no liability under any
Subcontract.
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Contractor shall include in each Subcontract a representation and warranty that
Subcontractor presently has no interest, and Subcontractor shall not acquire any
interest, which would directly or indirectly conflict, in any manner or degree,
with the performance of Work on the Project and that no person with any such
conflicting interest shall be employed in the performance of the Subcontract; any
such interest on the part of the Subcontractor, its employees, agents or assigns
must be fully disclosed to BNYDC.

The Contractor shall include and enforce all applicable terms and conditions set
forth in this Contract in every Subcontract.

Section 7.2 Investigation Forms for Subcontractors. The Contractor shall cause
each Subcontractor to submit to the City, Mayor’s Office of Contract Services
(hereinafter referred to as MOCS), a Procurement and Sourcing Solutions Portal
(hereinafter referred to as “PASSport”) profile. The Subcontractor shall not
commence Work until BNYDC receives clearance from the MOCS.

Section 7.3 Indemnification of Subcontractor’s Lien. To the fullest extent
permitted by law, Contractor indemnifies and holds BNYDC, the City, DSBS and
the directors, officers, agents and employees of each harmless against any and all
Subcontractors' liens which may be filed. If the Contractor fails to promptly
discharge all Subcontractors' liens, BNYDC shall make no further payment to the
Contractor under this Contract. BNYDC, the City and DSBS shall have the right
to discharge any liens which may be filed by any Subcontractor of any tier, and
may recover the costs of securing such discharge from the Contractor by
withholding such amount from the next payment due or otherwise.

ARTICLE 8
INSPECTION AND COMPLETION OF THE WORK

Section 8.1 Inspection All Work, materials and methods of construction shall at
all times be subject to the inspection by BNYDC or its designee, or any City, New
York State or Federal agency or department with jurisdiction over the Premises.
If any Work, material or method of construction does not meet the approval of
BNYDC or its designee, or any City, New York State or Federal agency or
department with jurisdiction over the Premises such Work, material or method
of construction shall be immediately changed, corrected, replaced and made
good, at the Contractor's expense. BNYDC shall be the final judge of the quality
and suitability of the Work, materials, and the methods of construction.
Acceptance of any Work, material or method of construction shall not relieve the
Contractor from any of its obligations under this Contract. BNYDC and its agents
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shall have no liability or obligation as a result of the inspection and the
Contractor shall not be relieved of any Contract obligations by the making of an
inspection or any acceptance resulting therefrom.

Section 8.2 Substantial Completion of the Work. When Contractor believes that
the Work is complete Contractor shall request in writing that BNYDC inspect the
Project. The Project shall be deemed substantially completed (hereinafter
referred to as “Substantial Completion”) on the date when all of the following
shall have occurred:

A. BNYDC may use and occupy the Project; and

B. Only minor incomplete or unsatisfactory Work (hereinafter
referred to as “Punch Lists”), if any, remains incomplete provided
it does not interfere with BNYDC's use and occupancy; and

C. A Temporary Certificate of Completion or Certificate of
Occupancy and/or such other required approval (i.e., a Notice of
Completion or a New York City agency sign-off, as may be
applicable) shall have been issued by the appropriate local
governmental authority for all or a portion of the Project.

Section 8.3 Punch List When BNYDC or its designee prepares a Punch List,
Contractor shall promptly complete and/or correct said work on the Punch List.
The Contractor shall remain fully responsible to perform all Work whether or not
there is a Punch List. BNYDC shall be entitled to withhold from any payment, in
addition to any other sums properly withheld hereunder, the sum of two times
the value of the Punch List, but in no event less than $1,000.

Section 8.4 Final Completion of the Work. The Project shall be deemed finally
completed (hereinafter referred to as “Final Completion”) on the date when the
Work shall have been finally completed and BNYDC shall have received:

A. Evidence that all Work including Punch List items, have been
fully and satisfactorily completed in a good and workmanlike
manner, in conformance with this Contract; and

B. The Project has received, in full compliance with all applicable
laws, rules, requirements and regulations of all government
Authorities having jurisdiction over the Project the required
signoffs and Certificates of Completion and/or Occupancy; and
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C. Contractor has delivered all final certificates of approval
relating to the Work and the contemplated uses of the Project,
including, without limitation, all necessary certificates of the
Board of Fire Underwriters or any successor thereof, Inspection
and approval by the Bureau of Electrical Control, the City Fire
Department, the City Department of Environmental Protection,
all warranties and all guarantees for the Work and the
Certificate of Completion and/or Occupancy, shall have been
delivered to BNYDC; and

D. All required receipts, releases, releases of liens, affidavits,
waivers, as-built drawings and any other documents required
under this Contract shall have been delivered to BNYDC.

Section 8.5 Project Engineer BNYDC may employ a Project Engineer as BNYDC's
representative at the Project Site(s). The Project Engineer shall, subject to review
by BNYDC, have the authority, in the first instance, to inspect, supervise and
control the performance of the Work.

NOTE - The Project Engineer, or any other person, does not have the power to issue
a Change Order. Only the President, in compliance with section 6.3, has the power
to issue a Change Order.

Section 8.6 Occupation or Use Prior to Completion BNYDC shall have the right
before the Final Completion, to take over, occupy, operate or otherwise use any
part of the Project. Contractor shall not interfere with or object to such take over,
occupancy, operation or use any part of the Project. BNYDC shall notify
Contractor in writing of such take over, occupancy, operation or use part of the
Project specifying the date of such take over, occupancy, operation or use of part
of the Project. Contractor's guarantee on the part of the Project taken over,
occupied, operated or used by BNYDC shall begin on the date of such take over,
occupancy, operation or use by BNYDC. If BNYDC shall take over, occupy,
operate or use any part of the Project, BNYDC shall first inspect the parts of the
Project to be so taken over, occupied, operated or used by BNYDC. Contractor
will then be furnished in writing with a statement of Substantial Completion,

and a Punch List for such part so taken over, occupied, operated or used by
BNYDC.

ARTICLE 9

CONSTRUCTION CONTRACT NUMBER [__]
CONTRACTOR | ] Page 24 of 94




BNYDC CONSTRUCTION CONTRACT

SUSPENSION OF WORK; TERMINATION

Section 9.1 Suspension BNYDC may, at any time, with or without cause, suspend
the Work or any portion thereof for a period of not more than 90 days by giving
Contractor written notice of such suspension (hereinafter referred to as
“Suspension Notice”). Contractor shall immediately stop the Work covered by
BNYDC'’s Suspension Notice and cause all Subcontractors to stop the Work
covered by BNYDC’s Suspension Notice. Contractor and Subcontractors shall
resume the Work on the date set by BNYDC. Contractor and Subcontractors shall
not be entitled to any additional compensation for costs attributable to any
suspension, but the time for completion of the Work shall be extended by the
period of suspension. The Contractor shall secure and make safe the Project
Site(s) to BNYDC's satisfaction during any suspension.

Section 9.2 Defaults and Terminations for Cause In addition to any other rights
that BNYDC may have, BNYDC shall have the right to declare the Contractor in
default and terminate, for cause, this Contract, in whole or in part, if any of the
following occur:

A. The Contractor shall become insolvent; or

B. The Contractor shall fail to perform the Work in the method and
manner required by BNYDC; or

C. The Contractor shall fail to complete the Work within the Term; or

D. The Contractor shall fail to assign workers, order materials or enter
into Subcontracts in a manner deemed sufficient by BNYDC to permit
completion of the Work in accordance with the approved work
schedule; or

E. The Contractor's interest in this Contract or its right to receive
funds shall be assigned, transferred, conveyed or otherwise disposed

of voluntarily or by operation of law without the prior written consent
of BNYDC; or

F. The Contractor shall not comply with or violate any provision of
this Contract; or

G. The Contractor shall fail to comply with any of the applicable laws,
rules, regulations or orders that may be applicable to this Contract, or
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the Contractor shall be defaulted or debarred by the City, the State of
New York or the United States Government; or

H. Any statement or representation of the Contractor in the Contract
or in any document submitted by the Contractor with respect to the
Work, the Project, or the Contract (or for purposes of securing the
Contract) was untrue or incorrect when made.

Section 9.3 Termination for Convenience BNYDC reserves the right to terminate
Contract at any time for its own convenience, without fault, and for such reasons
as BNYDC deems appropriate (hereinafter referred to as “Convenience
Termination”). A Convenience Termination shall take effect immediately upon
Contractor receipt of BNYDC's written Convenience Termination notice.
Contractor shall be entitled to full payment of sums due hereunder for Work
performed prior to such Convenience Termination. Contractor shall not be
entitled to profit or overhead on the unperformed portion of the Work.

Section 9.4 Effects of a Default or a Termination Upon termination of this
Contract, Contractor and all Subcontractors will immediately cease work and
take all necessary steps to remove all hazards so as to make the Project Site(s)
safe. After securing the Project Site(s), Contractor shall promptly present BNYDC
a statement of costs actually incurred to the date of termination. The Contractor
shall not recover as part of its costs any unearned or anticipated overhead or
profit for itself or for its Subcontractors as a result of any termination.

Section 9.5 Payment Due when Termination not for Cause BNYDC will promptly
review the statement of costs submitted by the Contractor by verifying and
auditing all canceled checks, Subcontracts, paid receipts, bills from
Subcontractors and any other document deemed necessary. BNYDC will notify
the Contractor in writing when BNYDC is satisfied that the statement of costs is
accurate (hereinafter referred to as “ Approved Statement of Costs”). Contractor
may then submit a Final Requisition for the balance of the Approved Statement
of Costs, Contractors Final Release and Final Lien Waivers, all Subcontractors
Final Release and Final Lien Waivers. Receipt of payment from BNYDC of the
amount of the Final Requisition shall be full and final payment to the Contractor.

Section 9.6 Payment Due when Termination is for Cause In addition to any other
rights BNYDC may have in law, in equity, or under this Contract if termination
is for cause, BNYDC may, at its sole discretion, have the Work completed by
another Contractor of its choice, or elect not to complete the Work.
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BNYDC shall deduct from all monies then due Contractor the sum of:

A. All expenses incurred in completing the Work; or

B. The value of the Work not completed (as determined by BNYDC, in its sole
discretion; and

C. all incidental expenses incurred as a result of the termination for cause,
including all actual legal fees and accounting fees.

If, after making the above computation, there remains a balance due Contractor
BNYDC shall pay such amount to the Contractor upon Contractor submitting a
Final Requisition for such balance, Contractors Final Release and Final Lien
Waivers, all Subcontractors Final Release and Final Lien Waivers. Receipt of
payment from BNYDC of the amount of the Final Requisition shall be full and
final payment to the Contractor.

If there is a balance due from the Contractor to BNYDC, then the Contractor shall
immediately pay that amount to BNYDC.

No monies shall be due or payable to Contractor, if Contract is terminated for
cause, until the Project is completed or BNYDC abandons the Project.

BNYDC need not wait until the completion of the Project to seek the enforcement
of its rights hereunder.

ARTICLE 10

PROTECTION OF PERSONS AND PROPERTY; INDEMNIFICATION

Section 10.1Protection of Persons and Property The Contractor is responsible for
providing safety and protection for all persons at the Project Site(s). The
Contractor is responsible for all property damage, loss, injury, theft or vandalism
at the Project Site(s) resulting from the Contractor's acts or omissions or those
acts or omissions of any Subcontractors or any act or omission by anyone for
whose acts Contractor may be liable.

Section 10.2 Indemnification To the fullest extent permitted by law, Contractor
agrees to indemnity, keep indemnified, and hold harmless BNYDC and the City
and their respective affiliates, officers, directors, members, partners, trustees,
beneficiaries, agents and employees (hereinafter referred to as “Indemnities”)
from and against any and all liability, civil money penalties, fines, claims, losses,
suits, damages, demands, judgments, actions, causes of action, settlements,
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expenses including but not limited to attorney's fees and disbursements, costs
and charges of every nature and kind, both legal and otherwise, whether direct
or indirect, arising out of (i) the acts or omissions of the Contractor, its
Subcontractors, agents, employees or material suppliers, and any and all Persons
on the Project Site(s) or in connected to the Work or (ii) any negligence, fault or
default of the Contractor, its Subcontractors, agents, employees or material
suppliers.

Contractor specifically agrees and acknowledges that there shall be no personal
liability on the part of any officer, director, employee or agent of the Indemnities
in connection with this Contract or otherwise.

This section 10.2 shall survive any termination of this Contract and remain in full
force and effect.

Section 10.3 BNYDC, the City and DSBS not liable BNYDC, the City and DSBS
shall not be liable for any damage, injury or liability that may be sustained by
Contractor, Subcontractor or any other person whatsoever, or to their goods and
chattels from any cause whatsoever arising from or out of the Work at the Project
Site(s). Contractor hereby releases and discharges BNYDC, the City and DSBS
from any and all demands, claims, actions and causes of action arising from the
aforesaid.

Contractor shall look solely and exclusively to the funding for this Project for the
satisfaction of any claim or cause of action Contractor may have against BNYDC,
the City or DSBS in connection with this Contract or the failure of BNYDC to
perform any of its obligations hereunder.

Section 10.4 Contractor Not an Agent of BNYDC, the City, or DSBS Contractor,
Contractor’s employees, Subcontractors or Subcontractor’s employees are not
agents, servants or employees of the Indemnities by virtue of this Contract or by
virtue of any approval, permit, license, grant, right or authorization given by
BNYDC, the City, DSBS or any of their officers, directors, employees or agents.
Contractor, Contractor’s employees, Subcontractors, or Subcontractor’s
employees shall not in any way directly or indirectly represent that they are
agents, servants or employees of the Indemnities. The Contractor is solely
responsible for the work, direction, compensation and personal conduct of its
officers, employees, agents, Subcontractors, Subcontractor’s officers, employees,
and agents.

ARTICLE 11
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INSURANCE AND BONDS

Section 11.1 Insurance, Performance Bond and Payment Bond Contractor and
each Subcontractor shall provide:

A. Proof of Insurance as set forth in Exhibit “G” which is attached
hereto and made a part hereof; and

B. A Performance Bond in the exact form set forth in Exhibit “H”
which is attached hereto and made a part hereof in the Penal Sum
set forth in Attachment 1 of the IFB; and

C. A Payment Bond in the exact form set forth in Exhibit “H” which is

attached hereto and made a part hereof in the Penal Sum set forth in

Attachment 1 of the IFB.

Section 11.2 Bid Security The bid bond or bid deposit as required by the RFB, the
IFB and the BSD shall be retained by BNYDC as security for the Contractor
entering into this Contract and commencing Work on the Project. A bid bond
will be only be returned to the Contractor in compliance with its own terms. A
bid deposit will only be returned to Contractor after the BNYDC receives this
Contract duly executed by Contractor, the required Performance Bond and the
required Payment Bond.

ARTICLE 12

LABOR AND MATERIALS; GUARANTEES

Section 12.1 Materials and Equipment All materials and equipment permanently
installed in or on the Project shall be new, except as approved by BNYDC or as
specified in the Construction Documents. Notwithstanding the foregoing,
BNYDC encourages the use of recycled products where practicable. The
Contractor shall notify BNYDC if it intends to use recycled products with respect
to any materials to be permanently installed on the Project.

All labor performed on the Project shall be performed by skilled workers in their
respective trades and shall be of first class quality in accordance with the
standards of the construction industry and the particular trade. The Contractor
shall obtain in the name of BNYDC all manufacturers” warranties and guarantees
on all equipment and materials required by this Contract and installed in or on
the Project and shall deliver such warranties and guarantees to BNYDC.

Section 12.2 Guarantee of Work Unless otherwise specifically set forth in the
Construction Documents or elsewhere in this Contract, Contractor fully warrants

CONSTRUCTION CONTRACT NUMBER [__]
CONTRACTOR [ ] Page 29 of 94




BNYDC CONSTRUCTION CONTRACT

and guarantees the materials, equipment, and Work against any and all defects
whether latent or patent for a period of one year from the date Final Completion
is achieved (hereinafter referred to as the “Warranty Period”). During the
warranty period Contractor shall promptly repair, replace, rebuild or restore (as
BNYDC may direct) all defective Work and materials and shall pay all costs for
labor and materials necessary to correct such defective Work. Should Contractor
fail to promptly repair, replace, rebuild or restore such defective Work, BNYDC
shall repair, replace, rebuild or restore such defective Work and Contractor shall
promptly pay to BNYDC all costs incurred by BNYDC in connection therewith.
BNYDC's certificate setting forth the costs incurred in repairing, replacing,
rebuilding or restoring any damaged or defective Work shall be binding and
conclusive as to the amount thereof upon the Contractor.

Section 12.3 Security for Materials and Guarantees As security for the
Contractor's faithful performance of its obligations under this Article 12, BNYDC
will deduct from the Final Completion payment an amount equal to one percent
(1%) of the Contract Price or such greater amount fixed in the RFB, the IFB and
the BSD (hereinafter referred to as “Retainage”). In BNYDC's sole discretion,
BNYDC may require Contractor to post in addition to the Retainage security in
such amount, as BNYDC deems necessary to guarantee Contractors performance
under this Article 12.

If Contractor faithfully performs all its obligations hereunder, BNYDC will as
soon as practicable after the expiration of the Warranty Period return to
Contractor the Retainage and additional security, if any, without interest.

Notice by BNYDC to repair, replace, rebuild and/ or restore any defective or
damaged Work shall be timely if given up to 10 days after the expiration of the
Warranty Period.

Section 12.4 Rights not Exclusive BNYDC's rights under this Article 12 are in
addition to all other rights BNYDC may have under this Contract, at law or in
equity.

ARTICLE 13
TITLE TO THE WORK, MATERIALS AND EQUIPMENT

Section 13.1 Tax Exempt Status Pursuant to Section 1115(a)(15) and (16) of the
New York State Tax Law, purchases of tangible personal property by the
Contractor or its Subcontractors arising out of this Contract are exempt from the
sales and use tax imposed by Article 28 of the New York State Tax Law, to the
extent that such property is used to alter, maintain or improve, and becomes an
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integral component part of City-owned or leased real property which is
improved under this Contract. This exemption does not apply to tools,
machinery, equipment or other property purchased or leased by the Contractor
or its Subcontractors, or to supplies, materials or other property which are
consumed in the course of construction or for any other reason not incorporated
into the real property which is improved under this Contract.

Section 13.2 Exclusion of Tax From Contract Price Contractor represents and
warrants that to the extent applicable state and local sales taxes have been
excluded from the Contract Price. Contractor and its Subcontractors shall be
responsible for and shall pay any and all applicable taxes, including sales and
use taxes imposed upon purchased or leased tools, machinery, equipment, and
upon all such unincorporated supplies and materials and other property as
provided by law. The Contract Price shall be deemed to include full payment
and consideration for the sale of all supplies and materials necessary for the
performance of the Contract.

Section 13.3 Evidence of Title At the request of BNYDC, Contractor shall furnish
BNYDC such paid bills, bills of sale and/or other instrument properly executed,
acknowledged and delivered as BNYDC may require, proving title for all
supplies, materials and equipment permanently installed in or on the Project has
passed to the City, free of liens or encumbrances. Contractor shall clearly mark or
otherwise identify all such materials as the property of the City.

Section 13.4 Title to Materials Title to all materials used on the Project
immediately vests in BNYDC upon the earlier of (1) delivery of such materials to
the Premises or (2) payment by BNYDC for such materials.

Notwithstanding such transfer of title to the materials until such time as such
materials are installed in accordance with the provisions of this Contract and up
to Final Completion of the Work, Contractor shall:

A. Protect the materials against loss or damage, and maintain the
materials in proper condition and repair; and

B. Replace or make good any loss, theft, disappearance, or damage to
the materials, and furnish additional materials in place of any that
may be lost, stolen or rendered unusable all without cost to
BNYDC.

Such transfer of title shall in no way affect any of the Contractor's obligations
hereunder.
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BNYDC reserves the right, in its sole discretion, to reject any defective or
otherwise unsatisfactory materials. Title to any rejected, defective or otherwise
unsatisfactory materials shall be deemed to revert to Contractor.

Section 13.5 Subcontracts to Separate Materials from Labor All Subcontracts shall
be in a form similar to this Contract with respect to the separation of the sale of
materials from the work and labor, services, consumable supplies and any other
items to be provided. The Subcontracts shall provide separate prices for (1)
materials and (2) all other services and items. Such separation shall actually be
followed in practice, including the separation of payments for materials from the
payments for other work and labor and other things to be provided.

Section 13.6 Tax Exempt Certificates Contractor and Subcontractors shall obtain,
Contractor Exempt Purchase Certificates (Form ST-120.1) and shall furnish to all
persons, firms or corporations from which they purchase materials for the
performance of the Work such Contractor Exempt Purchase Certificates.

ARTICLE 14
REPRESENTATIONS AND WARRANTIES
Contractor represents and warrants the following;:
Section 14.1 Illegal Consideration
Contractor has not been asked to pay, and has neither offered to pay, nor paid,

any illegal consideration, whether monetary or otherwise, in connection with the
procurement of this Contract.

Section 14.2 Solicitation Contractor has not employed any person to solicit or
procure this Contract, and has not made and shall not make, except to full time
employees of the Contractor, any payment or any agreement for the payment of
any commission, percentage, brokerage, contingent fee or any other
compensation in connection with the procurement of this Contract.

Section 14.3 Conflict of Interest Contractor has not acquired nor will it acquire
any interest of any nature, direct or indirect (including without limitation, any
interest in land in an area related to the Work or any interest in any corporation,
partnership, etc. with any such interest), which would conflict in any manner or
degree with the performance of the Work and no person having any such
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conflicting interest shall be employed by the Contractor in the performance of
this Contract.

Section 14.4 Investigation Forms All questionnaires and disclosure forms
delivered by the Contractor to BNYDC to date are, to the best of the Contractor's
knowledge, true and correct in all material respects; no material change has
occurred in the circumstances of the Contractor, its principals, or affiliated
persons or entities since the respective dates upon which such disclosure forms
were executed which would otherwise require disclosure on such forms; and no
material disclosed in such disclosure forms contains, to the best of the
Contractor's knowledge, any untrue statement of a material fact or omits to state
a material fact necessary in order to make any statement contained in such form
not misleading.

Section 14.5 Anti-Boycott Provisions Contractor shall comply in all respects with
the provisions of §6-114 of the Administrative Code of the City and the rules and
regulations issued by the Comptroller of the City thereunder.

Contractor certifies it is not now participating in, nor shall it participate in,
during the term of this Contract, an international boycott in violation of the
provisions of the Export Administration Act of 1979, as amended, or the
regulations promulgated thereunder.

Upon the final determination by the United States Department of Commerce or
any other agency of the Government of the United States that Contractor has
participated in an international boycott in violation of the provisions of the
Export Administration Act of 1979, as amended, or the regulations promulgated
thereunder, BNYDC may, at its sole option, render this Contract forfeit and
void.

ARTICLE 15
WOMEN OWNED AND MINORITY OWNED BUSINESSES PARTICIPATION

Section 15.1 M/WBE Program. Section 6-129 of the Administrative Code of the
City of New York (“Section 6-129”) establishes the program for participation in
City procurement (“M/WBE Program”) by “MBEs and WBEs, certified in
accordance with Section 1304 of the New York City Charter. As stated in Section
6-129, the intent of the program is to address the impact of discrimination on the
City’s procurement process, and to promote the public interest in avoiding fraud
and favoritism in the procurement process, increasing competition for City
business, and lowering contract costs. BNYDC endorses these goals and has
adopted an M/WBE Program to further participation by MBEs and WBEs for its
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projects. The Contractor shall comply with all requirements of BNYDC's
M/WBE Program described in this Contract.

Section 15.2 M/ WBE Participation Goal.

A.  The percentage goal for M/WBE participation (the “Participation Goal”)
for the Contract is [__]% of the total dollar value of the Contract. The
Participation Goal represents a percentage of the total dollar value of the
Contract that may be achieved by awarding subcontracts to firms certified
with DSBS or DMWBD (each as defined below) as MBEs or WBEs,
and/or by crediting the participation of prime contractors and/or
qualified joint ventures as provided in Section 15.2(D) and Section 15.2(E)
below.

B.  M/WBE firms must be certified by either (i) DSBS, or (ii) Empire State
Development’s Division of Minority and Women’s Business Development
(“DMWBD”) to credit such firms” participation toward attainment of the
Participation Goal. Such certification must occur prior to the firms’
commencement of work. A list of M/WBE firms may be obtained (i) from
the DSBS website at www.nyc.gov/buycertified, by emailing DSBS at
buyer@sbs.nyc.gov, by calling (212) 513-6356, or by visiting or writing
DSBS at 110 William Street, New York, New York, 10038, 7th Floor, and
(ii) from the ESD website at www.ny.newnycontracts.com. Eligible firms
that have not yet been certified may contact DSBS or DMWBD for
additional information on how to get certified. No credit shall be given
for participation by a graduate M/ WBE, as defined in Section 6-129(c)(20).

C.  The Participation Goal is a material term of this Contract and the
Contractor shall be subject to the BNYDC approved Participation Goal.

D. An M/WBE Contractor shall be permitted to count its own participation
toward fulfillment of the Participation Goal. The value of an M/WBE
Contractor’s participation shall be determined by subtracting from the
total value of the Contract any amounts that the Contractor will pay to
direct Subcontractors. A Contractor that is certified as both an MBE and a
WBE may count its own participation either toward the goal for MBEs or
the goal for WBEs, but not both. If a Contractor is not an M/WBE, it must
meet the Participation Goal through the awarding of subcontracts to firms
certified with DSBS or DMWBD as MBEs or WBEs.

E. A Contractor that is a Qualified Joint Venture (as defined in Section 6-129,
and as discussed further in Section 5) shall be permitted to count a
percentage of its own M/ WBE participation toward fulfillment of the
Participation Goal. The value of Contractor’s participation shall be
determined by subtracting from the total value of the Contract any

CONSTRUCTION CONTRACT NUMBER [__]
CONTRACTOR | ] Page 34 of 94




BNYDC CONSTRUCTION CONTRACT

amounts that Contractor pays to direct Subcontractors, and then
multiplying the remainder by the percentage to be applied to total profit
to determine the amount to which an MBE or WBE is entitled pursuant to
the joint venture agreement, provided that where a participant in a joint
venture is certified as both an MBE and a WBE, such amount shall be
counted either toward the goal for MBEs or the goal for WBEs, but not
both.

Section 15.3 M /WBE Proposal Submission Form:s.

A.  The Contractor has submitted with its bid a completed M/ WBE
Utilization Plan, which is attached as Exhibit “P”, indicating:

i. whether the Contractor is an MBE or WBE, or Qualified Joint
Venture;

ii. the percentage of work it intends to award to direct
Subcontractors;

iii. in cases where the Contractor intends to award direct
subcontracts, a description of the type and dollar value of work
designated for participation by MBEs and/or WBEs, and the time
frames in which such work is scheduled to begin and end; as well
as the name, addresses, and telephone numbers of the M/WBE
subcontractors if required by the solicitation; and copies of DSBS
or DMWBD certifications for each proposed MBE or WBE
subcontractor listed in its M/ WBE Utilization;

iv. the Contractor’s required certification and affirmations, as
attached as Exhibit “P” to this IFB.

B. THE CONTRACTOR HAS COMPLETED AN M/WBE UTILIZATION
PLAN, AS ATTACHED HERETO AS EXHIBIT “P”. IN THE EVENT
THAT BNYDC DETERMINES THAT THE CONTRACTOR HAS
SUBMITTED AN M/WBE UTILIZATION PLAN WHERE THE
VENDOR CERTIFICATION AND REQUIRED AFFIRMATIONS ARE
COMPLETED BUT OTHER ASPECTS OF THE M/WBE UTILIZATION
PLAN ARE NOT COMPLETE, OR CONTAIN A COPY OR
COMPUTATION ERROR THAT IS AT ODDS WITH THE VENDOR
CERTIFICATION AND AFFIRMATIONS, THE CONTRACTOR WILL
BE NOTIFIED BY BNYDC AND WILL BE GIVEN FOUR (4)
CALENDAR DAYS FROM RECEIPT OF NOTIFICATION TO CURE
THE SPECIFIED DEFICIENCIES AND RETURN A COMPLETED
M/WBE UTILIZATION PLAN TO BNYDC. RECEIPT OF
NOTIFICATION IS DEFINED AS THE DATE NOTICE IS E-MAILED
OR FAXED (IF THE CONTRACTOR HAS PROVIDED AN E-MAIL

ADDRESS OR FAX NUMBER), OR NO LATER THAN FIVE (5)
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CALENDAR DAYS FROM THE DATE OF MAILING OR UPON
DELIVERY, IF DELIVERED.

C.  Every twelve (12) months within the Term, the Contractor shall submit a
list of proposed persons or entities to which it intends to award
subcontracts within the subsequent 12 months. BNYDC may also require
the Contractor to report periodically about the contracts awarded by its
direct Subcontractors to indirect subcontractors (as defined in Section 6-
129(c)(22)). In the event that the Contractor’s selection of a Subcontractor
is disapproved, the Contractor shall have a reasonable time to propose
alternate subcontractors.

Section 15.4 Statements Submitted with Requests for Payment.

A.  The Contractor shall, with each voucher for payment, and/or periodically
as BNYDC may require, submit statements, certified under penalty of
perjury, which shall include, but not be limited, to:

i. the total amount the Contractor paid to its direct subcontractors,
and, where applicable pursuant to Section 6-129(j), the total
amount direct subcontractors paid to indirect subcontractors;

ii. the names, addresses and contact numbers of each MBE or WBE
hired as a subcontractor by the Contractor, and, where applicable,
hired by any of the Contractor’s direct subcontractors; and

iii. the dates and amounts paid to each MBE or WBE.

B.  The Contractor shall also submit, along with its voucher for final payment:

i. the total amount it paid to subcontractors, and, where applicable
pursuant to Section 6- 129(j), the total amount its direct
subcontractors paid directly to their indirect subcontractors; and

ii. afinal list, certified under penalty of perjury, which shall include
the name, address and contact information of each subcontractor
that is an MBE or WBE, the work performed by, and the dates
and amounts paid to each.

C.  If payments made to, or work performed by, MBEs or WBEs are less than
the amount specified in the Contractor’s M/WBE Utilization Form,
BNYDC shall take appropriate action, in accordance with the enforcement
provisions described in the Contract and in Section 15.13.

Section 15.5 Modifications Based on Change Orders. Where the Contractor
requests a change order the value of which exceeds the greater of 10 percent of
the Contract, as applicable, or $500,000, BNYDC shall review the scope of work
for the Contract or Task Order, as applicable, and the scale and types of work

involved in the change order, and determine whether the Participation Goal
should be modified.
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Section 15.6 Other M/WBE Requirements. The IFB contains additional
provisions related to the M/ WBE requirements applicable to this Contract.

Section 15.7 Intentionally Omitted

Section 15.8 Modification of M/WBE Utilization Plan.

A. A Contractor may request a modification of its M/ WBE Utilization Plan (a
“Modification”) during the Term of this Contract. BNYDC may grant a
request for Modification of a Contractor’s M/WBE Ultilization Plan if it
determines that the Contractor has established, with appropriate
documentary and other evidence, that it made reasonable, good faith
efforts to meet the Participation Goal. In making such determination,
BNYDC shall consider evidence of the following efforts, as applicable,
along with any other relevant factors:

i. The Contractor advertised opportunities to participate in the
Contract, where appropriate, in general circulation media, trade
and professional association publications and small business
media, and publications of minority and women’s business
organizations;

ii. The Contractor provided notice of specific opportunities to
participate in the Contract, in a timely manner, to minority and
women’s business organizations;

ii. The Contractor sent written notices, by certified mail or facsimile,
in a timely manner, to advise MBEs or WBEs that their interest in
the Contract was solicited;

iv. The Contractor made efforts to identify portions of the work that
could be substituted for portions originally designated for
participation by MBEs and/or WBEs in the M/WBE Utilization
Plan, and for which the Contractor claims an inability to retain
MBEs or WBEs;

V. The Contractor held meetings with MBEs and /or WBESs prior to the
date their bids were due, for the purpose of explaining in detail the
scope and requirements of the work for which their bids were
solicited;

Vi. The Contractor made efforts to negotiate with MBEs and /or WBEs
as relevant to perform specific subcontracts, or act as suppliers or
service providers;

CONSTRUCTION CONTRACT NUMBER [__|
CONTRACTOR | ] Page 37 of 94




BNYDC CONSTRUCTION CONTRACT

vii. Timely written requests for assistance made by the Contractor to
BNYDC’s M/WBE liaison officer at mwbe@bnydc.org and to DSBS
and DMWBD;

viii. Description of how recommendations made by DSBS, DMWBD
and BNYDC were acted upon and an explanation of why action
upon such recommendations did not lead to the desired level of
participation of MBEs and /or WBEs.

BNYDC’s M/WBE liaison officer shall provide written notice to the
Contractor of the determination.

B. BNYDC may modify the Participation Goal when the scope of the work
has been changed by BNYDC in a manner that affects the scale and types
of work that the Contractor indicated in its M/ WBE Utilization Plan would
be awarded to subcontractors.

Section 15.9 Substitutions. Substitutions to the MBEs and / or WBEs that
Contractor identified as firms they intended to use in connection with the
performance of the Contract may only be made with the approval of BNYDC,
which shall only be given when the Contractor has proposed to use a firm that
would satisty the Participation Goal to the same extent as the firm previously
identified, unless BNYDC determines that the Contractor has established, with
appropriate documentary and other evidence, that it made reasonable, good faith
efforts. In making such determination, BNYDC shall require evidence of the
efforts listed in Section B(1) above, as applicable, along with any other relevant
factors.

Section 15.10 Indefinite Quantity Contracts. If this Contract is for an indefinite
quantity of construction or is a requirements type contract, the Contractor will
not be deemed in violation of the M/ WBE Program requirements for this
Contract with regard to any work which was intended to be subcontracted to an
MBE and/or WBE to the extent that BNYDC has determined that such work is
not needed.

Section 15.11 Progress Review, Evaluation and Assessment. At least once
annually during the term of the Contract, BNYDC shall review the Contractor’s
progress toward attainment of its M/WBE Ugtilization Plan, including but not
limited to, by reviewing the percentage of work the Contractor has actually
awarded to MBE and/or WBE subcontractors and the payments the Contractor
made to such subcontractors.
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BNYDC shall evaluate and assess the Contractor’s performance in meeting those
goals, and such evaluation and assessment shall become part of the Contractor’s
overall contract performance evaluation.

Section 15.12 Miscellaneous Provisions.

A.  The Contractor shall take notice that this Contract may be audited.
Furthermore, such this Contract may also be examined by the City’s
Compitroller to assess compliance with its M/ WBE Ultilization Plan.

B. DSBS and DMWBD are available to assist contractors and potential
contractors in determining the availability of MBEs and/or WBEs to
participate as subcontractors, and in identifying opportunities that are
appropriate for participation by MBEs and/or WBEs in contracts.

C.  The Contractor hereby acknowledges its understanding of the M/WBE
Program requirements set forth herein and the Contractor hereby agrees to
comply with the M/WBE Program requirements of this Contract, all of
which shall be deemed to be material terms of this Contract. The
Contractor hereby agrees to make all reasonable, good faith efforts to
solicit and obtain the participation of MBEs and/or WBEs to meet the
required Participation Goal.

Section 15.13 Enforcement.

A.  Whenever BNYDC believes that the Contractor or a subcontractor is not in
compliance with the M/WBE Program or its M/ WBE Utilization Plan,
BNYDC shall send a written notice to the Contractor describing the alleged
noncompliance and offering the Contractor an opportunity to be heard.
BNYDC shall then conduct an investigation to determine whether such
Contractor or subcontractor is in compliance.

B.  In the event that the Contractor has been found to have violated the
M/WBE Program or its M/ WBE Ultilization Plan, BNYDC may determine
that one of the following actions should be taken:

i entering into an agreement with the Contractor allowing the
Contractor to cure the violation;
ii. revoking the Contractor's pre-qualification to bid for future
contracts;
iii. making a finding that the Contractor is in default of the Contract;
iv. terminating the Contract;
V. declaring the Contractor to be in breach of Contract;
Vi. withholding payment or reimbursement;
Vii. determining not to renew the Contract;
viii. assessing actual and consequential damages;
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ix. assessing liquidated damages or reducing fees, provided that
liquidated damages may be based on amounts representing costs of
delays in carrying out the purposes of the M/WBE Program, or in
meeting the purposes of the Contract, the costs of meeting
utilization goals through additional procurements, the
administrative costs of investigation and enforcement, or other
factors set forth in the Contract;

X. exercising rights under the Contract to procure goods, services or
construction from another contractor and charge the cost of such
contract to the Contractor that has been found to be in
noncompliance; or

xi. taking any other appropriate remedy.

C.  If the Contractor has been found to have failed to fulfill its Participation
Goal contained in its M/WBE Utilization Plan or the Participation Goal as
modified by BNYDC pursuant to Section 15.8, BNYDC may assess
liquidated damages in the amount of ten percent (10%) of the difference
between the dollar amount of work required to be awarded to MBE and/or
WBE firms to meet the Participation Goal and the dollar amount the
Contractor actually awarded and paid, and/or credited, to MBE and/or
WBE firms. In view of the difficulty of accurately ascertaining the loss
which BNYDC will suffer by reason of Contractor’s failure to meet the
Participation Goal, the foregoing amount is hereby fixed and agreed as the
liquidated damages that BNYDC will suffer by reason of such failure, and
not as a penalty. BNYDC may deduct and retain out of any monies which
may become due under this Contract the amount of any such liquidated
damages; and in case the amount which may become due under this
Contract shall be less than the amount of liquidated damages suffered by
BNYDC, the Contractor shall be liable to pay the difference.

D.  Whenever BNYDC has reason to believe that an MBE and /or WBE is not
qualified for certification, or is participating in a contract in a manner that
does not serve a commercially useful function (as defined in Section 6-
129(c)(8)), BNYDC shall notify the Commissioner of DSBS or DMWBD, as
applicable, who shall determine whether the certification of such business
enterprise should be revoked.

E.  Statements made in any instrument submitted to BNYDC pursuant to the
M/WBE Program shall be submitted under penalty of perjury and any
false or misleading statement or omission shall be grounds for the
application of any applicable criminal and/or civil penalties for perjury.
The making of a false or fraudulent statement by an MBE and/or WBE in
any instrument submitted pursuant the M/WBE Program shall, in
addition, be grounds for revocation of its certification.
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F.  The Contractor's record in implementing its M/ WBE Utilization Plan shall
be a factor in the evaluation of its performance. Whenever BNYDC
determines that a Contractor's compliance with an M/WBE Utilization
Plan has been unsatisfactory, BNYDC shall, after consultation with the
BNYDC M/WBE liaison officer, file an advice of caution form for inclusion
in PASSPort as caution data.

ARTICLE 16

INVESTIGATION

Section 16.1 Cooperation with Investigation The parties to this Contract agree to
cooperate fully and faithfully with any investigation, audit or inquiry conducted
by BNYDC. The parties to this Contract agree to cooperate fully and faithfully
with any investigation, audit or inquiry conducted by a State or City
governmental agency or authority that is empowered directly or by designation
to compel the attendance of witnesses and to examine witnesses under oath, or
the Inspector General of a governmental agency that is a party in interest to the
transaction, submitted bid, submitted proposal, contract, lease, permit or license
that is the subject of the investigation, audit or inquiry. If any person who has
been advised that his/her statement, and any information from such statement,
will not be used against him/her in any subsequent criminal proceeding refuses
to testify before a grand jury or other governmental agency or authority
empowered directly or by designation to compel the attendance of witnesses and
to take testimony under oath, or the Inspector General of the governmental
agency that is a party in interest, and is seeking testimony, concerning the award
of or performance under any transaction, agreement, lease, permit, contract, or
license entered into with BNYDC, The City, the State, or any political subdivision
or public authority thereof, or the Port Authority of New York and New Jersey,
or any local development corporation within the City, or any public benefit
corporation organized under the Laws of the State of New York, or, if any person
refuses to testify for a reason other than the assertion of his/her privilege against
self incrimination in any such investigation, then BNYDC and/or the
Commissioner whose agency is a party in interest to the transaction, submitted
bid, submitted proposal, contract, lease, permit, or license shall convene a
hearing, upon not less than five days written notice to the parties involved, to
determine if any penalties should attach for the failure of a person to testify.
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If any non-governmental party to the hearing requests an adjournment,
BNYDC or the Commissioner who convened the hearing may, upon granting the
adjournment, suspend any contract, lease, permit or license, pending the final
determination, without the City or BNYDC incurring any penalty or damages for
delay or otherwise.

Section 16.2 Penalties The penalties that may attach after a final determination by
BNYDC or the Commissioner may include but shall not exceed:

A. The disqualification, for a period not to exceed five years from
the date of an adverse determination for any person or any
entity of which such person was a member at the time the
testimony was sought, from submitting bids for, or transacting
business with, or entering into or obtaining any contract, lease,
permit or license with or from BNYDC and/or the City;
and/or

B. The cancellation or termination of any and all such existing
BNYDC and/or City contracts, leases, permits or licenses that
the refusal to testify concerns and that have not been assigned
as permitted under this Contract, nor the proceeds of which
pledged, to an unaffiliated and unrelated institutional lender
for fair value prior to the issuance of the notice scheduling the
hearing, without the City or BNYDC incurring any penalty or
damages on account of such cancellation or termination;
monies lawfully due for goods delivered, work done, rentals
or fees accrued prior to the cancellation or termination shall be
paid by the BNYDC or the City.

Section 16.3 Factors in Assessing Penalties BNYDC and/or The Commissioner
shall consider and address in reaching his/her determination and in assessing an
appropriate penalty the factors in subparagraphs (a) and (b) below. BNYDC
and/or The Commissioner may also consider, if relevant and appropriate, the
criteria established in subparagraphs (c) and (d) below, in addition to any other
information, which may be relevant and appropriate:

A. The party's good faith endeavors or lack thereof to cooperate fully
and faithfully with any governmental investigation or audit,
including but not limited to the discipline, discharge or
disassociation of any person failing to testify, the production of
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accurate and complete books and records, and the forthcoming
testimony of all other members, agents, assignees or fiduciaries
whose testimony is sought.

B. The relationship of the person who refused to testify to any entity
that is a party to the hearing, including but not limited to, whether
the person whose testimony is sought has an ownership interest in
the entity and/or the degree of authority and responsibility the
person has within the entity.

C. The nexus of the testimony sought to the subject entity and its
contracts, leases, permits or licenses with BNYDC and the City.

D. The effect a penalty may have on an unaffiliated and unrelated
party or entity that has a significant interest in an entity subject to
penalties as described above, provided that the party or entity has
given actual notice to BNYDC and/or the Commissioner upon the
acquisition of the interest, or at the hearing called for gives notice
and proves that such interest was previously acquired. Under
either circumstance the party or entity shall present evidence at the
hearing demonstrating the potential adverse impact a penalty will
have on such person or entity.

1. The term "license" or "permit" as used in this Article 16 shall be
defined as a license, permit, franchise or concession not granted as a
matter of right.

2. The term "person" as used in this Article 16 shall be defined as any
natural person doing business alone or associated with another person or
entity as a partner, director, officer, principal or employee.

3. The term "entity" as used in this Article 16 shall be defined as any
tirm, partnership, corporation, association, joint venture, limited liability
company or person that receives monies, benefits, licenses, leases or
permits from or through the City or otherwise transacts business with the
City.

4. The term "member" as used in this Article 16 shall be defined as
any person associated with another person or entity as a partner, member
of a limited liability company, director, officer, principal or employee.
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Section 16.4 Termination In addition to and notwithstanding any other provision
of this Contract, the President and/or the Commissioner may in his/her sole
discretion terminate this Contract upon not less than three days written notice in
the event the Contractor fails to promptly report in writing to BNYDC and the
Commissioner of the Department of Investigations of the City any solicitation of
money, goods, requests for future employment or other benefit or thing of value,
by or on behalf of any employee of the City or other person, firm, corporation or
entity for any purpose which may be related to the procurement or obtaining of
this Contract by the Contractor, or affecting the performance of this Contract.

ARTICLE 17
MISCELLANEOUS PROVISIONS

Section 17.1 Notices All notices, demands and requests required or permitted to
be given under this Contract shall be in writing and shall not be effective unless
personally delivered, sent by United States registered or certified mail, postage
paid, return receipt optional, or sent by an overnight courier service of recognized
reputation, addressed as hereinafter provided. All such notices, demands and
requests mailed to BNYDC shall be addressed to BNYDC as follows:

Brooklyn Navy Yard Development Corporation
Building 77
141 Flushing Avenue, Suite 801
Brooklyn, New York 11205
Attention: Counsel

Or at such other address as BNYDC may from time to time designate by written
notice to Contractor. All such notices, demands and requests mailed to Contractor
shall be addressed to Contractor at Contractor's address as stated on page 1 hereof.
Or at such other address as Contractor may from time to time designate by written
notice to BNYDC.

Notices, demands and requests which shall be served in the manner aforesaid
shall be deemed given for all purposes hereunder at the time such notice, demand,
or request is deposited in any post office or branch post office or official depository
regularly maintained by the United States Postal Service.

Section 17.2 Severability If any provision of this Agreement shall contravene or
be invalid under the laws of the United States or the State, it is agreed that such
provision shall not invalidate the whole Contract but the Contract shall be
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construed as if not containing the particular provision or provisions held to be
invalid.

Section 17.3 Claims and Actions Against BNYDC Contractor shall look solely to
the funds available to and appropriated by BNYDC under the City Contract for
this particular project for the satisfaction of any claim or cause of action the
Contractor may have against BNYDC in connection with this Contract. No
director, officer, employee, agent or other person authorized to act on behalf of
BNYDC shall have any personal liability in connection with this Contract or any
failure of BNYDC to perform its obligations hereunder. The Contractor agrees
that it shall have no claim against BNYDC for damages, or in any action or
proceeding at law or in equity, unless the Contractor shall give notice of the
existence of such claims to BNYDC within sixty (60) days after the cause of action
arose, or the damages first became ascertainable, whichever shall occur first. The
notice of claim must strictly comply as to form with all of the provisions required
by law regarding claims against the City as provided for in §7-201 of the New
York City Administrative Code (except for the time to file such claim which shall
be sixty (60) days) with service of the same to be made by personal delivery upon
an officer or agent of BNYDC.

Serving the notice of claim in strict accordance with this Article shall be a
necessary and non-waivable jurisdictional element of any claim by the
Contractor. Any action or proceeding by the Contractor against BNYDC must be
commenced within sixty (60) days after the service of said notice of claim, but not
before thirty (30) days after the service of the notice of claim.

Contractor acknowledges that it will be adequately compensated by money
damages alone for any act or omission of BNYDC and, therefore, specifically
waives all rights that it may have for equitable relief, including injunctive relief.
The filing of a Notice of Appeal by BNYDC in any judicial proceeding shall stay
the enforcement of any judgment against BNYDC, pending a resolution and final
determination of that appeal, without BNYDC posting any security and without
any court order being obtained.

In addition to any other contractual statute of limitations set forth herein, the
Contractor agrees that no action against BNYDC shall lie or be maintained if
BNYDC is barred by any statute or time limitation whatsoever at the time the
Contractor institutes its suit or for twenty (20) days thereafter, from maintaining,
prosecuting or instituting any claim against the City, the State of New York, the
United States Government, any insurance company which may be liable, or any
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of them, based upon the same facts alleged by the Contractor, either as a third-
party plaintiff or in a plenary action.

Section 17.4 Governing Law & Venue. This Contract is deemed executed in the
City of New York, State of New York and shall be governed by and construed in
accordance with the laws of the State of New York. The parties agree that any
and all claims asserted by or against BNYDC, the City or DSBS arising under this
Contract or related hereto shall be heard and determined either in the courts of
the United States ("Federal Courts") located in New York City or in the courts of
the State of New York ("New York State Courts") located in the City and County
of New York.

Section 17.5 Service of Process If BNYDC, the City or DSBS initiates any action
against the Contractor in Federal Court or in New York State Courts, personal
service of process may be made on the Contractor either in person, wherever the
Contractor may be found, or by registered mail addressed to the Contractor at its
address as set forth on page 1 of this Contract, or to such other address as the
Contractor may have provided to BNYDC, the City or DSBS, as the case may be.

Section 17.6 Waiver by the Contractor With respect to any action between
BNYDC, the City or DSBS and the Contractor in New York State Court, the
Contractor expressly waives and relinquishes any rights it might otherwise have
(1) to move to dismiss on grounds of forum non conveniens, (2) to remove to
Federal Court, and (3) to move for a change of venue to a New York State Court
outside New York County. With respect to any action between BNYDC, the City
or DSBS and the Contractor in Federal Court located in New York City, the
Contractor expressly waives and relinquishes any rights it might otherwise have
to move to transfer the action to a Federal Court outside New York City.

Section 17.7 Change of Venue If the Contractor commences any action against the
City or DSBS in a court located other than in the City and State of New York,
upon request of BNYDC, the City or DSBS, as the case may be, the Contractor
shall either consent to a transfer of the action to a court of competent jurisdiction
located in the City and State of New York or, if the court where the action is
initially brought will not or cannot transfer the action, the Contractor shall
consent to dismiss such action without prejudice and may thereafter reinstitute
the action in a court of competent jurisdiction in New York City.

Section 17.8 Assignment Contractor can neither assign this Contract, nor the right
to receive the funds to be paid under this Contract, without the express written
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consent of BNYDC. BNYDC can either assign this Contract or the rights
hereunder to the City without the consent of the Contractor.

Section 17.9 Contract Interpretations In the event any interpretation of this
Contract is required after execution, or if any actual or apparent conflict between
any two or more provisions of the Contract is discovered, then the Contract or
such conflict shall be interpreted by the President and that interpretation shall be
conclusive and binding on the parties hereto. In the event of any dispute
between BNYDC and the Contractor as to whether or not the Work is completed,
the inspection report of BNYDC or its agent shall be considered binding, final
and conclusive.

Section 17.10 Titles The titles to any article or any subdivision of this Contract are
for organizational purposes only.

Section 17.11 Merger This Contract may not be modified orally. This Contract
may be supplemented, amended or revised only in writing by the mutual
agreement of the BNYDC and Contractor. This Contract supersedes all previous
agreements and/or Contracts whether oral or written between the BNYDC and
Contractor.

Section 17.12 Non-Waiver Forbearance, neglect or failure by BNYDC to enforce
any and all of the provisions of this Contract or to insist upon strict compliance 18/
Contractor shall not be construed as a waiver of any rights or privileges of BNYDC.
A waiver by BNYDC of a past act or circumstance shall not constitute or be a
course of conduct or waiver of any subsequent act or circumstance.

Section 17.13 Contractor’s Performance Evaluation Provisions Contractor's
performance of the Work may be evaluated by BNYDC (i) upon the vouchering
of 50% of the Contract Price and/or (ii) upon Substantial Completion of the
Work. BNYDC will send a copy of the evaluation to the Contractor after such
evaluation and the Contractor may respond in writing to such evaluation. The
response will be filed with the evaluation. The evaluation may be filed with the
City.

By executing this Contract Contractor verifies that Contractor has carefully and
completely reviewed and understands the terms and conditions this Contract.
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IN WITNESS WHEREOF, the parties have hereunto set their hands and seal the day
and year first above written.

BROOKLYN NAVY YARD
DEVELOPMENT CORPORATION

By:

Name:

Title:

Name:

Title:
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[ACKNOWLEDGMENT, IF A PARTNERSHIP

STATE OF )
sS.:
COUNTY OF )
On this day of , 20_, before me personally came
to me known and known to me to be one of the partners of the f1rm
of described in and which executed the

foregoing instrument and __he acknowledged to me that __he executed the same as and
for the act and deed of said firm.

Notary Public

ACKNOWLEDGMENT, IF AN INDIVIDUAL

STATE OF )

SS.:
COUNTY OF )

On this day of , 20_, before me personally came ,
, to me known to be the
individual described in and who executed the foregoing instrument and __he
acknowledged to me that __he executed foregoing instrument.

Notary Public

ACKNOWLEDGMENT, IF A CORPORATION

STATE OF )
ss:
COUNTY OF )
On the __ day of in the year 20__, before me personally came
, to me known, who, being by me duly sworn, did depose and say
that he is the of

, the corporation described in and which
executed the above instrument; and that he signed his name thereto by authority of the
Board of Directors of said corporation.
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Notary Public
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EXHIBIT A
E.O. 50 CONSTRUCTION RIDER

A. EQUAL EMPLOYMENT OPPORTUNITY

This contract is subject to the requirements of Executive Order No. 50 (April 25,
1980) as amended ("E.O. 50") and the Rules and Regulations promulgated thereunder.
No contract will be awarded unless and until these requirements have been complied
with in their entirety. By signing this contract, the Contractor agrees that:

(1) It will not engage in any unlawful discrimination against any employee or
applicant for employment because of race, creed, color, national origin, sex, age,
disability, marital status or sexual orientation with respect to all employment
decisions including, but not limited to, recruitment, hiring, upgrading, demotion,
downgrading, transfer, training, rates of pay or other forms of compensation,
layoff, termination, and all other terms and conditions of employment;

(2)  When it subcontracts it will not engage in any unlawful discrimination in
the selection of Subcontractors on the basis of the race, creed, color, national
origin, sex, age, disability, marital status or sexual orientation of the owner,
manager or any other officer, director, agent or employee of such Subcontractors;

(3) It will state in all solicitations or advertisements for employees placed by
or on behalf of the Contractor that all qualified applicants will receive
consideration for employment without regard to race, creed, color, national
origin, sex, age, disability, marital status or sexual orientation, or that it is an
equal employment opportunity employer;

(4) It will send to each labor organization or representative of workers with
which it has a collective bargaining agreement or other contract or memorandum
of understanding, written notification of its equal employment opportunity
commitments under E.O. 50 and the rules and regulations promulgated
thereunder; and

(5) It will furnish all information and reports (which are required by E. O. 50,
the rules and regulations promulgated thereunder, and orders of the Director of
the New York City Department of Small Business Services, Division of Labor
Services ("DLS"), including an Employment Report if the Contract Price is
$1,000,000 or more), before the award of the Contract and will permit access to its
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books, records and accounts by DLS for the purposes of investigation to ascertain
compliance with such rules, regulations, and orders.

The Contractor understands that in the event of its noncompliance with the
nondiscrimination clauses of this Contract or with any of such rules, regulations, or
orders, such noncompliance shall constitute a material breach of this Contract and
noncompliance with E.O. 50 and the rules and regulations promulgated thereunder.
After a hearing held pursuant to the rules of DLS, the Director of DLS may direct the
imposition upon the Contractor found to be in noncompliance of any or all of the
following sanctions:

(i) Disapproval of the Contractor;

(i)  Suspension or termination of this Contract;

(iii) Declaring the Contractor in default; or

(iv) Inlieu of any of the foregoing sanctions, the Director of DLS may
impose an employment program.

The Director of DLS may recommend to BNYDC that a hearing be convened for
purposes of declaring a Contractor who has repeatedly failed to comply with E. O. 50
and the rules and regulations promulgated thereunder to be non-responsible.

If the Contract Price is $1,000,000 or more, the Contractor further agrees as
follows:

(i) It shall employ trainees for training level jobs and it shall participate in
on-the-job training programs, other than apprenticeship programs, that are
approved by DLS and, where required by law, the U.S. Department of Labor,
Bureau of Apprenticeship Training or the New York State Department of Labor;

(ii) It shall make a good faith effort to achieve the ratio of one "trainee"
(which means an economically disadvantaged person who qualifies for and
receives training in one of the construction trades pursuant to a program, other
than an apprenticeship program, approved by DLS and, where required by law,
the New York State Department of Labor and the United States Department of
Labor, Bureau of Apprenticeship and Training) to four journey-level employees
of each job group on each construction project. The Contractor shall be
considered to employ four journey-level employees in a particular job group
when he or she employs any number of journey-level employees in that craft
whose aggregate work hours equal the number of hours four full time journey-
level employees would have worked in a work week as defined by the prevailing
practice in the industry for the particular craft, i.e., 40 hours, 37 hours, 35 hours,
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etc. For example, in a craft where there is a 40 hour work week, the employment
of four journey-level employees results in 160 hours of employment (4 x 40).
Hence, any number of journey-level employees which results in 160 hours of
work is considered for purposes of the training program to equal four journey-
level employees, i.e., three journey-level employees who work 53 hours (3 x 53 =
160). The training requirement shall not apply to any trade in which the
employment of four or more journey-level employees and the trainee shall be for
less than four weeks; provided, that four weeks shall mean four weeks of full
time work as defined by the prevailing practice in the industry for the particular
craft, i.e., 160 hours (4 weeks x 40 hours), 150 hours (4 weeks x 37 hours), 140
hours (4 weeks x 35 hours), etc.;

(iii) It shall attempt to provide continuous employment for trainees after
the completion of this Contract to enable them to complete their course of
training;

(iv) It shall, to the extent it is a party to any collective bargaining
agreement, refer, recommend and sponsor for union membership any of its
trainees who can perform the duties of a qualified journey-level employee or
who have successfully completed the training program. Such former trainees
shall be paid full journey-level wages and fringe benefits, whether or not union
membership is granted after such referral, recommendation or sponsorship, and
the Contractor shall make good faith efforts to continue the employment of such
persons; and

(v) If the Contractor fails to provide training to the required number of
trainees for the required number of weeks, the Contractor's compensation shall
be decreased by an amount (the "Credit") equal to the difference between the
wages and fringe benefits paid by the Contractor to the trainees and the wages
and fringe benefits which would have been paid to the trainees had the number
and duration of the positions been as required unless the Contractor can
demonstrate that it made a good faith effort to provide training and was
unsuccessful. The wages and fringes deducted will be whatever a first term
trainee would receive under the prevailing wage schedule in effect at the time
the trainees should have been employed. For purposes hereof, a good faith effort
includes but is not limited to:

(@@  Documented efforts to secure trainees from approved training programs,
(b)  Documented outreach efforts to community and civil rights groups to
identify candidates for training positions and sponsorship of those
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persons by the Contractor for entrance into an approved training
program, and

() Written notification to DLS that the Contractor has been unable to secure
trainees pursuant to subsections (a) and (b) above and requesting DLS's
assistance in securing trainees; provided, that neither the provisions of
any collective bargaining agreement nor the refusal by a union with which
the Contractor has a collective bargaining agreement to recognize the
validity of the training program shall excuse the Contractor's obligation to
provide training pursuant to E.O. 50 and these regulations.

If the Contract Price is $1,000,000 or more, the Contractor shall include the
provisions of the foregoing paragraph in every subcontract in the amount of $750,000 or
more to which it becomes a party unless exempted by E.O. 50 and the rules and
regulations promulgated thereunder, so that such provisions will be binding upon each
subcontractor. If the Contract Price is less than $1,000,000, the Contractor shall include
the provisions of this rider (other than the provisions of the immediately preceding
paragraph) in every subcontract or purchase order in excess of $50,000 to which it
becomes a party unless exempted by E.O. 50 and the rules and regulations promulgated
thereunder, so that such provisions will be binding upon each subcontractor or vendor.
The Contractor will take such action with respect to any subcontract or purchase order
as may be directed by the Director of DLS as a means of enforcing such provisions
including sanctions for noncompliance and/ or the taking of a Credit.

The Contractor further agrees that it will refrain from entering into any contract
or contract modification subject to E.O. 50 and the rules and regulations promulgated
thereunder with a subcontractor who is not in compliance with the requirements of E.O.
50 and the rules and regulations promulgated thereunder.

B. CONSTRUCTION EMPLOYMENT REPORT SUBMISSION
REQUIREMENTS

Pursuant to Executive Order No. 50 (April 25, 1980) as amended and the
implementing rules and regulations, all Contractors with contracts of $1,000,000 or
more, and all subcontractors with contracts of $1,000,000 or more, must complete and
submit an Employment Report (ER) and EEO-1 report. If you submit an ER you must
comply with the training requirements set forth above.

If you are a Contractor with a contract of less than $1,000,000 you must complete
the attached certification of less than $1,000,000 contract.
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DEPARTMENT OF SMALL BUSINESS SERVICES
DIVISION OF LABOR SERVICES
LESS THAN $1,000,000 CONTRACT CERTIFICATE

CONTRACTOR

ADDRESS

TELEPHONE # ( )

NAME & TITLE OF SIGNATORY

CONTRACTING ENTITY BROOKLYN NAVY YARD DEVELOPMENT CORPORATION

CONTRACT AMOUNT

PROJECT NUMBER

DESCRIPTION AND ADDRESS OF PROPOSED CONTRACT

I, (fill in name of person signing) hereby affirm
that I am authorized by the above named Contractor to certify that said Contractor's
proposed contract with the above named entity or City agency is less than $1,000,000.

DATE SIGNATURE

WILLFUL OR FRAUDULENT FALSIFICATION OF ANY DATA OR INFORMATION
SUBMITTED HEREWITH MAY RESULT IN THE TERMINATION OF ANY
CONTRACT BETWEEN THE CITY AND THE BIDDER OR CONTRACTOR AND BAR
THE BIDDER OR CONTRACTOR FROM PARTICIPATION IN ANY CITY
CONTRACT FOR A PERIOD OF UP TO THREE YEARS. FURTHER, SUCH
FALSIFICATION MAY RESULT IN CRIMINAL PROSECUTION.
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EXHIBIT B

MACBRIDE PRINCIPLES RIDER

For purposes of this rider, the "Contractor" means the Contractor, as defined in
the Contract to which this rider is attached, and the "contracting entity" means Brooklyn
Navy Yard Development Corporation.

ARTICLEI. MACBRIDE PRINCIPLES

PART A

The Contractor stipulates that such Contractor and any individual or legal entity
in which the Contractor holds a ten percent or greater ownership interest and any
individual or legal entity that holds a ten percent or greater ownership interest in the
Contractor either (a) have no business operations in Northern Ireland, or (b) shall take
lawful steps in good faith to conduct any business operations they have in Northern
Ireland in accordance with the MacBride Principles, and shall permit independent
monitoring of their compliance with such principles.

PART B

For purposes hereof, "MacBride Principles" shall mean those principles relating
to nondiscrimination in employment and freedom of work place opportunity which
require employers doing business in Northern Ireland to:

(1)  Increase the representation of individuals from underrepresented
religious groups in the work force, including managerial, supervisory,
administrative, clerical and technical jobs;

(2)  Take steps to promote adequate security for the protection of employees
from underrepresented religious groups both at the workplace and while
traveling to and from work;

(3)  Ban provocative religious or political emblems from the workplace;

(4)  Publicly advertise all job openings and make special recruitment efforts to
attract applicants from underrepresented religious groups;

(5)  Establish layoff, recall and termination procedures which do not in
practice favor a particular religious group;

(6)  Abolish all job reservations, apprenticeship restrictions and different
employment criteria which discriminate on the basis of religion;

(7)  Develop training programs that will prepare substantial numbers of
current employees from underrepresented religious groups for skilled
jobs, including the expansion of existing programs and the creation of new
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programs to train, upgrade and improve the skills of workers from
underrepresented religious groups;

(8)  Establish procedures to assess, identify and actively recruit employees
from underrepresented religious groups with potential for further
advancement; and

(9)  Appoint a senior management staff member to oversee affirmative action
efforts and develop a timetable to ensure their full implementation.

ARTICLE II. ENFORCEMENT OF ARTICLE I

The Contractor agrees that the covenants and representations in Article I above
are material conditions to this contract. In the event the contracting entity receives
information that the Contractor who made the stipulation required by this rider is in
violation thereof, the contracting entity shall review such information and give the
Contractor an opportunity to respond. If the contracting entity finds that a violation
has occurred, the contracting entity shall have the right to declare the Contractor in
default and/or terminate this contract for cause and procure the supplies, services or
work from another source in any manner the contracting entity deems proper. In the
event of such termination, the Contractor shall pay to the contracting entity, or the
contracting entity in its sole discretion may withhold from any amounts otherwise
payable to the Contractor, the difference between the contract price for the uncompleted
portion of this contract and the cost to the contracting entity of completing performance
of this contract either itself or by engaging another Contractor or Contractors. In the
case of a requirements contract, the Contractor shall be liable for such difference in price
for the entire amount of supplies required by the contracting entity for the uncompleted
term of its contract. In the case of a construction contract, the contracting entity shall
also have the right to hold the Contractor in partial or total default in accordance with
the default provisions of this contract, and/or may seek debarment or suspension of the
Contractor. The rights and remedies of the contracting entity hereunder shall be in
addition to, and not in lieu of, any rights and remedies the contracting entity has
pursuant to this contract or by operation of law.
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EXHIBIT C

LIST OF CONTRACT DRAWINGS

[Attach]
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EXHIBIT D

SPECIFICATIONS

The specifications governing the scope of work under this contract are as follows:

[Populate or reference name and date of separate specification(s) documents.]

Specification sections issued in addenda, shall supersede the previous specifications.
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EXHIBIT E

INTENTIONALLY OMITTED
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EXHIBIT F
CONTRACTORS REQUISITION FOR PROGRESS PAYMENTS

ESTIMATE FOR PARTIAL PAYMENT NO.

a. Value of Work Completed To Date $
b. Retainage $
c. Net Amount Earned (a - b) $
d. Amount Due for Stored Material $
e. Total Amount Due This Estimate (c + d) $
f. Total Previously Approved $
g. Net Amount Due This Payment (e - f) $
h. Less Amount Withheld by BNYDC* $
*Reason:
i. Payment Due This Estimate (g - h) $

j.  Total of All Requisitions Approved to Date
by BNYDC (f + i) $
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CONTRACTOR’S CERTIFICATE

I/ We certify that:

a. All items, units, quantities and prices for work and material shown on this estimate
are true and correct; and

b. All work has been performed and material supplied in full compliance with the
terms and conditions of the Contract to which this Certificate applies; and

c. All contract provisions relating to prevailing wages and benefits have been complied
with and payroll documentation is attached; and

d. All outstanding claims for labor, materials and equipment for the performance of
said contract have been paid in full in accordance with the requirements of the
Contract; and

e. The above Payment Due This Estimate is a true and correct as of the last day of the
period covered by this CONTRACTORS REQUISITION FOR PROGRESS
PAYMENTS.

f.  All subcontractors have been paid in full.

Signature: Date:

Title:

BNYDC’S CERTIFICATE

We have verified this CONTRACTORS REQUISITION FOR PROGRESS PAYMENTS

Contract Time: Cal. Days
Consumed Contract Time: Cal. Days
% of Contract Completed: %
Signature: Date:
Title
BNYDC APPROVAL

Payment Approval Amount: $

Signature:
Title

CONSTRUCTION CONTRACT NUMBER [__]
CONTRACTOR [ ] Page 62 of 94




BNYDC CONSTRUCTION CONTRACT

EXHIBIT G

The following are the minimum acceptable insurance coverage requirements for Contractor in connection with
performing the Work:

L Insurance Requirements

A.

G.

Commercial General Liability Policy issued on an Occurrence form with a combined single limit
for Bodily Injury, Personal Injury and Property Damage of at least $1,000,000 per occurrence and
$2,000,000 in the aggregate. Coverage shall include endorsements for: Products/Completed
Operations; Underground Hazards where applicable; Contractual Liability for tort liability
assumed under contract, Personal Injury; Waiver of Subrogation; Policy Aggregate shall apply on
per project basis; Mobile Equipment if such equipment not subject to any motor vehicle statutory
law.

Additional Insured endorsement as per Insurance Services Organization (a/k/a ISO) form CG 20

10 07 04 Additional Insured Scheduled Organization and form CG 20 37 07 04 Additional Insured
— Completed Operations. Such endorsement shall include BNYDC and any other designated party
as Additional Insured, as required by written contract to which this Exhibit is attached and part of.

There shall be no coverage restrictions or coverage exclusions on the General Liability Policy
pertaining to, but not limited to: gravity related injuries, unsafe workplace, injuries sustained by
employee of Contractor or sub-contractor, Third Party over type actions, construction operations,
and construction activity.

The insurance procured by the Contractor shall be primary and non-contributory to any other
insurance that may be in effect.

Statutory Workers Compensation Policy and Employer’s Liability Policy of minimum $1,000,000
for work operations in State where project work is performed, including any applicable other
states coverage endorsement. Contractor shall provide a Certificate of Insurance evidencing such
Workers Compensation Policy in the form attached as Exhibit M.

Automobile Liability Insurance Policy for Bodily Injury and Property Damage in the amount of
$1,000,000 per occurrence covering all owned, non-owned, hired, borrowed vehicles subject to
statutory motor vehicle law.

Contractors Pollution Liability policy of at least $1,000,000 for damages arising out of bodily
injury, property damages, environmental damages caused by a pollution incident from Contractors
work, completed operations, or transportation whether work performed by or on behalf of
Contractor.

Umbrella/Excess Liability Policy of at least $5,000,000 per occurrence. Umbrella Liability policy
is to be provided on at least a follow form basis of the underlying General Liability Insurance
policy, Automobile Insurance Policy, and Workers’ Compensation Insurance policy. The
insurance procured by the Contractor shall be primary and non- contributory to any other
insurance that may be in effect.

Professional Liability (Errors and Omissions) of at least $1,000,000 each claim for wrongful acts
while performing and/or providing professional services. Coverage shall continue for at least three
(3) years beyond the final performance of services.

The following are to be included as additional insured(s) for coverage required in sections A,C,D
and E. Each additional insured listed below shall be issued a separate Certificate of Insurance.
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Certificate Holder

Brooklyn Navy Yard Development Corporation
Building 77

141 Flushing Avenue, Suite 801

Brooklyn, New York 11205

And as Additional Insureds
Brooklyn Navy Yard Development Corporation
City of New York

Certificate Holder

City of New York

c/o City of New York Department of Small Business Services
One Liberty Plaza, 165 Broadway

New York, NY 10006

And as Additional Insureds
City of New York
Brooklyn Navy Yard Development Corporation

H. A Certificate of Insurance using the ACCORD 25 form is to be provided to the Additional Insured
and the Certificate must specifically include a copy of the stipulated additional insured
endorsement as required in Section A. Certificate Holder must be notified of any cancellation,
non-renewal or material modification of existing policy. Notice is to be received 30 days prior to
any change in status. In addition to ACCORD 25 form, a completed New York Construction
Certificate of Liability Insurance Addendum (ACCORD 855 form) shall be provided.

L. Consultant shall also provide a certification in the form attached hereto as Exhibit N executed by
Consultant’s insurance broker and duly notarized, with respect to and attaching each of the
Certificates of Insurance required pursuant to this Exhibit G.

II. If the Contractor utilizes the services of subcontractor for work performed, the same provisions of this
Insurance Requirement Exhibit shall be required of those parties. It is the sole responsibility of the
Contractor to maintain compliance of such.

II1. Insurance coverage shall be maintained with responsible insurance companies licensed and admitted to
do business in the State of New York and such companies shall have an A.M.Best Rating of A- VII. If a
Non-Admitted Insurance Company is used, an AM Best rating of A- shall apply.

Iv. Any self-insured insurance retentions and, or any deductibles utilized on any of the above required
insurance coverage is the sole responsibility of the Contractor, and Contractor agrees to satisfy those
retention and or deductible obligations directly with their insurance company.

V. The policies required hereunder shall contain the following provisions:

“A. Notices from the insurer (the “Insurer”) to BNYDC (“BNYDC”) and the City of New York (the
“City”), in connection with this policy, shall be addressed to the General Counsel, BNYDC, at Building
77, 141 Flushing Avenue, Suite 801, Brooklyn, New York 11205 (with a copy to BNYDC’s Deputy
General Counsel at the same address);
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B. The Insurer shall accept notice of accident from BNYDC or the City, within 120 days after receipt by
an official of such Additional Insured (as identified above) of notice of such accident as valid and timely
notice under this policy;

C. The Insurer shall accept notice of claim from the City within 120 days after such claim has been filed
with the Comptroller of the City and notice of claim from BNYDC, within 120 days after receipt by such
party as valid and timely notice under this policy;

The Insurer understands and agrees that notice of accident or claim to such Insurer by any one of the
following entities shall be deemed notice by all under the policy:

Contractor; or

BNYDC; or

The City; or

Any other Additional Insured.

E. This policy shall not be canceled, terminated or modified by the Insurer or Contractor unless 30 days
prior written notice is sent by registered mail to BNYDC or the City, nor shall this policy be canceled,
terminated or modified by the Contractor without prior written consent of BNYDC;

F. The presence of engineers, inspectors or other employees or agents of Contractor, BNYDC or the City
at the site of the Services performed by Contractor shall not invalidate this policy of insurance;

G. Violation of any of the terms of any other policy issued by the Insurer to Contractor or a subcontractor
of Contractor shall not invalidate this policy; and

H. Insurance, if any, carried by BNYDC, the City or the Additional Insureds will not be called upon to
contribute to a loss that would otherwise be paid by the Insurer.”
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EXHIBIT H
PERFORMANCE AND PAYMENT BONDS

Form of Performance Bond

KNOW ALL MEN BY THESE PRESENTS, that
(hereinafter called the "Principal") and a
corporation organized and existing under the laws of the State of (hereinafter
called the "Surety"), as Surety, are held and firmly bound unto the Brooklyn Navy Yard
Development Corporation the City of New York and The City of New York Department
of Small Business Services (hereinafter collectively called the "Obligee") in the sum of
Dollars ($ ) for the payment of which sum
well and truly to be made, the said Principal and Surety bind themselves, and their
respective heirs, administrators, executors, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS, Principal and Obligee, have entered into Construction Contract
Number dated (hereinafter referred to as “Construction Contract".

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the above bounden Principal shall:

A. Well and truly perform all the undertakings, covenants, terms,
conditions, and agreements of said Construction Contract within the time
provided therein and any extensions thereof that may be granted by the
Obligee, and during the life of any guaranty required under said Contract;
and

B. Shall also well and truly perform all the undertakings, covenants,
terms, conditions, and agreements of any and all duly authorized
modifications of said Contract that may hereafter be made; and

C. Shall as required by the Construction Contract indemnify and save
harmless Obligee from any and all loss, damage, fines, penalties and/or
expense including costs and attorney's fees, which the said Obligee may
sustain;

Then this obligation shall be null and void; otherwise it shall remain in full force
and effect.

Surety agrees that no change, extension of time, alteration, addition, omission, or
other modification of the terms of either the said Construction Contract or in the said
Work to be performed thereunder, or in the specifications thereunder, or in the plans
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thereunder, shall in anyway affect Surety’s obligation on this Bond, and Surety does
hereby waive notice of any such changes, extensions of time, alterations, additions,
omissions, and other modifications.

The Surety, for value received, agrees, if requested to do so by the Obligee, to
perform fully and complete the obligations of the Principal mentioned and described in
said Construction Contract and any and all modifications thereof pursuant to and in
accordance with the undertakings, covenants, terms, conditions and agreements
thereof, if the Principal fails, neglects and/ or refuses to so perform fully and completely
said obligations, and further agrees to commence the performance and completion of
said obligations within twenty (20) days after notice from the Obligee of such failure,
neglect and/ or refusal of the Principal and to perform and complete the same within
the time required under said Contract and any and all modifications thereof as
extended by the period of time elapsing between the date of such failure, neglect
and/or refusal of the Principal and the date of the giving of such notice by the Obligee
to the Surety.

Anything contained herein to the contrary notwithstanding, the Surety hereby
agrees that a payment or payments made by the Obligee to the Principal which may be
at variance with the terms of said contract or any other act of the Obligee which is at
variance with, or in violation of, the terms of said contract, shall not serve to release the
Surety from its obligations hereunder, in whole or in part, it being the intent of this
bond that the Surety's obligations to complete shall be absolute and that any disputes
relating to the performance of said contract shall be disposed of at a later date and
without interference in, or with the performance of, said Construction Contract.

IN WITNESS WHEREOF, the above bounden parties have executed this
instrument under their several seals this ___ day of 20 the name and
corporate seal of each corporate party being hereto affixed and these presents duly
signed by its undersigned representative, pursuant to authority of its governing body.

PRINCIPAL (Seal)
(Name)
Attest:
Secretary (Business Address)
By:
(Signature)
Name:
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Title:
SURETY (Seal)
(Name)
Attest:
Secretary (Business Address)
(Business Address)
By:
(Signature)
Name:
Title:
ACKNOWLEDGMENT OF SURETY
STATE OF )
ss.:
COUNTY OF )
On this day of in the year 20_ before me personally came
to me known, who being by me duly
sworn, did depose and say that _he is the of
, the

corporation described in and which executed the above instrument; that he knows the
seal of said corporation; that the seal affixed to said instrument is such seal; that it was
so affixed by order of the Board of Directors of said corporation and that he signed his
name thereto by like order.

Notary Public (SEAL)

ACKNOWLEDGMENT OF PRINCIPAL, IF AN INDIVIDUAL

STATE OF )
sS.:
COUNTY OF )
On this day of in the year 20_ before me personally came

to me known and to be the person
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described in and who executed the foregoing instrument and __he duly acknowledged
that he executed the same.

Notary Public (SEAL)

ACKNOWLEDGMENT OF PRINCIPAL, IF A PARTNERSHIP

STATE OF )
sS.:
COUNTY OF )
On this day of in the year 20_ before me personally came
to me known and known to me to be
a partner of the firm of described in and who

executed the foregoing instrument, and he duly acknowledged to me that he executed
the same for an in behalf of said firm.

Notary Public (SEAL)
ACKNOWLEDGMENT OF PRINCIPAL IF A CORPORATION

STATE OF )
sS.:
COUNTY OF )
On this day of in the year 20_ before me personally came
to me known, who being by me duly
sworn, did depose and say that _he is the of
, the

corporation described in and which executed the above instrument; that __he knows the
seal of said corporation; that the seal affixed to said instrument is such seal; that it was
so affixed by order of the Board of Directors of said corporation and that __he signed
his name thereto by like order.

Notary Public (SEAL)
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ACKNOWLEDGMENT OF PRINCIPAL IF A LIMITED LIABILITY COMPANY

STATE OF )
sS.:
COUNTY OF )
On this day of in the year 20_ before me personally came

to
me known, who being by me duly sworn, did depose and say that _he is a member
of ,
the limited liability company described in and which executed the above instrument;
that __he knows the seal of said limited liability company; that the seal affixed to said
instrument is such seal; that it was so affixed by order of the Members of said limited
liability company and that __he signed his name thereto by like order.

Notary Public (SEAL)
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Form of Payment Bond

KNOW ALL MEN BY THESE PRESENTS, that
(hereinafter called the "Principal") and a
corporation organized and existing under the laws of the State of (hereinafter
called the "Surety"), as Surety, are held and firmly bound unto the Brooklyn Navy Yard
Development Corporation the City of New York and The City of New York Department
of Small Business Services (hereinafter collectively called the "Obligee") in the sum of
Dollars ($ ) for the payment of which sum
well and truly to be made, the said Principal and Surety bind themselves, and their
respective heirs, administrators, executors, successors and assigns, jointly and severally,
firmly by these presents.

WHEREAS, Principal and Obligee, have entered into Construction Contract
Number dated (hereinafter referred to as “Construction Contract".

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH, that
if the above bounden Principal shall promptly pay all persons having just claims for:

A. Labor, materials, services, insurance, supplies, machinery, equipment, rentals,
fuels, oils, implements, tools and/or appliances and all other items of
whatever nature, furnished for, used or consumed in the prosecution of the
Work called for by said Construction Contract and any and all modifications
thereof, whether lienable or non-lienable and whether or not permanently
incorporated in said work; and

B. Pension, welfare, vacation and/or other supplemental employee benefit
contributions payable under collective bargaining agreements with respect to
persons employed upon said Work; and

C. All federal, state and local taxes and/or contributions required by law to be
withheld and/or paid with respect to the employment of persons upon said
work;

then this obligation shall be null and void; otherwise it shall remain in full force and
effect.

Surety agrees that no change, extension of time, alteration, addition, omission, or
other modification of the terms of either the said Construction Contract or in the said
Work to be performed thereunder, or in the specifications thereunder, or in the plans
thereunder, shall in anyway affect Surety’s obligation on this Bond, and Surety does
hereby waive notice of any such changes, extensions of time, alterations, additions,
omissions, and other modifications.
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Principal and Surety agree that this Bond inures to the benefit of all persons
supplying labor and material in the prosecution of the Work provided for in said
Construction Contract, as well as to the Obligee, and that such persons may maintain
independent actions upon this Bond in their own names.

IN WITNESS WHEREOF, the above bounden parties have executed this

instrument under their several seals this day of

20 the name

and corporate seal of each corporate party being hereto affixed and these presents duly
signed by its undersigned representative, pursuant to authority of its governing body.

PRINCIPAL (Seal)
(Name)
Attest:
Secretary (Business Address)
By:
(Signature)
Name:
Title:
SURETY (Seal)
(Name)
Attest:
Secretary (Business Address)
(Business Address)
By:
(Signature)
Name:
Title:

ACKNOWLEDGMENT OF SURETY
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STATE OF )

ss.:
COUNTY OF )
On this day of in the year 20__ before me personally came
to me known, who being by me duly
sworn, did depose and say that _he is the of
, the

corporation described in and which executed the above instrument; that he knows the
seal of said corporation; that the seal affixed to said instrument is such seal; that it was
so affixed by order of the Board of Directors of said corporation and that he signed his
name thereto by like order.

Notary Public (SEAL)

ACKNOWLEDGMENT OF PRINCIPAL, IF AN INDIVIDUAL

STATE OF )
ss.:
COUNTY OF )
On this day of in the year 20__ before me personally
came to me known and to be the

person described in and who executed the foregoing instrument and __he duly
acknowledged that he executed the same.

Notary Public (SEAL)

ACKNOWLEDGMENT OF PRINCIPAL, IF A PARTNERSHIP

STATE OF )
sS.:
COUNTY OF )
On this day of in the year 20__ before me personally came
to me known and known to me to be
a partner of the firm of described in and who
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executed the foregoing instrument, and he duly acknowledged to me that he executed
the same for an in behalf of said firm.

Notary Public (SEAL)

ACKNOWLEDGMENT OF PRINCIPAL IF A CORPORATION

STATE OF )
ss.:
COUNTY OF )
On this day of in the year 20__ before me personally came
to me known, who being by me duly
sworn, did depose and say that _he is the of
, the

corporation described in and which executed the above instrument; that __he knows the
seal of said corporation; that the seal affixed to said instrument is such seal; that it was
so affixed by order of the Board of Directors of said corporation and that __he signed
his name thereto by like order.

Notary Public (SEAL)
ACKNOWLEDGMENT OF PRINCIPAL IF A LIMITED LIABILITY COMPANY

STATE OF )
sS.:
COUNTY OF )
On this day of in the year 20__ before me personally came

to
me known, who being by me duly sworn, did depose and say that _he is a member
of ,
the limited liability company described in and which executed the above instrument;
that __he knows the seal of said limited liability company; that the seal affixed to said
instrument is such seal; that it was so affixed by order of the Members of said limited
liability company and that __he signed his name thereto by like order.
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Notary Public (SEAL)
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EXHIBIT I
PARTIAL RELEASE AND PARTIAL LIEN WAIVER

OWNER: BROOKLYN NAVY YARD DEVELOPMENT CORPORATION and THE
CITY OF NEW YORK

PROJECT:

CONTRACTOR:

CONTRACTOR, in consideration of the current payment of $ , a
portion of the current total contract value of $ , the current payment
bringing the total of all payments to date to $ , in addition to which

retainage of ___ % is withheld as Maintenance and Guarantee per the contract terms, the
execution of this Partial Release and Partial Lien Waiver, receipt of which is hereby
acknowledged, represents that it has been paid to the date hereof in full for all labor,
services, equipment, or material furnished to OWNER on the PROJECT including extra
work claims and does hereby forever release OWNER from any and all claims that
CONTRACTOR may have against OWNER arising to the date hereof from the
PROJECT.

OWNER’S NOTICE: THIS DOCUMENT WAIVES CONTRACTOR'S RIGHTS
UNCONDITIONALLY AND STATES THAT CONTRACTOR HAS BEEN PAID FOR
GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST
CONTACTOR IF CONTRACTOR SIGNS IT, EVEN IF CONTRACTOR HAS NOT BEEN
PAID. IF CONTRACTOR HAS NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

CONTRACTOR: Acknowledges that it is not permitted to file any mechanic’s lien
against land and improvements owned by OWNER and Warrants that it will not file a
mechanic’s lien or other lien against land and improvements owned by OWNER and has
not and will not assign any claims for payment or right to perfect a lien against such land
and improvements.

CONTRACTOR: Warrants and represents that (1) All workmen employed by it or its
subcontractor upon this PROJECT have been paid applicable prevailing wages and in
full to the date hereof; 2) All material men from which the undersigned or its
subcontractors have purchased materials used in the PROJECT have been paid in full for
materials delivered on or prior to the date hereof; (3) All union fringe benefits, dues or
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other obligations have been paid in full on or prior to the date hereof; (4) None of such
workman and material men has any claim or demand or right of lien against the land and
improvements owned by OWNER; and (5) Represents that the signatory hereto is an
authorized officer of CONTRACTOR with full power to execute this Final Release and
Final Lien Waiver.

In addition to the rights and obligations provided by the Contract for the PROJECT
(which is incorporated herein by reference and made a part hereof), to the fullest extent
permitted by law, the undersigned further agrees to defend, indemnify and hold
OWNER, its successors and assigns, harmless from all claims, actions, and liens filed by
the undersigned’s subcontractors, suppliers, material men, and laborers, and those
interposed by labor organizations for union fringe benefits and/or other union dues or
responsibilities, who performed labor or furnished materials in connection with the work
performed to the date hereof at the PROJECT.

CONTRACTOR agrees that the OWNER, any lender and any title insurer may rely upon
this waiver.

In witness whereof, we have here to set our hand and seal this __ day of 20
CONTRACTOR

BY:

Title:
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STATE OF NEW YORK)

ss:

COUNTY OF )
On the day of 20__ before me personally came

, personally known to me or proved to me on the basis of
satisfactory evidence to be the individual whose name is subscribed to the within
instrument and acknowledged to me that _he executed the same.

NOTARY PUBLIC
STATE OF NEW YORK)
ss:

COUNTY OF )
On the day of , 20_ before me personally came
, to me known, who, being by me duly sworn, did
depose and say that he resides at ; that he is the
of the business described in and which

executed the above instrument; and that he signed his name thereto by authority of the
Board of Directors of said corporation.

NOTARY PUBLIC
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EXHIBIT J
FINAL RELEASE AND FINAL LIEN WAIVER

OWNER: BROOKLYN NAVY YARD DEVELOPMENT CORPORATION and THE
CITY OF NEW YORK

PROJECT:

CONTRACTOR:

CONTRACTOR in consideration of the current payment of $ , being
the final payment for a total contract value of $ , receipt of which is hereby

acknowledged, represents that it has been paid in full for all labor, services, equipment,
or material furnished to OWNER on the PROJECT including extra work claims and does
hereby forever release OWNER from any and all claims that CONTRACTOR may have
against OWNER arising from the PROJECT.

OWNER’'S NOTICE: THIS DOCUMENT WAIVES CONTRACTOR’S RIGHTS
UNCONDITIONALLY AND STATES THAT CONTRACTOR HAS BEEN PAID FOR
GIVING UP THOSE RIGHTS. THIS DOCUMENT IS ENFORCEABLE AGAINST
CONTACTOR IF CONTRACTOR SIGNS IT, EVEN IF CONTRACTOR HAS NOT BEEN
PAID. IF CONTRACTOR HAS NOT BEEN PAID, USE A CONDITIONAL RELEASE
FORM.

CONTRACTOR: Acknowledges that it is not permitted to file any mechanic’s lien
against land and improvements owned by OWNER and Warrants that it will not file a
mechanic’s lien or other lien against land and improvements owned by OWNER and has
not and will not assign any claims for payment or right to perfect a lien against such land
and improvements.

CONTRACTOR: Warrants and represents that (1) All workmen employed by it or its
subcontractor upon this PROJECT have been paid applicable prevailing wages and in
full to the date hereof; 2) All material men from which the undersigned or its
subcontractors have purchased materials used in the PROJECT have been paid in full for
materials delivered on or prior to the date hereof; (3) All union fringe benefits, dues or
other obligations have been paid in full on or prior to the date hereof; (4) None of such
workman and material men has any claim or demand or right of lien against the land and
improvements owned by OWNER; and (5) Represents that the signatory hereto is an
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authorized officer of CONTRACTOR with full power to execute this Final Release and
Final Lien Waiver.

In addition to the rights and obligations provided by the Contract for the PROJECT
(which is incorporated herein by reference and made a part hereof), to the fullest extent
permitted by law, the undersigned further agrees to defend, indemnify and hold
OWNIER, its successors and assigns, harmless from all claims, actions, and liens filed by
the undersigned’s subcontractors, suppliers, material men, and laborers, and those
interposed by labor organizations for union fringe benefits and/or other union dues or
responsibilities, who performed labor or furnished materials in connection with the work
performed at the PROJECT.

CONTRACTOR agrees that the OWNER, any lender and any title insurer may rely upon
this waiver.

In witness whereof, we have here to set our hand and seal this __ day of 20__
CONTRACTOR

BY:

Title:
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STATE OF NEW YORK)

SS:
COUNTY OF )

On the day of 20__ before me personally came
, personally known to me or proved to me on the basis of
satisfactory evidence to be the individual whose name is subscribed to the within
instrument and acknowledged to me that _he executed the same.

NOTARY PUBLIC
STATE OF NEW YORK)
ss:

COUNTY OF )
On the day of , 20_ before me personally came
, to me known, who, being by me duly sworn, did
depose and say that he resides at ; that he is the
of the business described in and which

executed the above instrument; and that he signed his name thereto by authority of the
Board of Directors of said corporation.

NOTARY PUBLIC
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EXHIBIT K

WHISTLEBLOWER PROTECTION EXPANSION ACT

1. In accordance with Local Law Nos. 30-2012 and 33-2012, codified at sections 6-
132 and 12-113 of the New York City Administrative Code, respectively,

(a) Contractor shall not take an adverse personnel action with respect to an officer
or employee in retaliation for such officer or employee making a report of
information concerning conduct which such officer or employee knows or
reasonably believes to involve corruption, criminal activity, conflict of interest,
gross mismanagement or abuse of authority by any officer or employee relating
to this Contract to (i) the Commissioner of the Department of Investigation, (ii)
a member of the New York City Council, the Public Advocate, or the
Comptroller, or (iii) the City Chief Procurement Officer, ACCO, Agency head,
or Commissioner.

(b) If any of Contractor’s officers or employees believes that he or she has been the
subject of an adverse personnel action in violation of subparagraph (a) of
paragraph 1 of this rider, he or she shall be entitled to bring a cause of action
against Contractor to recover all relief necessary to make him or her whole.
Such relief may include but is not limited to: (i) an injunction to restrain
continued retaliation, (ii) reinstatement to the position such employee would
have had but for the retaliation or to an equivalent position, (iii) reinstatement
of full fringe benefits and seniority rights, (iv) payment of two times back pay,
plus interest, and (v) compensation for any special damages sustained as a result
of the retaliation, including litigation costs and reasonable attorney’s fees.

(c) Contractor shall post a notice provided by the City in a prominent and accessible
place on any site where work pursuant to the Contract is performed that contains
information about:

(1) how its employees can report to the New York City Department of
Investigation allegations of fraud, false claims, criminality or corruption
arising out of or in connection with the Contract; and

(1) the rights and remedies afforded to its employees under New York City
Administrative Code sections 7-805 (the New York City False Claims
Act) and 12-113 (the Whistleblower Protection Expansion Act) for
lawful acts taken in connection with the reporting of allegations of
fraud, false claims, criminality or corruption in connection with the
Contract.

(d) For the purposes of this rider, “adverse personnel action” includes dismissal,
demotion, suspension, disciplinary action, negative performance evaluation,
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any action resulting in loss of staff, office space, equipment or other benefit,
failure to appoint, failure to promote, or any transfer or assignment or failure to
transfer or assign against the wishes of the affected officer or employee.

(e) This rider is applicable to all of Contractor’s subcontractors having subcontracts
with a value in excess of $100,000; accordingly, Contractor shall include this
rider in all subcontracts with a value a value in excess of $100,000.

2. Paragraph 1 is not applicable to this Contract if it is valued at $100,000 or Iess.
Subparagraphs (a), (b), (d), and (e) of paragraph 1 are not applicable to this Contract if it was
solicited pursuant to a finding of an emergency. Subparagraph (c) of paragraph 1 is neither
applicable to this Contract if it was solicited prior to October 18, 2012 nor if it is a renewal of a
contract executed prior to October 18, 2012.
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REPORT

CORRUPTION, FRAUD, UNETHICAL CONDUCT
RELATING TO A NYC-FUNDED CONTRACT
OR PROJECT
CALL THE NYC DEPARTMENT OF INVESTIGATION

212-825-5959

DOI CAN ALSO BE REACHED BY MAIL OR IN PERSON AT:

New York City Department of Investigation (DOI)
80 Maiden Lane, 17th floor
New York, New York 10038
Attention: COMPLAINT BUREAU

OR FILE A COMPLAINT ON-LINE AT:
www.nyc.gov/doi

All communications are confidential

THE LAW PROTECTS EMPLOYEES OF
CITY CONTRACTORS WHO REPORT CORRUPTION

+ Any employee of a City contractor, or subcontractor of the City, or a City contractor with a contract valued at more than
$100,000 is protected under the law from retaliation by his or her employer if the employee reports wrangdoing related to
the contract to the DOI.

* To be protected by this law, an employee must report to DOI - or to certain other specified government officials
- information about fraud, false claims, corruption, criminality, conflict of interest, gross mismanagement, or abuse of
authority relating to a City contract valued at more than $100,000.

+ Any employee who makes such a report and who believes he or she has been dismissed, demoted, suspended, or

otherwise subject to an adverse personnel action because of that report is entitled to bring a lawsuit against the
contractor and recover damages

€ Scan the QR Code at Left to File a Complaint
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EXHIBIT L

PAID SICK LEAVE LAW
Introduction and General Provisions

The Earned Sick Time Act, also known as the Paid Sick Leave Law (“PSLL”), requires covered
employees who annually perform more than 80 hours of work in New York City to be provided

with paid sick time.1 Contractors of the City of New York or of other governmental entities may
be required to provide sick time pursuant to the PSLL.

1 Pursuant to the PSLL, if fewer than five employees work for the same employer, as determined
pursuant to New York City Administrative Code §20-912(g), such employer has the option of
providing such employees uncompensated sick time.

The PSLL became effective on April 1, 2014, and is codified at Title 20, Chapter 8, of the New
York City Administrative Code. It is administered by the City’s Department of Consumer Affairs
(“DCA”); DCA’s rules promulgated under the PSLL are codified at Chapter 7 of Title 6 of the
Rules of the City of New York (“Rules”).

Contractor agrees to comply in all respects with the PSLL and the Rules, and as amended, if
applicable, in the performance of this agreement. Contractor further acknowledges that such
compliance is a material term of this agreement and that failure to comply with the PSLL in
performance of this agreement may result in its termination.

Contractor must notify the Agency Chief Contracting Officer of the City agency or other entity
with whom it is contracting in writing within ten (10) days of receipt of a complaint (whether
oral or written) regarding the PSLL involving the performance of this agreement. Additionally,
Contractor must cooperate with DCA’s education efforts and must comply with DCA’s
subpoenas and other document demands as set forth in the PSLL and Rules.

The PSLL is summarized below for the convenience of Contractor. Contractor is advised to
review the PSLL and Rules in their entirety. On the website www.nyc.gov/PaidSickLeave there
are links to the PSLL and the associated Rules as well as additional resources for employers,
such as Frequently Asked Questions, timekeeping tools and model forms, and an event calendar
of upcoming presentations and webinars at which Contractor can get more information about
how to comply with the PSLL. Contractor acknowledges that it is responsible for compliance
with the PSLL notwithstanding any inconsistent language contained herein.

Pursuant to the PSLL and the Rules:

Applicability, Accrual, and Use

An employee who works within the City of New York for more than eighty hours in any
consecutive 12-month period designated by the employer as its “calendar year” pursuant to the
PSLL (“Year”) must be provided sick time. Employers must provide a minimum of one hour of

CONSTRUCTION CONTRACT NUMBER [__|
CONTRACTOR | ] Page 85 of 94




BNYDC CONSTRUCTION CONTRACT

sick time for every 30 hours worked by an employee and compensation for such sick time must
be provided at the greater of the employee’s regular hourly rate or the minimum wage.
Employers are not required to provide more than forty hours of sick time to an employee in any
Year.

An employee has the right to determine how much sick time he or she will use, provided that
employers may set a reasonable minimum increment for the use of sick time not to exceed four
hours per day. In addition, an employee may carry over up to forty hours of unused sick time to
the following Year, provided that no employer is required to allow the use of more than forty
hours of sick time in a Year or carry over unused paid sick time if the employee is paid for such
unused sick time and the employer provides the employee with at least the legally required
amount of paid sick time for such employee for the immediately subsequent Year on the first day
of such Year.

An employee entitled to sick time pursuant to the PSLL may use sick time for any of the
following:

* such employee’s mental illness, physical illness, injury, or health condition or the care
of such illness, injury, or condition or such employee’s need for medical diagnosis or
preventive medical care;

* such employee’s care of a family member (an employee’s child, spouse, domestic
partner, parent, sibling, grandchild or grandparent, or the child or parent of an
employee’s spouse or domestic partner) who has a mental illness, physical illness,
injury or health condition or who has a need for medical diagnosis or preventive
medical care;

* closure of such employee’s place of business by order of a public official due to a
public health emergency; or

* such employee’s need to care for a child whose school or childcare provider has been
closed due to a public health emergency.

An employer must not require an employee, as a condition of taking sick time, to search for a
replacement. However, an employer may require an employee to provide: reasonable notice of
the need to use sick time; reasonable documentation that the use of sick time was needed for a
reason above if for an absence of more than three consecutive work days; and/or written
confirmation that an employee used sick time pursuant to the PSLL. However, an employer may
not require documentation specifying the nature of a medical condition or otherwise require
disclosure of the details of a medical condition as a condition of providing sick time and health
information obtained solely due to an employee’s use of sick time pursuant to the PSLL must be
treated by the employer as confidential.
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If an employer chooses to impose any permissible discretionary requirement as a condition of
using sick time, it must provide to all employees a written policy containing those requirements,
using a delivery method that reasonably ensures that employees receive the policy. If such
employer has not provided its written policy, it may not deny sick time to an employee because
of non-compliance with such a policy.

Sick time to which an employee is entitled must be paid no later than the payday for the next
regular payroll period beginning after the sick time was used.

Exemptions and Exceptions

Notwithstanding the above, the PSLL does not apply to any of the following:

* an independent contractor who does not meet the definition of employee under
section 190(2) of the New York State Labor Law;

 an employee covered by a valid collective bargaining agreement in effect on April 1,
2014 until the termination of such agreement;

« an employee in the construction or grocery industry covered by a valid collective
bargaining agreement if the provisions of the PSLL are expressly waived in such
collective bargaining agreement;

* an employee covered by another valid collective bargaining agreement if such
provisions are expressly waived in such agreement and such agreement provides a
benefit comparable to that provided by the PSLL for such employee;

* an audiologist, occupational therapist, physical therapist, or speech language
pathologist who is licensed by the New York State Department of Education and who
calls in for work assignments at will, determines his or her own schedule, has the
ability to reject or accept any assignment referred to him or her, and is paid an average
hourly wage that is at least four times the federal minimum wage;

* an employee in a work study program under Section 2753 of Chapter 42 of the
United States Code;

 an employee whose work is compensated by a qualified scholarship program as that
term is defined in the Internal Revenue Code, Section 117 of Chapter 20 of the United
States Code; or

* a participant in a Work Experience Program (WEP) under section 336-c of the New
York State Social Services Law.
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Retaliation Prohibited

An employer may not threaten or engage in retaliation against an employee for exercising or
attempting in good faith to exercise any right provided by the PSLL. In addition, an employer
may not interfere with any investigation, proceeding, or hearing pursuant to the PSLL.

Notice of Rights

An employer must provide its employees with written notice of their rights pursuant to the PSLL.
Such notice must be in English and the primary language spoken by an employee, provided that
DCA has made available a translation into such language. Downloadable notices are available on
DCA’s website at http://www.nyc.gov/html/dca/html/law/PaidSickLeave.shtml.

Any person or entity that willfully violates these notice requirements is subject to a civil penalty
in an amount not to exceed fifty dollars for each employee who was not given appropriate notice.

Records

An employer must retain records documenting its compliance with the PSLL for a period of at
least three years, and must allow DCA to access such records in furtherance of an investigation
related to an alleged violation of the PSLL.

Enforcement and Penalties

Upon receiving a complaint alleging a violation of the PSLL, DCA has the right to investigate
such complaint and attempt to resolve it through mediation. Within 30 days of written
notification of a complaint by DCA, or sooner in certain circumstances, the employer must
provide DCA with a written response and such other information as DCA may request. I[f DCA
believes that a violation of the PSLL has occurred, it has the right to issue a notice of violation to
the employer.

DCA has the power to grant an employee or former employee all appropriate relief as set forth in
New York City Administrative Code 20-924(d). Such relief may include, among other remedies,
treble damages for the wages that should have been paid, damages for unlawful retaliation, and
damages and reinstatement for unlawful discharge. In addition, DCA may impose on an
employer found to have violated the PSLL civil penalties not to exceed $500 for a first violation,
$750 for a second violation within two years of the first violation, and $1,000 for each
succeeding violation within two years of the previous violation.

More Generous Polices and Other Legal Requirements

Nothing in the PSLL is intended to discourage, prohibit, diminish, or impair the adoption or
retention of a more generous sick time policy, or the obligation of an employer to comply with
any contract, collective bargaining agreement, employment benefit plan or other agreement
providing more generous sick time. The PSLL provides minimum requirements pertaining to

sick time and does not preempt, limit or otherwise affect the applicability of any other law,
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regulation, rule, requirement, policy or standard that provides for greater accrual or use by
employees of sick leave or time, whether paid or unpaid, or that extends other protections to

employees. The PSLL may not be construed as creating or imposing any requirement in conflict
with any federal or state law, rule or regulation.
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EXHIBIT M
WORKER’S COMPENSATION INSURANCE
FORM CERTIFICATE OF INSURANCE
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EXHIBIT N
BROKER'’S CERTIFICATION
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EXHIBIT O
INTENTIONALLY OMITTED
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EXHIBIT P
M/WBE UTILIZATION PLAN
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EXHIBIT Q
COST BREAKDOWN
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Brooklyn Navy Yard Building 77

Development Corporation 141 Flushing Ave, Suite 801
BrooklynNavyYard.org Brooklyn, NY 11205
EXHIBIT J

ADDITIONAL M/WBE PROVISIONS

A. Pre-award waiver of the Participation Goals.

1.

A Bidder may seek a pre-award full or partial waiver of the Participation Goals in accordance
with Section 6-129, which requests that BNYDC change the Participation Goal on the
grounds that the Participation Goal is unreasonable in light of the availability of certified
firms to perform the services required, or by demonstrating that it has legitimate business
reasons for proposing a lower level of subcontracting in its M/WBE Utilization Plan.

To apply for a full or partial waiver of the Participation Goal, a bidder must complete Part B
of Exhibit K and submit such request no later than seven (7) calendar days prior to the date
and time the bids are due, in writing to the BNYDC by email at dpotoma@bnydc.org and
mwbe@bnydc.org. Full or partial waiver requests that are received later than seven (7)
calendar days prior to the date and time the bids are due may be rejected as untimely.
Bidders who have submitted timely requests will receive a BNYDC response by no later than
two (2) calendar days prior to the due date for bids; provided, however, that if that date
would fall on a weekend or holiday, a BNYDC response will be provided by close-of-business
on the business day before such weekend or holiday date.

If BNYDC determines that the Participation Goal is unreasonable in light of the availability
of certified firms to perform the services required, it shall revise the solicitation and extend
the deadline for bids.

BNYDC may grant a full or partial waiver of the Participation Goal to a bidder who
demonstrates—before submission of the bid— that it has legitimate business reasons for
proposing the level of subcontracting in its M/WBE Utilization Plan. In making its
determination, BNYDC shall consider factors that shall include, but not be limited to,
whether the bidder has the capacity and the bona fide intention to perform the Contract
without any subcontracting, or to perform the Contract without awarding the amount of
subcontracts represented by the Participation Goal. In making such determination, BNYDC
may consider whether the M/WBE Utilization Plan is consistent with past subcontracting
practices of the bidder whether the bidder has made efforts to form a joint venture with a
certified firm, and whether the bidder has made good faith efforts to identify other portions
of the Contract that it intends to subcontract.

B. Modification of M/WBE Utilization Plan.

1.

A Contractor may request a modification of its M/WBE Utilization Plan (a “Modification”)
after award of this Contract. BNYDC may grant a request for Modification of a Contractor’s
M/WBE Utilization Plan if it determines that the Contractor has established, with
appropriate documentary and other evidence, that it made reasonable, good faith efforts
to meet the Participation Goal. In making such determination, BNYDC shall consider
evidence of the following efforts, as applicable, along with any other relevant factors:

a. The Contractor advertised opportunities to participate in the Contract, where

appropriate, in general circulation media, trade and professional association
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publications and small business media, and publications of minority and women’s
business organizations;

b. The Contractor provided notice of specific opportunities to participate in the
Contract, in a timely manner, to minority and women’s business organizations;

c. The Contractor sent written notices, by certified mail or facsimile, in a timely
manner, to advise MBEs or WBEs that their interest in the Contract was solicited;

d. The Contractor made efforts to identify portions of the work that could be
substituted for portions originally designated for participation by MBEs and/or
WABEs in the M/WBE Utilization Plan, and for which the Contractor claims an
inability to retain MBEs or WBEs;

e. The Contractor held meetings with MBEs and/or WBEs prior to the date their bids
were due, for the purpose of explaining in detail the scope and requirements of
the work for which their bids were solicited;

f.  The Contractor made efforts to negotiate with MBEs and/or WBEs as relevant to
perform specific subcontracts, or act as suppliers or service providers;

g. Timely written requests for assistance made by the Contractor to BNYDC's
M/WBE liaison officer at mwbe@bnydc.org and to DSBS and DMWBD;

h. Description of how recommendations made by DSBS, DMWBD and BNYDC were
acted upon and an explanation of why action upon such recommendations did not
lead to the desired level of participation of MBEs and/or WBEs.

BNYDC’s M/WBE liaison officer shall provide written notice to the Contractor of the

determination.

2. BNYDC may modify the Participation Goal when the scope of the work has been changed
by BNYDC in a manner that affects the scale and types of work that the Contractor
indicated in its M/WBE Utilization Plan would be awarded to subcontractors.

C. Substitutions

Substitutions to the MBEs and/or WBEs that Contractor identified as firms they intended to use in
connection with the performance of the Contract may only be made with the approval of BNYDC,
which shall only be given when the Contractor has proposed to use a firm that would satisfy the
Participation Goal to the same extent as the firm previously identified, unless BNYDC determines
that the Contractor has established, with appropriate documentary and other evidence, that it
made reasonable, good faith efforts. In making such determination, BNYDC shall require evidence of
the efforts listed in Section B(1) above, as applicable, along with any other relevant factors.

D. Indefinite Quantity Contracts

If this Contract is for an indefinite quantity of construction or is a requirements type contract and
the Contractor has submitted an M/WBE Utilization Plan and has committed to subcontract work to
MBEs and/or WBEs in order to meet the Participation Goal, the Contractor will not be deemed in
violation of the M/WBE Program requirements for this Contract with regard to any work which was
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intended to be subcontracted to an MBE and/or WBE to the extent that BNYDC has determined that
such work is not needed.

E. Progress Review, Evaluation and Assessment

At least once annually during the term of the Contract, BNYDC shall review the Contractor’s progress
toward attainment of its M/WBE Utilization Plan, including but not limited to, by reviewing the
percentage of work the Contractor has actually awarded to MBE and/or WBE subcontractors and
the payments the Contractor made to such subcontractors.

BNYDC shall evaluate and assess the Contractor’s performance in meeting those goals, and such
evaluation and assessment shall become part of the Contractor’s overall contract performance
evaluation.

F. Miscellaneous Provisions

1. The Contractor shall take notice that the resulting contract may be audited. Furthermore,
such resulting contract may also be examined by the City’s Comptroller to assess
compliance with its M/WBE Utilization Plan.

2. DSBS and DMWBD are available to assist contractors and potential contractors in
determining the availability of MBEs and/or WBEs to participate as subcontractors, and in
identifying opportunities that are appropriate for participation by MBEs and/or WBEs in
contracts.

3. Prospective contractors are encouraged to enter into qualified joint venture agreements
with MBEs and/or WBEs as defined by Section 6-129(c)(30).

4. By submitting a bid the Contractor hereby acknowledges its understanding of the M/WBE
Program requirements set forth herein, and if awarded this Contract, the Contractor hereby
agrees to comply with the M/WBE Program requirements of this Contract, all of which shall
be deemed to be material terms of this Contract. The Contractor hereby agrees to make all
reasonable, good faith efforts to solicit and obtain the participation of MBEs and/or WBEs
to meet the required Participation Goals.

G. Enforcement

1. IfBNYDC determines that a bidder has, in relation to this procurement, violated the M/WBE
Program requirements of this Contract, BNYDC may disqualify such bidder from competing
for this Contract and BNYDC may revoke such bidder’s prequalification status, if applicable.

2. Whenever BNYDC believes that the Contractor or a subcontractor is not in compliance with
the M/WBE Program or its M/WBE Utilization Plan, BNYDC shall send a written notice to
the Contractor describing the alleged noncompliance and offering the Contractor an
opportunity to be heard. BNYDC shall then conduct an investigation to determine whether
such Contractor or subcontractor is in compliance.

3. In the event that the Contractor has been found to have violated the M/WBE Program or
its M/WBE Utilization Plan, BNYDC may determine that one of the following actions should
be taken:

a. entering into an agreement with the Contractor allowing the Contractor to cure the
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b. revoking the Contractor's pre-qualification to bid for future contracts;
¢. making a finding that the Contractor is in default of the Contract;
d. terminating the Contract;

e. declaring the Contractor to be in breach of Contract;

f. withholding payment or reimbursement;
g. determining not to renew the Contract;
h. assessing actual and consequential damages;

assessing liquidated damages or reducing fees, provided that liquidated damages
may be based on amounts representing costs of delays in carrying out the purposes
of the M/WBE Program, or in meeting the purposes of the Contract, the costs of
meeting utilization goals through additional procurements, the administrative costs
of investigation and enforcement, or other factors set forth in the Contract;

j. exercising rights under the Contract to procure goods, services or construction from
another contractor and charge the cost of such contract to the Contractor that has
been found to be in noncompliance; or

k. taking any other appropriate remedy.

4. If the Contractor has been found to have failed to fulfill its Participation Goals contained in
its M/WBE Utilization Plan or the Participation Goal as modified by BNYDC pursuant to
Section B of this Exhibit J, BNYDC may assess liquidated damages in the amount of ten
percent (10%) of the difference between the dollar amount of work required to be awarded
to MBE and/or WBE firms to meet the Participation Goal and the dollar amount the
Contractor actually awarded and paid, and/or credited, to MBE and/or WBE firms. In view
of the difficulty of accurately ascertaining the loss which BNYDC will suffer by reason of
Contractor’s failure to meet the Participation Goal, the foregoing amount is hereby fixed and
agreed as the liquidated damages that BNYDC will suffer by reason of such failure, and not
as a penalty. BNYDC may deduct and retain out of any monies which may become due under
this Contract the amount of any such liquidated damages; and in case the amount which
may become due under this Contract shall be less than the amount of liquidated damages
suffered by BNYDC, the Contractor shall be liable to pay the difference.

5. Whenever BNYDC has reason to believe that an MBE and/or WBE is not qualified for
certification, or is participating in a contract in a manner that does not serve a commercially
useful function (as defined in Section 6-129(c)(8)), BNYDC shall notify the Commissioner of
DSBS or DMWBD, as applicable, who shall determine whether the certification of such
business enterprise should be revoked.

6. Statements made in any instrument submitted to BNYDC pursuant to the M/WBE Program
shall be submitted under penalty of perjury and any false or misleading statement or
omission shall be grounds for the application of any applicable criminal and/or civil
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penalties for perjury. The making of a false or fraudulent statement by an MBE and/or WBE
in any instrument submitted pursuant the M/WBE Program shall, in addition, be grounds for
revocation of its certification.

7. The Contractor's record in implementing its M/WBE Utilization Plan shall be a factor in the
evaluation of its performance. Whenever BNYDC determines that a Contractor's
compliance with an M/WBE Utilization Plan has been unsatisfactory, BNYDC shall, after
consultation with the BNYDC M/WBE liaison officer, file an advice of caution form for
inclusion in PASSPort as caution data.
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EXHIBIT K

M/WBE UTILIZATION PLAN
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